



Nassau County Public Works Department

2290 State Road 200
Fernandina Beach, Florida 32034-3056

Jack J. D'Amato, Jr., PE
Director of Public Works

Gary R. Larson, CBO
Building Official

John H. Meier, PE
Civil Engineer

C. Dan Garlington, AICP
Planner

William Posten
Code Enforcement

MEMORANDUM

TO : John A. Crawford, Chairman
FROM : Jack J. D'Amato, Director of Public Works *JJDA*
DATE : June 3, 1997
SUBJECT : 14th Street Widening, Phase II - Change Orders

Background:

The following modifications to the existing construction contract with Chapman Construction, Inc. are recommended:

- The addition of a sidewalk on the west side of 14th Street from Lime Street to Hickory Street.
Estimated Cost.....\$ 18,000.00
 - Mill the existing roadway to reduce the required asphalt leveling course to prevent cracks in the new asphalt and to provide a better quality and a longer lasting finished product.
Estimated Cost.....\$ ~~37,740.00~~
 - Perform miscellaneous alterations to drainage system.
Estimated Cost.....\$ 15,888.00
- Total Estimated Cost.....\$ ~~71,628.00~~ \$ 33,888**

Funding:

These modifications will be funded from the contingency funds currently estimated for this project.

APPROVED

DATE 6/9/97 *Sidewalks + drainage only - \$33,888*
Not milling

Recommendation: Staff recommends that the Board of County Commissioners approve these modifications and the transfer of funds from the contingency account to the construction contract account to fund the modifications.

e:\jimmemo\2bec\14hngord