



STATE OF FLORIDA  
**DEPARTMENT OF COMMUNITY AFFAIRS**

*"Helping Floridians create safe, vibrant, sustainable communities"*

LAWTON CHILES  
Governor

JAMES F. MURLEY  
Secretary

August 10, 1998

**MEMORANDUM**

TO: Mr. Terry Eby, Coordinator  
Nassau County Emergency Management

FROM: Douglas Hattaway, Planner IV *DH*

SUBJECT: Modification One to the Contract Services Agreement #98-LM-4H-04-55-01-045

---

Enclosed is one executed copy of Modification #1 to the Local Mitigation Strategy (LMS) contract number: 98-LM-4H-04-55-01-045 to develop one county wide and unified LMS. This modification changes the required deadline to submit first period deliverables from June 30, 1998, to October 31, 1998.

If you have any questions or comments, please feel free to contact me at (850) 414-6990.

Enclosure

2555 SHUMARD OAK BOULEVARD • TALLAHASSEE, FLORIDA 32399-2100

Phone: 850.488.8466/Suncom 278.8466 FAX: 850.921.0781/Suncom 291.0781

Internet address: <http://www.state.fl.us/comaff/dca.html>

FLORIDA KEYS  
Area of Critical State Concern Field Office  
2796 Overseas Highway, Suite 212  
Marathon, Florida 33050-2227

GREEN SWAMP  
Area of Critical State Concern Field Office  
155 East Summerlin  
Bartow, Florida 33830-4641

SOUTH FLORIDA RECOVERY OFFICE  
P.O. Box 4022  
8600 N.W. 36th Street  
Miami, Florida 33159-4022

AGREEMENT # 98-LM-4H-0455-01-045

MODIFICATION #1 TO CONTRACTUAL SERVICES AGREEMENT

WHEREAS, Nassau County (hereinafter "the Contractor") and the Department of Community Affairs (hereinafter "the Department") have entered into a Contractual Services Agreement (hereinafter "Agreement") for the purpose of preparation and development of Local Mitigation Strategies and pre-identification and prioritization of Hazard Mitigation Grant Program projects to become a part of the Statewide Hazard Mitigation Strategy; and

WHEREAS, based upon the delay in execution of the Agreement, and resulting delay in the preparation of First Contract Period deliverables, the parties desire to modify said Agreement to revise the due date for first period deliverables;


NOW, THEREFORE, the above-referenced agreement is modified as follows:

In Attachment A all references to the First Contract Period termination date shall be revised to reflect the date of the Second Contract Period termination date. In other words, all references in Attachment A to First Contract Period deliverable due dates are hereby amended to reflect that the term of the First Contract Period commences on the date of execution and terminates October 31, 1998.

All other provisions of the Agreement not inconsistent with this Modification #1 remain in full force and effect.

IN WITNESS WHEREOF, the parties hereto have caused this Modification #1 to be executed by their duly authorized officials as of the date below.


CONTRACTOR:

By:   
Title: CHAIRMAN, NASSAU BOCC  
Date: 6/25/98

Federal Identification Number: 59 186 3042


SAMAS Account Code:

STATE OF FLORIDA - DEPARTMENT OF COMMUNITY AFFAIRS

By:   
Title: \_\_\_\_\_  
Date: 8/4/98

CATALOG OF FEDERAL DOMESTIC ASSISTANCE NUMBER: 83.516

Approved as to form by the  
Nassau County Attorney:

  
MICHAEL S. MULLIN

ATTEST:

  
J. M. OXLEY, JR.  
Its: Ex-Officio Clerk

2  
MODIFICATION #2 TO CONTRACTUAL SERVICES AGREEMENT

WHEREAS, Nassau County (hereinafter "the Contractor") and the Department of Community Affairs (hereinafter "the Department") have entered into a Contractual Services Agreement (hereinafter "Agreement") for the purpose of preparation and development of Local Mitigation Strategies and pre-identification and prioritization of Hazard Mitigation Grant Program projects to become a part of the Statewide Hazard Mitigation Strategy; and

WHEREAS, based upon the delay in the Department's provision of The Arbiter of Storms (TAOS) computer modeling data to the Contractor, the parties desire to modify said Agreement to revise the third and fourth period deliverable due dates.

NOW, THEREFORE, the above-referenced agreement is modified as follows:

In Attachment A, all references to Third Contract Period deliverable due dates are hereby amended to reflect that the terms of the Third Contract Period commence on the date of execution and terminate August 31, 1999.

In Attachment A, Item III.A., all references to data to be provided by the Department to the County shall be amended to include a delivery date of April 30, 1999.

In Attachment A, all references to Fourth Contract Period are amended to reflect that the terms of the Fourth Contract Period commence on the date of execution and terminate October 29, 1999.

All other provisions of the Agreement not inconsistent with this Modification #2 remain in full force and effect.

IN WITNESS WHEREOF, the parties hereto have caused this Modification #2 to be executed by their duly authorized officials as of the date below.

**CONTRACTOR:**

By: J. H. Cooper  
J. H. Cooper, Chairman  
Title: Nassau County Board of County Commissioners  
Date: 3/22/99  
Federal Identification Number: 59-1863042  
SAMAS Account Code: \_\_\_\_\_

ATTEST:

J. M. "Chip" Oxley, Jr.  
J. M. "Chip" Oxley, Jr.  
Ex-Officio Clerk

Approved as to Form by the  
Nassau County Attorney

Michael S. Mullin  
Michael S. Mullin

**STATE OF FLORIDA-DEPARTMENT OF COMMUNITY AFFAIRS:**

By: Tom Reine  
Title: \_\_\_\_\_  
Date: 5-13-99

Thomas Reine  
Acting Division Director, Housing and  
Community Development  
5-26-99