

**ADDENDUM TO AGREEMENT
BETWEEN OWNER AND CONTRACTOR
ON THE BASIS OF COST-PLUS**

This Amendment, dated this 18th day of October, 1999, shall amend the Agreement entered into on August 16, 1999, by and between the Board of County Commissioners of Nassau County, Florida, and Milton J. Wood Company.

WHEREAS, Article 15 of the original Agreement required the parties to mutually agree upon a time frame for the completion of the projects set forth in Exhibit "C" of the original Agreement and for the projects set forth in Exhibit "D" of the Original Contract.

IN WITNESS WHEREOF ARTICLE 15 shall be amended as follows:


ARTICLE 15 MUTUALLY AGREED UPON TIME FRAME

The parties hereby agree that the attached schedule attached as Exhibit "A" shall be the time frame for the completion of the following buildings/facilities in order to ensure compliance with the Americans with Disabilities Act (ADA) and the Florida Accessibility Guide: Temporary Courthouse; Fernandina Beach Library; Hilliard County Building; Holly Point Park; Hilliard Library; Callahan Library; Board Room (Yulee County Building); and Bryceville Ballpark. Said completion shall be subject to the

following contingencies: Weather; design information; availability of special materials; changes/additions to scope; owner caused delays; timely inspections (as required); and labor availability.

Owner

**BOARD OF COUNTY COMMISSIONERS
NASSAU COUNTY, FLORIDA**




J. H. COOPER
Its: Chairman

ATTEST:




J. M. "CHIP" OXLEY, JR.
Its: Ex-Officio Clerk

Approved as to form by the
Nassau County Attorney:



MICHAEL S. MULLIN

Contractor
MILTON J. WOOD COMPANY



By: Mark S. Wood
Its: President

DATE 8/28/09	DESIGN WFK	MILTON J. WOOD COMPANY	P.O. Box 52088 Jacksonville, Florida 32201	SHEET 6 OF 1
CHECK	JOB NASSAU ADA	FOR PRELIMINARY	JOB NO. 0990338	

PRELIMINARY SCHEDULE ATTACHMENT B




EXHIBIT "A"