CS-04-164

HOUSING REHABILITATION PROGRAM CONTRACT FOR REHABILITATION WORK CHANGE OPDER # 2

RECEIVED SEP 1 1 2000

Owner	Willian	m Thomas	3EF () (
Contractor	r Sound	Bay Development Group, inc.		
ob Addre	ss <u>3605 D</u>	ouglas Road, Yulee, Florida 32034		
Contractor	and approved	tation Work entered into on <u>April 21</u> , 2005, by and between by the local government, is hereby amended to include the following changes, all sheets if needed):	en the above Own additions and/or	er and deletions to
Item #	Spec #	Description of Work	Location	Price
001		Paint: Paint exterior of house instead of interior of house		4,200
·		Proposed interior		(2,900)
			TOTAL	1,300
mount is h	ereby amende	y becomes an integral part of the Contract, pursuant to Sections 18 and 19 of the d by \$ 1,300.00 for a new total of \$ 40,950.00 . e covered by \$ in private funds and \$ in C		Contract
he work c	ompletion dea	dline: is not extended; is extended to		
		ncy of the structure will be as originally contracted; Clure will be vacant for an additional days.		
		3/21/05 8/3/20:00:00		رد
optracted	" HATE	Owner/Date Whay Mickey		
ousing Re	hab. Spec./Da	Local Government Represent Date Ansley N. Acree, Chairman Nassau County Board of Count	ty Commissio	ners
		ethonism ATTEST: Approx	Gred as, to	[]. M].
		Jóhn A. Crawford Mich Ex-Officio Clerk Cour	nael S. Mull nty Attorney	in

Agenda Request For:

September 26, 2005

Department:

Grants

Background: A Community Development Block Grant for housing rehabilitation in unincorporated Nassau County is currently underway. The project is funded with \$750,000 in CDBG funds and \$350,000 in SHIP funds to complete 20 owner occupied homes for low to moderate-income residents. Jordan & Associates administers this project.

One contractor submitted a change order.

o Change order 1 submitted by Sound Bay Development Group for Program applicant #5 William Thomas for an additional \$1,300.00 to the original contract price making the new contract price \$40,950.00.

Financial/Economic Impact to Future Years Budgeting Process or Effect on Citizens: Implementation of this housing rehabilitation project will enhance the housing stock in Nassau County and the work will be performed by licensed contractors and inspected by a Nassau County building inspector.

Action requested and recommendation:

o Request that the BOCC approve change order #1 for Program applicant #5 William Thomas, which increases the contract, price by \$1,300.00 to \$40,950.00.

Is this action consistent with the Nassau County Comprehensive Land Use Plan? This action is not inconsistent with the Comprehensive Land Use Plan.

Funding Source:

Community Development Block Grant and SHIP funds

69548554-583400

Reviewed by:

Department Head

Legal

Finance

Administrator

Grants

Agenda Request For:

September 26, 2005

Department:

Grants

Background: A Community Development Block Grant for housing rehabilitation in unincorporated Nassau County is currently underway. The project is funded with \$750,000 in CDBG funds and \$350,000 in SHIP funds to complete 20 owner occupied homes for low to moderate-income residents. Jordan & Associates administers this project.

One contractor submitted a change order.

o Change order 1 submitted by Sound Bay Development Group for Program applicant #5 William **Thomas** for an additional \$1,300.00 to the original contract price making the new contract price \$40,950.00.

Financial/Economic Impact to Future Years Budgeting Process or Effect on Citizens: Implementation of this housing rehabilitation project will enhance the housing stock in Nassau County and the work will be performed by licensed contractors and inspected by a Nassau County building inspector.

Action requested and recommendation:

• Request that the BOCC approve change order #1 for Program applicant #5 William Thomas, which increases the contract, price by \$1,300.00 to \$40,950.00.

Is this action consistent with the Nassau County Comprehensive Land Use Plan? This action is not inconsistent with the Comprehensive Land Use Plan.

Funding Source: (

Community Development Block Grant and SHIP funds

69548554-583400

Reviewed by:

Department Head

Legal

Adm. SUC

Administrator

Grants

05 SEP 14 PM 3: 5:

COUNTY GOORDINATOR

NASSAU COUNTY BOARD OF COUNTY COMMISSIONERS CDBG GRANT USE OF FUNDS BEGINNING 04/05 FISCAL YEAR

<u>A/C</u> 69548554-583400	NAME CDBG-Housing Rehab for 8 homes,	# of homes 20	 APPR'D <u>DATE</u>	APPR'D <u>AMT</u>		BALANCE
	applications 1-6, 8, 9	(8)	13-Apr-05	\$ 559,950.00	\$	414,550.00
Balance per grant BCC 9/14/05 BCC 9/14/05	11,14,15,16,18,20	12 incr#4 (6)	14-Sep-05 14-Sep-05	8,000.00 241,492.00	\$ \$ \$	414,550.00 406,550.00 165,058.00
pending 9/26/05	increase #5	()	·	\$ 1,300.00	\$	163,758.00
Balance after 9/26/	05 pending item	6			\$	163,758.00

		NET CHANGE	ACCOUNT	
FUND: 142 LOCAL AFFORD	HOUSING FUND	FOR PERIOD	BALANCE	
ASSETS				
42000000 101010	CASH	-30,000.00	-39,621.00	
42000000 101052	CASH - LOANS/GRANTS	.00	721,835.08	
42000000 101055	CASH-CDBG-HOUSING REHAB	.00	2,582.89	
42000000 128010	SHIP LOANS RECEIVABLE	.00	85,631.01	
42000000 128910	SHIP LOANS REC-NON CURRENT	.00	1,035,204.31	
42000000 129000	ALLOW FOR UNCOLLECTIBLE LOANS	.00	-465,000.00	
42000000 151081	INVESTMENTS-SBA-SHIP	.00	860,361.21	
42000000 151085	INV-SBA-CDBG HOUSING REHAB	.00	88,373.22	
42000000 171000	ESTIMATED REVENUES	.00	1,871,104.00	
42000000 172000	REVENUE CONTROL	.00	-654,784.96	
T	OTAL ASSETS	-30,000.00	3,505,685.76	
		=======================================	=======================================	
FUND BALANCE				
42000000 241000	APPROPRIATIONS	.00	-1,871,104.00	
42000000 242000	EXPENDITURE CONTROL	30,000.00	333,557.94	
42000000 247020	RES-LOANS RECEIVABLE	.00	-655,835.32	
42000000 247030	RESERVE PER GRANTS	.00	-89,105.44	
42000000 271000	FUND BALANCE	.00	-1,223,198.94	
T	OTAL FUND BALANCE	30,000.00	-3,505,685.76	