

Agenda Request for: November ²⁷ 15, 2006

Department: Solid Waste Department

Background: Board to date has approved \$113,760 in cost proposals for project .68 "Engineering Permit Modification Application for Landfill Gas System Expansion/Closure." The remaining budget for this proposal is approximately \$900 through the week ending November 3, 2006. Proposal was originally set up to include the permit modification for the partial closure and landfill gas (LFG) system expansion. This work was completed under the budget approved by the Board. The original RFP with the closure and LFG expansion combined resulted in a rejection of the only proposal received and Board voted to split the combined RFP into two separate RFPs. As a result, the work required of Golder included or will include additional work, as follows:

Golder Associates has requested a budgeted increased amount of \$2,500 for project .68 "Bid Document Preparation and Bidding Services":

- Preparation of two additional separate RFPs- one for the partial closure and one for the LFG expansion. This includes revising construction drawings and technical specifications.
- Attendance at two additional pre-proposal meetings; address addenda for both new RFPs; two additional proposal openings, proposal evaluations, and evaluation meetings; and presentations to the Board.

Financial/Economic Impact to Future Years Budgeting Process or Effect on Citizens:

Cost associated with operational and permit issues will be budgeted as required.

Action requested and recommendation:

- Request the Board approve an increased amount of \$2,500 in project .68 "Bid Document Preparation and Bidding Services" for additional proposal openings, proposal evaluations, and evaluation meeting and presentations to the Board.

Is this action consistent with the Nassau County Comprehensive Land Use Plan?

Public Facility Element Section 4

Funding Source: 700000000-239955 "Partial Closure"
700000000-239956 " LFG Expansion"


Reviewed by:

Department Head



Legal

Administrator




Finance

Administrative Services

Grants

APPROVED

DATE 11/27/06 

Agenda Request for: November ²⁷~~15~~, 2006

Department: Solid Waste Department

Background: Board to date has approved \$113,760 in cost proposals for project .68 "Engineering Permit Modification Application for Landfill Gas System Expansion/Closure." The remaining budget for this proposal is approximately \$900 through the week ending November 3, 2006. Proposal was originally set up to include the permit modification for the partial closure and landfill gas (LFG) system expansion. This work was completed under the budget approved by the Board. The original RFP with the closure and LFG expansion combined resulted in a rejection of the only proposal received and Board voted to split the combined RFP into two separate RFPs. As a result, the work required of Golder included or will include additional work, as follows:

Golder Associates has requested a budgeted increased amount of \$2,500 for project .68 "Bid Document Preparation and Bidding Services":

- Preparation of two additional separate RFPs- one for the partial closure and one for the LFG expansion. This includes revising construction drawings and technical specifications.
- Attendance at two additional pre-proposal meetings; address addenda for both new RFPs; two additional proposal openings, proposal evaluations, and evaluation meetings; and presentations to the Board.

Financial/Economic Impact to Future Years Budgeting Process or Effect on Citizens:

Cost associated with operational and permit issues will be budgeted as required.

Action requested and recommendation:

- Request the Board approve an increased amount of \$2,500 in project .68 "Bid Document Preparation and Bidding Services" for additional proposal openings, proposal evaluations, and evaluation meeting and presentations to the Board.

Is this action consistent with the Nassau County Comprehensive Land Use Plan?

Public Facility Element Section 4

Funding Source: 700000000-239955 "Partial Closure"
700000000-239956 " LFG Expansion"

Reviewed by:

Department Head



Legal

Administrator

Finance

Administrative Services

Grants

*Does this \leq basis
on \leq review
on approval.*

Agenda Request for: ²⁷er 15, 2006

Department: Waste Department

Background: The Board has approved \$113,760 in cost proposals for project .68 "Engineering Application for Landfill Gas System Expansion/Closure." The budget for this proposal is approximately \$900 through the week ending 3, 2006. Proposal was originally set up to include the permit modification for closure and landfill gas (LFG) system expansion. This work was completed under budget approved by the Board. The original RFP with the closure and LFG expansion combined resulted in a rejection of the only proposal received and Board voted to split the combined RFP into two separate RFPs. As a result, the work required of Golder Associates will include additional work, as follows:

Golder Associates has received a budgeted increased amount of \$2,500 for project .68 "Bid Document Preparation and Bidding Services":

- Preparation of two additional separate RFPs- one for the partial closure and one for the LFG expansion. This includes revising construction drawings and technical specifications.
- Attendance at two additional pre-proposal meetings; address addenda for both new RFPs; two additional proposal openings, proposal evaluations, and evaluation meetings and presentations to the Board.

Financial/Economic Impact to Future Years Budgeting Process or Effect on Citizens:
Cost associated with operational and permit issues will be budgeted as required.

Action requested and recommendation:

- Request the Board approve an increased amount of \$2,500 in project .68 "Bid Document Preparation and Bidding Services" for additional proposal openings, proposal evaluations, and evaluation meeting and presentations to the Board.


Is this action consistent with the Nassau County Comprehensive Land Use Plan?
Public Facility Element Section 4

Funding Source: 700000000-239955 "Partial Closure"
700000000-239956 " LFG Expansion"

Reviewed by: 

Department Head _____

Legal _____

Administrator 

Finance _____

Administrative Services _____

Grants _____

11/10/06

Department

Board approved \$113,760 in cost proposals for project for Landfill Gas System Application for this proposal is approximately \$900 budget for this proposal was originally set up to include the LFG system expansion. This proposal was rejected in a rejection of the only proposal received and Board voted to split the combined RFP into two separate RFPs. As a result, the work required of Golder included or will include additional work, as follows:

Golder Associates has requested a budget increased amount of \$2,500 for project .68 "Bid Document Preparation and Bidding Services":

- Preparation of two additional separate RFPs- one for the partial closure and one for the LFG expansion. This includes revising construction drawings and technical specifications.
- Attendance at two additional preproposal meetings; address addenda for both new RFPs; two additional proposal openings, proposal evaluations, and evaluation meetings; and presentations to the Board.

Financial/Economic Impact to Future Years Budgeting Process or Effect on Citizens:
Cost associated with operational and permit issues will be budgeted as required.

Action requested and recommendation:

- Request the Board approve an increased amount of \$2,500 in project .68 "Bid Document Preparation and Bidding Services" for additional proposal openings, proposal evaluations, and evaluation meeting and presentations to the Board.

Is this action consistent with the Nassau County Comprehensive Land Use Plan?

Public Facility Element Section 4

Funding Source:

- ✓ 700000000-239955 "Partial Closure" (WN Closure CL Expansion)
- ✓ 700000000-239956 "LFG Expansion" (Corrective/Vertical Expansion)

Reviewed by:

Department Head

[Signature]

Legal

Administrator

Finance

Administrative Services

[Signature]

Grants *① 2/11/06 funds available*

① Cost will be allocated by project either A) partial closure LFG Expansion & funds accordingly

2/11/06

