CHANGE ORDER APPROVAL FORM							
PROJECT: Leachate Tank Rehabilitation	CHANGE ORDER NUMBER:						
West Nassau Landfill	DATE: <u>12/18/09</u>						
	CONTRACT NUMBER: CM1486						
TO CONTRACTOR:							
Reason for Change Order: Additional cost for repairs re Goulding (JJ&G) not included in the original scope of w lubrication of the float level pulleys on tank #3 for a cost be billed at time and material cost, not to exceed amount Original Contract Sum Net Change by Previous Change Order/Supplemental Ag Contract Sum Prior to This Change Order	vork. Repair of the guide cables for the float and t of \$275.00; Repair High/Low Level Alarm Sensors; to t of \$2,345.40. 						
Amount of This Change Order (Add/Deduct)							
New Contract Sum Including this Change Order							
Net Increase of days for this change order: 0 days (Final	Completion: 02/09/10)						
APPROVED BY: Project Manager (Department Head)	DATE: <u>12/18/09</u>						
APPROVED BY: Chaulotte Hour	DATE: 12/18/09						
	DATE: 12/18/09 Budget						
APPROVED BY: Director of Office of Management &	DATE: 12/08/09						

.

.

•

.



December 17, 2009

Jordan, Jones & Goulding 841 Prudential Drive, Suite 1330 Jacksonville, Florida 32207 Attn: John Quattrochi, P.E.

## Re: LEACHATE TANK REHABILITATION WEST NASSAU LANDFILL Change Order Request 2.

- \$275.00 for the repair of the guide cables for the float and lubrication of the float level pulleys to be repaired.
- High/Low Level Alarm Sensors: To be billed time and materials:
- Labor: \$60.00 per man hour (5 hours @ 60.00 per man hour =  $300.00 \times 2$  men = 600.00

Materials: Submit Receipts + 5%. ( $$430.00 \times 3 = $1,290.00 + 5\% = $1,354.50$ Equipment: Submit rental receipts + 10% (N/A). 20% handling fee on total charge.

Total High/Low Sensors = Not to exceed \$2,345.40 Repair Guide Cables/ Lubricate Pulleys = \$275.00 TOTAL: \$2,610.40

## \*DELIVERY TIME OF MATERIALS MAY REQUIRE INCREASE IN COMPLETION TIME\*

Please review and send approval as soon as possible so that I can coordinate completing repairs.

Should you have any questions please contact me at tom@tankrehab.com.

Regards.

Tom Donovan TankRehab.com, LLC.

888.873.TANK tel 888.253.TANK fax (8265)

83013 A1A North, Suite 225 Ponte Vedra Beach, Florida 32082

## NCBCC SOLID WASTE FUND LEACHATE TANK PROJECT #SWTNK CASH FORWARD TO 09/10

	2008/2009			2009/2010	2009/2010
	REVISED	YTD	AVAILABLE	BUDGETED	CASH FWD
	<b>BUDGET</b>	EXPENDED	<b>BUDGET</b>	CASH FWD	ADJUSTMENT
70366534 RENEWAL & REPLACEMENT					
70366534_563920SWTNKLEACHATE SYSTEM	\$250,000.00	\$ 33,961.99	\$ 216,038.01	\$ 150,000.00	\$ 66,038.01
			ACTUAL CF	BUDGET CF	BA NEEDED
09/10 EXPENDED			\$-		
ENCUMBERED 12/18/09			<u>\$ 91,760.00</u>		
AVAILABLE 12/18/09			\$ 124,278.01		
TANK REHAB CO #1			\$ (3,500.00)		
TANK REHAB CO #2			\$ (2,620.40)		
AVAILABLE AFTER #1-#2			\$ 118,157.61		

X:\Budget 09-10\BT's & BA's\09-10 CASH FWD\470 Cash fwd to 09-10\470 Cash fwd to 09-10 SWTNK cash fwd to 09-10

11:31 AM12/18/2009