	<u>CHANGE ORDER</u>	<u>R APPROVA</u>	<u>AL FORM</u>	10 JAN 12 AN 10:
PROJECT:	Judicial Annex	CHANGE	ORDER NUMBER:	0: 3 9
	Upgrade Fire Suppression Project	DATE:	1/7/10	
		CONTRAC	CT NUMBER: <u>N</u>	2012-018 CM1465
TO CONTRA	CTOR: American Fire Company	y		(ca)
Reason for Cl	hange Order: <u>Add one wall mounted ma</u>	agnetic door hold	er for records room er	ntry door.
÷	ract Sum y Previous Change Order/Supplemental		144,780.00	
Contract Sum	Prior to This Change Order	\$	<u> </u>	
	t Sum Including this Change Order			
APPROVED	$\bigcap , \bigcap , \bigcap $		DATE: <u>1-8-</u>	 1ò
APPROVED	BY: <u>Charlotte</u> <u>Your</u> Contract Manager	<u>a</u>	DATE: <u> - -</u>	10
APPROVED		& Budget	DATE: _///->/	6
APPROVED	BY: County Coordinator		date:/ц	CONTRACT N 2009 JAN 11
UN 10. 11. 14				DEIVED MANAGEMENT

CS-09-135 C5/Bl

• •

Nassau County	County	
Department of Contract Management	Contractor	
•	Field	
	Other	

· · ·

. .

CHANGE ORDER REQUEST

PROJECT: Massau County_ Change order NUMBER:
PROJECT: <u>Massau County</u> change order number: <u>#1</u> Courthouse 70347 Veterans Way Date: <u>1010</u>
Yulet, FL 32097 CONTRACT NUMBER: $\frac{\Pi C \phi q - \phi I 8}{18}$
CONTRACTOR: AMERICAN Fire Company
P.D. BOX 520218 Longwood, FL 32752
The Contract is changed as follows: Add one wall mainted magnetic door holder for records room entry door.
Original Contract Sum s 144,780.00
Net change by Previous Change Order \$
Contract Sum Prior to This Change Order \$ 144, 780,00
Amount of This Change Order (Add/Deduct) \$ 650.00
New Contract Sum, Including this Change s 145,430.00
The Contract Time for substantial completion will be (increased) (decreased) (unchanged) by days.
This document, when signed by all parties, shall become an amendment to the Contract and all provisions of the Contract shall apply hereto.
RECOMMENDED BY: DATE:
ACCEPTED BY: DATE: 1/6/10
Approved by: DATE:
Board of County Commissioners Or their Designee

American Fire Company P.O. Box 520218 Longwood, FL 32752-0218 Tel :1(407)331-5566 Fax: 1(407)331-5506

,

. . . .



Proposal Number Created 1/4/2010 91 Expires 2/3/2010

NASSAU COUNTY COURTHOUSE 76347 VETERANS WAY YULEE, FL 32097

Description	Qty	Price	Ext. Price
REQUEST FOR CHANGE ORDER 1 Add one (1) wall mounted magnetic door holder for records room entry door. Door holder to be interfaced into main building fire alarm control panel for activation on general building alarm. Power to be supplied from record room suppression control pane	1	\$650.00	\$650.00
	SubTo	otal	\$650.00
	Sales [•]	Tax	\$0.00
	Тс	otal	\$650.00
Price listed above does not include applicable sales tax. Terms are NET 15 days I hearby accept the above listed repairs at the price quoted.			
Acceptance of proposal by:	_		
Printed Name			
Date:			
f you have any questions, please contact:			
Barry K. Silver Project and Service Management			

Project and Service Management 407-331-FIRE(3473) Extension 101 407-331-5506 fax b.silver@americanf

Bill #.



0

` ,

NASSAU COUNTY BOARD OF COUNTY COMMISSIONERS 76347 Veterans Way Suite 4000 Yulee, FL 32097

THIS NUMBER MUST APPEAR ON ALL INVOICES, PACKAGES AND SHIPPING PAPERS.

Purchase Order #

1000002-00

STATE SALES TAX CERTIFICATION NUMBER: 55-04-005905-53C FEDERAL IDENTIFICATION NUMBER: 59-1863042

V AMFICO INDUSTRIES, INC. S NASSAU COUNTY MAINTENANCE DEPT h i e N d **DBA - AMERICAN FIRE COMPANY** 45195 MUSSLEWHITE ROAD P.O. BOX 520218 þ LONGWOOD, FL 32752-0218 CALLAHAN, FL 32011 T

Date Ord	ered	Vendor Number	Date Required	Freight Me	thod/Terms			Department/Location
10/01/	09	012640					COUNT	YCOMPLEX
ltem#		De	scription/Part N	0,	Unit/Qty	Cost E	ach	Extended Price
002	ROOM- 01189 UPGRA ROOM- 01189	JUDICIAL A 9712.562000 ADE FIRE SU JUDICIAL A 9712.562000	NNEX .GIA08 PPRESSION I NNEX .GIA08	IN RECORDS 36,980.00	1.0 EA 1.0 EA 1.0	36980	0.00000 0.00000	36,980.00
	ROOM- 01189 UPGRA STORA CM-20 JUDIC	JUDICIAL A 9712.562000 ADE FIRE SU AGE BUILDIN	NNEX .GIA08 PPRESSION I G GIA PROJECT		1.0 EA 1.0 EA		0.00000	
10/23	454	11-427	74 ⁰⁰	Ketainase	= 427		Cotal	144,780.00 42774.00 107,00600
RECEIVED BY:								
DATE					<u>.</u>			

					NASSAU					
VENDOR NAME/ADDRESS			BOARD OF COUNTY COMMISSIONERS PAGE: 1 OF 1					1 OF 1		
AMFICO Industries, Inc dba American Fire Company PO Box 520218 570 North Street					76347 Veteran'	s Way, Su	ite 4000		· · · · · · · · · · · · · · · · · · ·	
			YULEE, FLORIDA 32097						PARTMENT	
									(Co. Maint
Longwood, Florida 32752-0218		REQUISITION						Bill Howard		
				·		1 - 20		PURCHASE ORDER T		
VEN	DOR NUMBER	10 - 2	BER		RCHASE ORDER DA		·	\$144,780.00	OTAL	DISCOUNT TERMS
ITEM NO.		DESCRIPTION		QUAN-	UNIT PRICE	AMO	UNT	FU	ND ACCOUNT	NUMBER
1	Upgrade Fi	re Suppression in Clerks S	ecure	1	\$ 144,780.00	\$ 144,	780.00	011897	12-562000 (All Funds
	Evidence ro	om, I.T. Server room and						Judici	al Annex -G	IA Project
	Recording	Vault.								
								<u> </u>		
	As per the at	tached Contract No. CM146	5			 				
	Bid NC09-0	18 Board Approval 8/24/09								
								<u> </u>		<u> </u>
	<u> </u>			ł						
				<u> </u>						
								<u> </u>		
	9/24/0	a ma Kala						<u> </u>		
	100	1 MR. Staro								
		tor and		<u> </u>		·				
	10/01.	Enailed to	Bil	151						
	10/2/89	Enauled So	iaq) D				_		
	<u> </u>			<u> </u>		<u> </u>				
	<u> </u>									
				<u> </u>						
		•								
	<u>_</u>									
	<u> </u>									
APPRO	VED BY:	0 1		WHITE -	FINANCE'S COPY			Subtotal		
La	niel	Jalmon			REQUISITIONER'S CO	PY		Total	\$144,780.00	
-	-									

•

* * * * * *

Contract No):CM1465
Bid No:	NC09-018

ﷺ ATA[®] Document A105[™] – 2007

Standard Form of Agreement Between Owner and Contractor for a Residential or

Small Commercial Project

AGREEMENT made as of the 24th day of August in the year 2009 (In words, indicate day, month and year.)

BETWEEN the Owner: (Name, legal status, address and other information)

Board of County Commissioners Nassau County, Florida 96160 Nassau Place Yulee, Florida 32097

and the Contractor: (Name, legal status, address and other information)

AMFICO INDUSTRIES, INC. dba American Fire Company P.O. Box 520218 570 North Street Longwood, Florida 32752-0218

for the following Project: (Name, location and detailed description)

Fire Suppression System Nassau County Judicial Annex 76347 Veterans Way Yulee, Florida 32097 and Records Storage Building

76449 Veterans Way Yulee, Florida 32097

Provide and install a complete automatic, pre-action fire suppression system for all areas of the building(s) and as specified herein. Contractor shall furnish all necessary labor, equipment, materials, permitting, and testing, including but not limited to, pipes, fittings, valves, design, hydraulic calculations, electrical, HVAC, and any testing required for the work such as air loss on room with the FM-200 gas systems. Design documents shall bear the seal of a registered Fire Protection Engineer in the State of Florida. All materials and supplies shall be American manufactured products.

The Engineer and Design Professional: (Name, legal status, address and other information)

Engineer of Record: Austine R. Ace, P.E., Inc. License No. 35454 5908 Orchard Pond Drive Flemming Island, Florida 32003 FL Cert. # 8341 Design Professional: Davis Fire Protection Inc. 6223 Pottsburg Plantation Boulevard Jacksonville, Florida 32216

ADDITIONS AND DELETIONS: The author of this document has added information needed for its completion. The author may also have revised the text of the original AIA standard form, An Additions and Deletions Report that notes added information as well as revisions to the standard form text is available from the author and should be reviewed. A vertical line in the left margin of this document indicates where the author has added

necessary information and where the author has added to or deleted from the original AIA text. This document has important legal

consequences. Consultation with an attomey is encouraged with respect to its completion or modification.

State or local law may impose requirements on contracts for home improvements. If this document will be used for Work on the Owner's residence, the Owner should consult local authorities or an attorney to verify requirements applicable to this Agreement



lnit,

AIA Document A105[™] – 2007 (formerly A105[™] – 1993 and A205[™] – 1993). Copyright © 1993 and 2007 by The American Institute of Architects. All rights reserved, WARNING: This AIA[®] Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA[®] Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 13:41:21 on 08/12/2009 under Order No.1000395718_1 which expires on 04/17/2010, and is not for resale. User Notes:

(1781946455)

The Owner and Contractor agree as follows.

. '

.

		1994 (A. 1997)		4.5	
				1 - 1 - 1 - 1 - 1 - 1 - 1 - 1 - 1 - 1 -	
	19 A. A.		•	stige (N	
2		4 AT 14 M			
		100 A 100 A	• • •		
5 A.		- 14 - H			
		1. N. P.		54 A.C.M. 10	
	1 mm - 1	1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1			
	44.5			1	- N.,
- 1	20 T				1997 (B)
		11 E	2011 to 10	- 19 - 19 - 19 - 19 - 19 - 19 - 19 - 19	
					14.41
	1				
			and a second second	2	1. I.
		1.	·		· ·
		· · · ·	addet for the second	4.4.1	2.24
	14 A				
					1.15
			- 1975 - 1975	48 - C. C.	4.15
	1 A A A A A A A A A A A A A A A A A A A		가 지난 이 나라 좋다.		1 A 1
		• •			;
			A second second		·
			taint an an an a' an		
	i. Ere			1999 - E. B. 1999 - 1999 - 1999 - 1999 - 1999 - 1999 - 1999 - 1999 - 1999 - 1999 - 1999 - 1999 - 1999 - 1999 -	
	1. s		e de la destruction d		
	See 2	N		- 4 J 1	
				2 - 1 - 1 - 1 - 1 - 1 - 1 - 1 - 1 - 1 -	1. C. 1. 1.
			2 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1		
				199 B	
		- 1 P	4.4 14	2 E T T T	14. juli
1 - 1 - 1 - 1 - 1 - 1 - 1 - 1 - 1 - 1 -	in a constant	1 N N			4 C
		1			
	Sec. 25	1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1		a Nagara Ang	1
	1.1.1				
12.3				11 - A.	
		the set of the set	a sa ta ta cara da		
	49.00		e for a series and a series of the series of		4. 14 C
	1.111			al an er er e	1.1.1
	4				1
1 B.	nago palo de la		그 이 지속 안 가 있는 것이 있다.		
100 A 100 A	4.41 2.44	· · · · · · · · · · · · · · · · · · ·			
1.111.11	4 G. 2010 - 12 -			April 1997 April 1997	•.
1.	es 5 - 15	. N			
1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1	ana malai	i gib ca iy	大学を 一般的な		
i in the set	11-11 - 12 - 14 - 14 - 14 - 14 - 14 - 14	1	Art a.	u transmusi i su i s	
1 t			1111 - 1111 1111 - 1111 	1918,2018	÷
	NA SLAT		-1		
· · ·				5.4	steri eta
1 - 1 - 1 - E	10.5	1.1	그 방법 전 전 문 전 법	124 - C. C. C.	11. A. F.
			1 1 1 1 1 N		
1	. 111 (11		· · · · · · · · · · · · · · · · · · ·	4.4 ST	
	And States	•		A	
	1 (n. 1	· · · ·		et aj til de la companya de la comp	·
				g th	1. 1. 1. 1. 1. 1. 1. 1. 1. 1. 1. 1. 1. 1
	i hy is i	April 199	1 - 1 - 1 - 1 - 1 - 1 - 1 - 1 - 1 - 1 -		이 공부가 전망가 가격
	• • • • • •	÷			11.11.11.1
		14 C			and the states of the second sec
		4.10			N 3 7 81
	2				**
			1. Contract of the second s		

Init.

AIA Document A105[™] – 2007 (formerly A105[™] – 1993 and A205[™] – 1993). Copyright © 1993 and 2007 by The American Institute of Architects. All rights reserved, WARNING: This AIA[®] Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA[®] Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 13:41:21 on 08/12/2009 under Order No.1000395718_1 which expires on 04/17/2010, and is not for resale. 2 User Notes:

TABLE OF ARTICLES

1

2

3

Δ

5

6

7

8

10

:14

15

THE CONTRACT DOCUMENTS

DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION DATE

CONTRACT SUM

PAYMENT

INSURANCE

GENERAL PROVISIONS

OWNER

CONTRACTOR

9 **Design Professional**

CHANGES IN THE WORK

11 TIME

12 PAYMENTS AND COMPLETION

PROTECTION OF PERSONS AND PROPERTY 13

CORRECTION OF WORK

MISCELLANEOUS PROVISIONS

TERMINATION OF THE CONTRACT 16

17 OTHER TERMS AND CONDITIONS

ARTICLE 1 THE CONTRACT DOCUMENTS

§ 1.1 The Contractor shall complete the Work described in the Contract Documents for the Project. The Contract Documents consist of

- this Agreement signed by the Owner and Contractor; .1
- .2 the drawings and specifications prepared by the Design Professional and signed and stamped by the Engineer of Record, dated 12/11/08, and enumerated as follows:

Drawings: Number Exhibit 1

Title Fire Sprinkler Shop Drawing -Nassau County Judicial Complex, Records Storage Building; Records Room Nassau County Courthouse; Evidence Room Nassau County Courthouse; Computer Room Nassau County Courthouse

Date 12/11/08

Init

AlA Document A105TM – 2007 (formerly A105TM – 1993 and A205TM – 1993). Copyright © 1993 and 2007 by The American Institute of Architects. All rights reserved, WARNING: This AIA[®] Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA[®] Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 13:41:21 on 08/12/2009 under Order No.1000395718_1 which expires on 04/17/2010, and is 3 not for resale. User Notes:

Specifications: Section	Title	Pages
15300	Fire Suppression System	4
addenda prepared by the (Numer as follows:	
addenda prepared by the C	Owner as follows:	
addenda prepared by the C Number	Dwner as follows: Date	Pages
		Pages 5

written orders for changes in the Work issued after execution of this Agreement; and

.5 other documents, if any, identified as follows:

ARTICLE 2 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION

The number of calendar days available to the Contractor to substantially complete the Work is the Contract Time. The date of commencement of the Work shall be the date of this Agreement unless otherwise indicated below. The Contractor shall substantially complete the Work, no later than seventy (70) calendar days from the date of commencement, subject to adjustment as provided in Article 10 and Article 11. (Insert the date of commencement, if it differs from the date of this Agreement.)

Date of commencement to be provided in the Notice to Proceed

ARTICLE 3 CONTRACT SUM

§ 3.1 Subject to additions and deductions in accordance with Article 10, the Contract Sum is:

One hundred forty-four thousand seven hundred and eighty dollars and no cents (\$ 144,780.00)

§ 3.2 For purposes of payment, the Contract Sum includes the following values related to portions of the Work; (Itemize the Contract Sum among the major portions of the Work.)

	Portion of Work	Value
4	Item #1 - Computer Room, Judicial Annex	\$29,120.00
	Item #2-Records Room, Judicial Annex	\$36,980.00
	Item #3 – Evidence Room, Judicial Annex	\$26,280.00
	Item #4 – Records Storage Building	\$52,400.00

§ 3.3 Unit prices, if any, are as follows:

(Identify and state the unit price; state the quantity limitations, if any, to which the unit price will be applicable.)

Item

Units and Limitations

Price per Unit (\$ 0.00)

§ 3.4 Allowances included in the Contract Sum, if any, are as follows: (Identify allowance and state exclusions, if any, from the allowance price.)

Item

Price

§ 3.5 The Contract Sum is based upon the following alternates, if any, which are described in the Contract Documents and hereby accepted by the Owner:

(State the numbers or other identification of accepted alternates. If the bidding or proposal documents permit the Owner to accept other alternates subsequent to the execution of this Agreement, attach a schedule of such other alternates showing the amount for each and the date when that amount expires.)

Init.

§ 3.6 The Contract Sum shall include all items and services necessary for the proper execution and completion of the Work.

ARTICLE 4 PAYMENT

§ 4.1 Based on Contractor's Applications for Payment certified by the Owners Representative, the Owner shall pay the Contractor, in accordance with Article 12, as follows:

(Insert below timing for payments and provisions for withholding retainage, if any.)

Applications for Payment shall be submitted monthly. Payment shall be made in accordance with Florida Status. Section 218.70, known as the Local Government Prompt Payment Act. Retainage of ten percent (10%) shall be held until final completion of the project.

S 4.2 Payments due and unpaid under the Contract Documents shall bear interest from the date payment is due at the rate below, or in the absence thereof, at the legal rate prevailing at the place of the Project.

Zero percent 0%

ARTICLE 5 INSURANCE

§ 5.1 The Contractor shall provide Contractor's general liability and other insurance as follows: (Insert specific insurance requirements and limits.)

Type of insurance

Contractor's General Liability Automobile Liability Workers Compensation and Employers' Liability

Limit of liability (\$ 0.00)

\$2,000,000 each occurrence; \$2,000.000 general aggregate \$1,000,000 combined single limit (each accident) (as required by law of the State of Florida)

\$ 5.2 The Owner shall provide property insurance to cover the value of the Owner's property, including any Work provided under this Agreement. The Contractor is entitled to receive an increase in the Contract Sum equal to the insurance proceeds related to a loss for damage to the Work covered by the Owner's property insurance.

§ 5.3 The Contractor shall obtain an endorsement to its general liability insurance policy to cover the Contractor's obligations under Section 8.12.

§ 5.4 Each party shall provide certificates of insurance showing their respective coverages prior to commencement of the Work.

§ 5.5 Unless specifically precluded by the Owner's property insurance policy, the Owner and Contractor waive all rights against (1) each other and any of their subcontractors, suppliers, agents and employees, each of the other; and (2) the Design Professional Engineer, Engineer's consultants and any of their agents and employees, for damages caused by fire or other causes of loss to the extent covered by property insurance or other insurance applicable to the Work.

ARTICLE 6 GENERAL PROVISIONS

§ 6.1 THE CONTRACT

The Contract represents the entire and integrated agreement between the parties and supersedes prior negotiations. representations or agreements, either written or oral. The Contract may be amended or modified only by a written modification in accordance with Article 10.

§ 6.2 THE WORK

The term "Work" means the construction and services required by the Contract Documents, and includes all other labor, materials, equipment and services provided, or to be provided, by the Contractor to fulfill the Contractor's obligations.

lnit.

AlA Document A105TM – 2007 (formerly A105TM – 1993 and A205TM – 1993), Copyright © 1993 and 2007 by The American Institute of Architects. All rights reserved. WARNING: This AIA[®] Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA[®] Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 13:41:21 on 06/12/2009 under Order No. 1000395718_1 which expires on 04/17/2010, and is not for resale. User Notes:

§ 6.3 INTENT

The intent of the Contract Documents is to include all items necessary for the proper execution and completion of the Work by the Contractor. The Contract Documents are complementary, and what is required by one shall be as binding as if required by all.

§ 6.4 OWNERSHIP AND USE OF DESIGN PROFESSIONAL AND

ENGINEER'S DRAWINGS, SPECIFICATIONS AND OTHER DOCUMENTS

Documents prepared by the Design Professional, and Engineer are instruments of the Design Professional and Engineer's service for use solely with respect to this Project. The Design Professional and Engineer shall retain all common law, statutory and other reserved rights, including the copyright. The Contractor, subcontractors, subsubcontractors, and material or equipment suppliers are authorized to use and reproduce the instruments of service solely and exclusively for execution of the Work. The instruments of service may not be used for other Projects or for additions to this Project outside the scope of the Work without the specific written consent of the Design Professional and Engineer.

ARTICLE 7 OWNER

§ 7.1 INFORMATION AND SERVICES REQUIRED OF THE OWNER

§7.1.1 If requested by the Contractor, the Owner shall furnish all necessary surveys and a legal description of the site.

§ 7.1.2 Except for permits and fees that are the responsibility of the Contractor under the Contract Documents, the Owner shall obtain and pay for other necessary approvals, easements, assessments and charges.

§ 7.2 OWNER'S RIGHT TO STOP THE WORK

If the Contractor fails to correct Work which is not in accordance with the Contract Documents, the Owner may direct the Contractor in writing to stop the Work until the correction is made.

§ 7.3 OWNER'S RIGHT TO CARRY OUT THE WORK

If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails within a seven day period after receipt of written notice from the Owner to commence and continue correction of such default or neglect with diligence and promptness, the Owner may, without prejudice to other remedies, correct such deficiencies. In such case, the Contract Sum shall be adjusted to deduct the cost of correction from payments due the Contractor.

§ 7.4 OWNER'S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE CONTRACTS

§ 7.4.1 The Owner reserves the right to perform construction or operations related to the Project with the Owner's own forces, and to award separate contracts in connection with other portions of the Project.

§ 7.4.2 The Contractor shall coordinate and cooperate with the Owner's own forces and separate contractors employed by the Owner.

§ 7.4.3 Costs caused by delays or by improperly timed activities or defective construction shall be borne by the party responsible therefor.

ARTICLE 8 CONTRACTOR

§ 8.1 REVIEW OF CONTRACT DOCUMENTS AND FIELD CONDITIONS BY CONTRACTOR

§ 8.1.1 Execution of the Contract by the Contractor is a representation that the Contractor has visited the site, become familiar with local conditions under which the Work is to be performed and correlated personal observations with requirements of the Contract Documents.

§ 8.1.2 The Contractor shall carefully study and compare the Contract Documents with each other and with information furnished by the Owner. Before commencing activities, the Contractor shall (1) take field measurements and verify field conditions; (2) carefully compare this and other information known to the Contractor with the Contract Documents; and (3) promptly report errors, inconsistencies or omissions discovered to the Design Professional and Engineer.

Init.

AlA Document A105TM – 2007 (formerly A105TM – 1993 and A205TM – 1993). Copyright © 1993 and 2007 by The American institute of Architects. All rights reserved. WARNING: This AIA[®] Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA[®] Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 13:41:21 on 08/12/2009 under Order No.1000395718_1 which expires on 04/17/2010, and is not for resale.

§ 8.2 CONTRACTOR'S CONSTRUCTION SCHEDULE

The Contractor, promptly after being awarded the Contract, shall prepare and submit for the Owner's and Design Professional and Engineer's information a Contractor's construction schedule for the Work.

§ 8.3 SUPERVISION AND CONSTRUCTION PROCEDURES

§ 8.3.1 The Contractor shall supervise and direct the Work, using the Contractor's best skill and attention. The Contractor shall be solely responsible for and have control over construction means, methods, techniques, sequences and procedures, and for coordinating all portions of the Work.

§ 8.3.2 The Contractor, as soon as practicable after award of the Contract, shall furnish in writing to the Owner the names of subcontractors or suppliers for each portion of the Work. The Contractor shall not contract with any subcontractor or supplier to whom the Owner has made a timely and reasonable objection.

§ 8.4 LABOR AND MATERIALS

§ 8.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor, materials, equipment, tools, utilities, transportation, and other facilities and services necessary for proper execution and completion of the Work.

§ 8.4.2 The Contractor shall enforce strict discipline and good order among the Contractor's employees and other persons carrying out the Contract Work. The Contractor shall not permit employment of unfit persons or persons not skilled in tasks assigned to them.

§ 8.5 WARRANTY

The Contractor warrants to the Owner, Design Professional and Engineer that: (1) materials and equipment furnished under the Contract will be new and of good quality unless otherwise required or permitted by the Contract Documents; (2) the Work will be free from defects not inherent in the quality required or permitted; (3) the Work will conform to the requirements of the Contract Documents; and (4) All materials and supplies shall be American manufactured products.

§ 8.6 TAXES

The Contractor shall pay sales, consumer, use and similar taxes that are legally required when the Contract is executed.

§ 8.7 PERMITS, FEES AND NOTICES

§ 8.7.1 The Contractor shall obtain and pay for the building permit and other permits and governmental fees, licenses and inspections necessary for proper execution and completion of the Work.

§ 8.7.2 The Contractor shall comply with and give notices required by agencies having jurisdiction over the Work. If the Contractor performs Work knowing it to be contrary to applicable laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, the Contractor shall assume full responsibility for such Work and shall bear the attributable costs. The Contractor shall promptly notify the Owner in writing of any known inconsistencies in the Contract Documents with such governmental laws, rules and regulations.

§ 8.8 SUBMITTALS

The Contractor shall promptly review, approve in writing and submit to the Design Professional and Engineer Shop Drawings, Product Data, Samples and similar submittals required by the Contract Documents. Shop Drawings, Product Data, Samples and similar submittals are not Contract Documents.

§ 8.9 USE OF SITE

The Contractor shall confine operations at the site to areas permitted by law, ordinances, permits, the Contract Documents and the Owner.

§ 8.10 CUTTING AND PATCHING

The Contractor shall be responsible for cutting, fitting or patching required to complete the Work or to make its parts fit together properly.

Init.

AIA Document A105TM - 2007 (formerly A105TM - 1993 and A205TM - 1993). Copyright © 1993 and 2007 by The American Institute of Architects, All rights reserved, WARNING: This AIA[®] Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of under the law. This document was produced by AIA software at 13:41:21 on 06/12/2009 under Order No.1000395718_1 which expires on 04/17/2010, and is not for resale. User Notes:

§ 8.11 CLEANING UP

The Contractor shall keep the premises and surrounding area free from accumulation of debris and trash related to the Work. At the completion of the Work, the Contractor shall remove its tools, construction equipment, machinery and surplus material; and shall properly dispose of waste materials.

§ 8.12 INDEMNIFICATION

To the fullest extent permitted by law, the Contractor shall indemnify and hold harmless the Owner, Design Professional Engineer, Engineer's consultants and agents and employees of any of them from and against claims, damages, losses and expenses, including but not limited to attorneys' fees, arising out of or resulting from performance of the Work, provided that such claim, damage, loss or expense is attributable to bodily injury, sickness, disease or death, or to injury to or destruction of tangible property (other than the Work itself), but only to the extent caused by the negligent acts or omissions of the Contractor, a subcontractor, anyone directly or indirectly employed by them or anyone for whose acts they may be liable, regardless of whether or not such claim, damage, loss or expense is caused in part by a party indemnified hereunder.

ARTICLE 9 Design Professional, Engineer

(Paragraph deleted)

1.68

§ 9.1 The Design Professional will provide administration of the Contract as described in the Contract Documents. The Design Professional or Engineer will have authority to act on behalf of the Owner only to the extent provided in the Contract Documents.

§9.2 The Design Professional will visit the site at intervals appropriate to the stage of construction to become generally familiar with the progress and quality of the Work.

\$ 9.3 The Design Professional, or Engineer will not have control over or charge of, and will not be responsible for, construction means, methods, techniques, sequences or procedures, or for safety precautions and programs in connection with the Work, since these are solely the Contractor's responsibility. The Design Professional or Engineer will not be responsible for the Contractor's failure to carry out the Work in accordance with the Contract Documents.

 \S 9.4 Based on the Owners Representative's observations and evaluations of the Contractor's Applications for Payment, the Owners Representative will review and certify the amounts due the Contractor.

§ 9.5 The Design Professional or Engineer has authority to reject Work that does not conform to the Contract Documents.

§ 9.6 The Design Professional and Engineer will promptly review and approve or take appropriate action upon Contractor's submittals, but only for the limited purpose of checking for conformance with information given and the design concept expressed in the Contract Documents.

§ 9.7 The Design Professional and Engineer will promptly interpret and decide matters concerning performance under, and requirements of, the Contract Documents on written request from either the Owner or Contractor.

§ 9.8 Interpretations and decisions of the Design Professional or Engineer will be consistent with the intent of and reasonably inferable from the Contract Documents and will be in writing or in the form of drawings. When making such interpretations and decisions, the Design Professional and Engineer will endeavor to secure faithful performance by both Owner and Contractor, will not show partiality to either and will not be liable for results of interpretations or decisions rendered in good faith.

§ 9.9 The Design Professional or Engineer's duties, responsibilities and limits of authority as described in the Contract Documents shall not be changed without written consent of the Owner, Contractor and Design Professional and Engineer. Consent shall not be unreasonably withheld.

ARTICLE 10 CHANGES IN THE WORK

§ 10.1 The Owner, without invalidating the Contract, may order changes in the Work within the general scope of the Contract consisting of additions, deletions or other revisions, the Contract Sum and Contract Time being adjusted

Init.

AlA Document A105TM - 2007 (formerly A105TM - 1993 and A205TM - 1993). Copyright © 1993 and 2007 by The American Institute of Architects. All rights reserved. WARNING: This ALA[®] Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this ALA[®] Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AlA software at 13:41:21 on 06/12/2009 under Order No.1000395718_1 which expires on 04/17/2010, and is 8 not for resale. User Notes:

accordingly in writing. If the Owner and Contractor can not agree to a change in the Contract Sum, the Owner shall pay the Contractor its actual cost plus reasonable overhead and profit.

§10.2 The Design Professional or Engineer will have authority to order minor changes in the Work not involving changes in the Contract Sum or the Contract Time and not inconsistent with the intent of the Contract Documents. Such orders shall be in writing and shall be binding on the Owner and Contractor. The Contractor shall carry out such orders promptly.

§ 10.3 If concealed or unknown physical conditions are encountered at the site that differ materially from those indicated in the Contract Documents or from those conditions ordinarily found to avid the Contract Documents or from those conditions ordinarily found to avid the Contract Documents or from those conditions ordinarily found to avid the Contract Documents or from those conditions ordinarily found to avid the Contract Documents or from those conditions or contract Documents or from the Contract Documents or from those conditions or contract Documents or from the Contract Contract Time shall be subject to equitable adjustment.

ARTICLE 11 TIME

§ 11.1 Time limits stated in the Contract Documents are of the essence of the Contract.

§ 11.2 If the Contractor is delayed at any time in progress of the Work by changes ordered in the Work, or by labor disputes, fire, unusual delay in deliveries, unavoidable casualties or other causes beyond the Contractor's control, the Contract Time shall be subject to equitable adjustment.

ARTICLE 12 PAYMENTS AND COMPLETION

§ 12.1 CONTRACT SUM

The Contract Sum stated in the Agreement, including authorized adjustments, is the total amount payable by the Owner to the Contractor for performance of the Work under the Contract Documents.

§ 12.2 APPLICATIONS FOR PAYMENT

§ 12.2.1 At least ten days before the date established for each progress payment, the Contractor shall submit to the Owner's Representative an itemized Application for Payment for Work completed in accordance with the values stated in the Agreement. Such Application shall be supported by data substantiating the Contractor's right to payment as the Owner or Design Professional may reasonably require. Payments shall be made on account of materials and equipment delivered and suitably stored at the site for subsequent incorporation in the Work. If approved in advance by the Owner, payment may similarly be made for materials and equipment stored, and protected from damage, off the site at a location agreed upon in writing.

§ 12.2.2 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner no later than the time of payment. The Contractor further warrants that upon submittal of an Application for Payment, all Work for which Certificates for Payment have been previously issued and payments received from the Owner shall, to the best of the Contractor's knowledge, information and belief, be free and clear of liens, claims, security interests or other encumbrances adverse to the Owner's interests.

§ 12.3 CERTIFICATES FOR PAYMENT

The Owner's Representative will, within seven days after receipt of the Contractor's Application for Payment, either issue to the Owner a Certificate for Payment, with a copy to the Contractor, for such amount as the Owner's Representative determines is properly due, or notify the Contractor and Owner in writing of the Owner's Representative's reasons for withholding certification in whole or in part.

§ 12.4 PROGRESS PAYMENTS

§ 12.4.1 After the Owner's Representative has issued a Certificate for Payment, the Owner shall make payment in the manner provided in the Contract Documents.

§ 12.4.2 The Contractor shall promptly pay each subcontractor and supplier, upon receipt of payment from the Owner, an amount determined in accordance with the terms of the applicable subcontracts and purchase orders.

1. § 12.4.3 Neither the Owner nor the Owners Representative shall have responsibility for payments to a subcontractor or supplier.

§ 12.4.4 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the Owner shall not constitute acceptance of Work not in accordance with the requirements of the Contract Documents.

AIA Document A105TM – 2007 (formerly A105TM – 1993 and A205TM – 1993). Copyright © 1993 and 2007 by The American Institute of Architects, All rights reserved, WARNING: This AIA[®] Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of 9 this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 13:41:21 on 08/12/2009 under Order No. 1000395718_1 which expires on 04/17/2010, and is not for resale. User Notes:

Init.

38. C. A.

§ 12.5 SUBSTANTIAL COMPLETION

§ 12.5.1 Substantial Completion is the stage in the progress of the Work when the Work or designated portion thereof is sufficiently complete in accordance with the Contract Documents so the Owner can occupy or utilize the Work for its intended use.

§ 12.5.2 When the Work or designated portion thereof is substantially complete, the Design Professional will make an inspection to determine whether the Work is substantially complete. When the Design Professional determines that the Work is substantially complete the Owners Representative shall prepare a Certificate of Substantial Completion that shall establish the date of Substantial Completion, shall establish the responsibilities of the Owner and Contractor, and shall fix the time within which the Contractor shall finish all items on the list accompanying the Certificate. Warranties required by the Contract Documents shall commence on the date of Substantial Completion of the Work or designated portion thereof unless otherwise provided in the Certificate of Substantial Completion.

§ 12.6 FINAL COMPLETION AND FINAL PAYMENT

§ 12.6.1 Upon receipt of a final Application for Payment, the Design Professional and Owner's Representative's will inspect the Work. When the Design Professional and Owner's Representative's finds the Work acceptable and the Contract fully performed, the Owner's Representative will promptly issue a final Certificate for Payment.

§ 12.6.2 Final payment shall not become due until the Contractor submits to the Owner's Representative's releases and waivers of liens, and data establishing payment or satisfaction of obligations, such as receipts, claims, security interests or encumbrances arising out of the Contract.

§ 12.6.3 Acceptance of final payment by the Contractor, a subcontractor or material supplier shall constitute a waiver of claims by that payee except those previously made in writing and identified by that payee as unsettled at the time of final Application for Payment.

ARTICLE 13 PROTECTION OF PERSONS AND PROPERTY

The Contractor shall be responsible for initiating, maintaining and supervising all safety precautions and programs, including all those required by law in connection with performance of the Contract. The Contractor shall take reasonable precautions to prevent damage, injury or loss to employees on the Work, the Work and materials and equipment to be incorporated therein, and other property at the site or adjacent thereto. The Contractor shall promptly remedy damage and loss to property caused in whole or in part by the Contractor, or by anyone for whose acts the Contractor may be liable.

ARTICLE 14 CORRECTION OF WORK

§ 14.1 The Contractor shall promptly correct Work rejected by the Design Professional or Engineer as failing to conform to the requirements of the Contract Documents. The Contractor shall bear the cost of correcting such rejected Work, including the costs of uncovering, replacement and additional testing.

§ 14.2 In addition to the Contractor's other obligations including warranties under the Contract, the Contractor shall, for a period of one year after Substantial Completion, correct work not conforming to the requirements of the Contract Documents.

§ 14.3 If the Contractor fails to correct nonconforming Work within a reasonable time, the Owner may correct it in accordance with Section 7.3.

ARTICLE 15 MISCELLANEOUS PROVISIONS § 15.1 ASSIGNMENT OF CONTRACT

Neither party to the Contract shall assign the Contract as a whole without written consent of the other.

§ 15.2 TESTS AND INSPECTIONS

§ 15.2.1 At the appropriate times, the Contractor shall arrange and bear cost of tests, inspections and approvals of portions of the Work required by the Contract Documents or by laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities.

§ 15.2.2 If the Design Professional or Engineer requires additional testing, the Contractor shall perform those tests.

AlA Document A105™ – 2007 (formerly A105™ – 1993 and A205™ – 1993). Copyright © 1993 and 2007 by The American Institute of Architects. All rights reserved, WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 13:41:21 on 08/12/2009 under Order No.1000395718_1 which expires on 04/17/2010, and is 10 not for resale. User Notes:

Init.

§ 15.2.3 The Owner shall bear cost of tests, inspections or approvals that do not become requirements until after the Contract is executed.

§ 15.3 GOVERNING LAW

The Contract shall be governed by the law of the place where the Project is located.

ARTICLE 16 TERMINATION OF THE CONTRACT

§ 16.1 TERMINATION BY THE CONTRACTOR

If the Owner's Representative fails to certify payment as provided in Section 12.3 for a period of 30 days through no fault of the Contractor, or if the Owner fails to make payment as provided in Section 12.4.1 for a period of 30 days, the Contractor may, upon seven additional days' written notice to the Owner and Owners Representative, terminate the Contract and recover from the Owner payment for Work executed including reasonable overhead and profit, and costs incurred by reason of such termination.

§ 16.2 TERMINATION BY THE OWNER FOR CAUSE

§ 16.2.1 The Owner may terminate the Contract if the Contractor

- :1 : repeatedly refuses or fails to supply enough properly skilled workers or proper materials;
- .2 fails to make payment to subcontractors for materials or labor in accordance with the respective agreements between the Contractor and the subcontractors;
- persistently disregards laws, ordinances, or rules, regulations or orders of a public authority having .3 jurisdiction; or
- 4 is otherwise guilty of substantial breach of a provision of the Contract Documents.

\$ 16.2.2 When any of the above reasons exist, the Owner, after consultation with the Design Professional or Engineer, may without prejudice to any other rights or remedies of the Owner and after giving the Contractor and the Contractor's surety, if any, seven days' written notice, terminate employment of the Contractor and may

- 1 take possession of the site and of all materials thereon owned by the Contractor, and
- .2 finish the Work by whatever reasonable method the Owner may deem expedient.

§ 16.2.3 When the Owner terminates the Contract for one of the reasons stated in Section 16.2.1, the Contractor shall not be entitled to receive further payment until the Work is finished.

§ 16.2:4 If the unpaid balance of the Contract Sum exceeds costs of finishing the Work, such excess shall be paid to the Contractor. If such costs exceed the unpaid balance, the Contractor shall pay the difference to the Owner. This obligation for payment shall survive termination of the Contract.

§ 16.3 TERMINATION BY THE OWNER FOR CONVENIENCE

The Owner may, at any time, terminate the Contract for the Owner's convenience and without cause. The Contractor shall be entitled to receive payment for Work executed, and costs incurred by reason of such termination, along with reasonable overhead and profit on the Work not executed.

ARTICLE 17 OTHER TERMS AND CONDITIONS

(Insert any other terms or conditions below.)

This Agreement entered into as of the day and year first written above. (If required by law, insert cancellation period, disclosures or other warning statements above the signatures.)

Init.

AlA Document A105TM – 2007 (formerly A105TM – 1993 and A205TM – 1993). Copyright © 1993 and 2007 by The American Institute of Architects. All rights reserved, WARNING: This AIA[®] Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA[®] Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 13:41:21 on 08/12/2009 under Order No.1000395718_1 which expires on 04/17/2010, and is not for resale. User Notes:

OWNER (Signature) Board of County Commissioners, Nassau County l Chairman 44 5 (Printed name, title and address) ATTEST TO CHAIRMAN'S SIGNATURE U OHN/A. CRAWFORD, EX-OFFICIO CLERK

V.P CONTRACTOR (Signature) NAE MOORE, VI STNERTH St. WASHIND, FL 73

(Printed name, title and address) 32.7 LICENSE NO.: 535125000119\$9 JURISDICTION: FLORIDA 32750 Approved as to form by Sounty Attorney

lnit.

AIA Document A105TM – 2007 (formerly A105TM – 1993 and A205TM – 1993). Copyright © 1993 and 2007 by The American Institute of Architects. All rights reserved, WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 13:41:21 on 08/12/2009 under Order No.1000395718_1 which expires on 04/17/2010, and is not for resale. User Notes:

(1781946455)

Additions and Deletions Report for

AIA[®] Document A105[™] – 2007

This Additions and Deletions Report, as defined on page 1 of the associated document, reproduces below all text the author has added to the standard form AIA document in order to complete it, as well as any text the author may have added to or deleted from the original AIA text. Added text is shown underlined. Deleted text is indicated with a horizontal line through the original AIA text.

Note: This Additions and Deletions Report is provided for information purposes only and is not incorporated into or constitute any part of the associated AIA document. This Additions and Deletions Report and its associated document were generated simultaneously by AIA software at 13:41:21 on 08/12/2009.

ia, ji j PAGE 1

••• •••

AGREEMENT made as of the 24th day of August in the year 2009

Board of County Commissioners Nassau County, Florida 96160 Nassau Place Yulee, Florida 32097

AMFICO INDUSTRIES, INC. dba American Fire Company P.O. Box 520218 570 North Street Longwood, Florida 32752-0218

Fire Suppression-System-Nassau County Judicial Annex 76347 Veterans Way Yulee, Florida 32097 and Records Storage Building 76449 Veterans Way Yulee, Florida 32097

Provide and install a complete automatic, pre-action fire suppression system for all areas of the building(s) and as specified herein. Contractor shall furnish all necessary labor, equipment, materials, permitting, and testing, including but not limited to, pipes, fittings, valves, design, hydraulic calculations, electrical, HVAC, and any testing required for the work such as air loss on room with the FM-200 gas systems. Design documents shall bear the seal of a registered Fire Protection Engineer in the State of Florida. All materials and supplies shall be American manufactured products.

The Architect: Engineer and Design Professional:

Engineer of Record: Austine R. Ace, P.E., Inc. License No. 35454 5908 Orchard Pond Drive Flemming Island, Florida 32003 FL Cert. # 8341 Design Professional: Davis Fire Protection Inc.

Additions and Deletions Report for AIA Document A105[™] - 2007 (formerly A105[™] - 1993 and A205[™] - 1993). Copyright © 1993 and 2007 by The American Institute of Architects. All rights reserved. WARNING: This AIA[®] Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA[®] Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 13:41:21 on 08/12/2009 under Order No.1000395718_1 which expires on 04/17/2010, and is not for resale. User Notes:

6223 Pottsburg Plantation Bouleva	ard	
Jacksonville. Florida 32216 PAGE 3		
9 ARCHITECTDesign Profes	s <u>sional</u>	
	pecifications prepared by the Architect, dated <u>Engineer of Record, dated 12/11/08</u> , and <u>Fire Sprinkler Shop Drawing</u> <u>Nassau County Judicial</u> <u>Complex, Records Storage</u> <u>Building; Records Room</u> <u>Nassau County Courthouse;</u> <u>Evidence Room Nassau</u>	enumerated as follows:
PAGE 4	County Courthouse: Comput Room Nassau County Courthouse	<u>er</u>
<u>15300</u> 3 addenda prepared b	<u>Fire Suppression System</u> y the Architect Owner as follows:	<u>4</u>
		5
Addendum No. 2 Addendum No. 2	<u>07/09/2009</u> 07/09/2009	<u>5</u> <u>2</u>
The date of commencement of the	lable to the Contractor to substantially comp Work shall be the date of this Agreement un plete the Work, no later than seventy (70	iless otherwise indicated below. The

commencement, subject to adjustment as provided in Article 10 and Article 11.

Date of commencement to be provided in the Notice to Proceed

.

.

...

...

One hundred forty-four thousand seven hundred and eighty dollars and no cents (\$ 144.780.00)

.... Item #1 - Computer Room, Judicial Annex \$29.120.00 Item #2 - Records Room, Judicial Annex \$36.980.00 Item #3 - Evidence Room, Judicial Annex \$26,280.00 Item #4 - Records Storage Building \$52.400.00

Additions and Deletions Report for AIA Document A105TM – 2007 (formerly A105TM – 1993 and A205TM – 1993). Copyright © 1993 and 2007 by The American institute of Architects. All rights reserved. WARNING: This AIA[®] Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA[®] Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 13:41:21 on 08/12/2009 under Order No.1000395718_1 which expires on 04/17/2010, and is not for resale. User Notes:

PAGE 5

сµ.

§ 4.1 Based on Contractor's Applications for Payment certified by the Architect, Owners Representative, the Owner shall pay the Contractor, in accordance with Article 12, as follows:

.....

Applications for Payment shall be submitted monthly. Payment shall be made in accordance with Florida Status. Section 218.70, known as the Local Government Prompt Payment Act. Retainage of ten percent (10%) shall be held until final completion of the project.

0% Zero percent

Contractor's General Liability Automobile Liability Workers Compensation and Employers' Liability

\$2,000,000 each occurrence: \$2,000.000 general aggregate \$1,000,000 combined single limit (each accident) (as required by law of the State of Florida)

§ 5.5 Unless specifically precluded by the Owner's property insurance policy, the Owner and Contractor waive all rights against (1) each other and any of their subcontractors, suppliers, agents and employees, each of the other; and (2) the Architect, Architect's Design Professional Engineer, Engineer's consultants and any of their agents and employees, for damages caused by fire or other causes of loss to the extent covered by property insurance or other insurance applicable to the Work.

PAGE 6

§ 6.4

OWNERSHIP AND USE OF ARCHITECT'S DRAWINGS, SPECIFICATIONS AND OTHER DOCUMENTSOWNERSHIP AND U SE OF DESIGN PROFESSIONAL AND ENGINEER'S DRAWINGS, SPECIFICATIONS AND OTHER DOCUMENTS Documents prepared by the Architect Design Professional. and Engineer are instruments of the Architect's Design Professional and Engineer's service for use solely with respect to this Project. The Architect Design Professional and Engineer shall retain all common law, statutory and other reserved rights, including the copyright. The Contractor, subcontractors, sub-subcontractors, and material or equipment suppliers are authorized to use and reproduce the instruments of service solely and exclusively for execution of the Work. The instruments of service may not be used for other Projects or for additions to this Project outside the scope of the Work without the specific written consent of the Architect. Design Professional and Engineer.

§ 8.1.2 The Contractor shall carefully study and compare the Contract Documents with each other and with information furnished by the Owner. Before commencing activities, the Contractor shall (1) take field measurements and verify field conditions; (2) carefully compare this and other information known to the Contractor with the Contract Documents; and (3) promptly report errors, inconsistencies or omissions discovered to the Architect. Design Professional and Engineer.

PAGE 7

...

The Contractor, promptly after being awarded the Contract, shall prepare and submit for the Owner's and Architect's Design Professional and Engineer's information a Contractor's construction schedule for the Work.

Additions and Deletions Report for AIA Document A105[™] – 2007 (formerly A105[™] – 1993 and A205[™] – 1993). Copyright © 1993 and 2007 by The American Institute of Architects. All rights reserved. WARNING: This AIA[®] Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA[®] Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 13:41:21 on 08/12/2009 under Order No.1000395718_1 which expires on 04/17/2010, and is not for resale. **User Notes:**

§ 8.3.2 The Contractor, as soon as practicable after award of the Contract, shall furnish in writing to the Owner through the Architect the names of subcontractors or suppliers for each portion of the Work. The Contractor shall not contract with any subcontractor or supplier to whom the Owner or Architect have has made a timely and reasonable objection.

.

The Contractor warrants to the Owner and Architect, Design Professional and Engineer that: (1) materials and equipment furnished under the Contract will be new and of good quality unless otherwise required or permitted by the Contract Documents; (2) the Work will be free from defects not inherent in the quality required or permitted; and (3) the Work will conform to the requirements of the Contract Documents: Documents: and (4) All materials and supplies shall be American manufactured products.

§ 8.7.2 The Contractor shall comply with and give notices required by agencies having jurisdiction over the Work. If the Contractor performs Work knowing it to be contrary to applicable laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, the Contractor shall assume full responsibility for such Work and shall bear the attributable costs. The Contractor shall promptly notify the Architect Owner in writing of any known inconsistencies in the Contract Documents with such governmental laws, rules and regulations.

The Contractor shall promptly review, approve in writing and submit to the Architect Design Professional and Engineer Shop Drawings, Product Data, Samples and similar submittals required by the Contract Documents. Shop Drawings, Product Data, Samples and similar submittals are not Contract Documents.

PAGE 8

To the fullest extent permitted by law, the Contractor shall indemnify and hold harmless the Owner, Architect, Architect's-Design Professional Engineer, Engineer's consultants and agents and employees of any of them from and against claims, damages, losses and expenses, including but not limited to attorneys' fees, arising out of or resulting from performance of the Work, provided that such claim, damage, loss or expense is attributable to bodily injury, sickness, disease or death, or to injury to or destruction of tangible property (other than the Work itself), but only to the extent caused by the negligent acts or omissions of the Contractor, a subcontractor, anyone directly or indirectly employed by them or anyone for whose acts they may be liable, regardless of whether or not such claim, damage, loss or expense is caused in part by a party indemnified hereunder.

ARTICLE 9 Design Professional, Engineer

ARTICLE 9- ARCHITECT

§ 9.1 The Architect Design Professional will provide administration of the Contract as described in the Contract Documents. The Architect Design Professional or Engineer will have authority to act on behalf of the Owner only to the extent provided in the Contract Documents.

§ 9.2 The Architect Design Professional will visit the site at intervals appropriate to the stage of construction to become generally familiar with the progress and quality of the Work.

§ 9.3 The Architect Design Professional or Engineer will not have control over or charge of, and will not be responsible for, construction means, methods, techniques, sequences or procedures, or for safety precautions and programs in connection with the Work, since these are solely the Contractor's responsibility. The Architect Design Professional or Engineer will not be responsible for the Contractor's failure to carry out the Work in accordance with the Contract Documents.

§ 9.4 Based on the Architect's Owners Representative's observations and evaluations of the Contractor's Applications for Payment, the Architect Owners Representative will review and certify the amounts due the Contractor.

Additions and Deletions Report for AlA Document A105™ – 2007 (formerly A105™ – 1993 and A205™ – 1993). Copyright @ 1993 and 2007 by The American Institute of Architects. All rights reserved. WARNING: This AlA[®] Document is protected by U.S. Copyright Law and International Treaties Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 13:41:21 on 08/12/2009 under Order No.1000395718_1 which expires on D4/17/2010, and is not for resale. User Notes:

§ 9.5 The Architect Design Professional or Engineer has authority to reject Work that does not conform to the Contract Documents.

§ 9.6 The Architect Design Professional and Engineer will promptly review and approve or take appropriate action upon Contractor's submittals, but only for the limited purpose of checking for conformance with information given and the design concept expressed in the Contract Documents.

§ 9.7 The Architect Design Professional and Engineer will promptly interpret and decide matters concerning performance under, and requirements of, the Contract Documents on written request from either the Owner or Contractor.

§ 9.8 Interpretations and decisions of the Architect Design Professional or Engineer will be consistent with the intent of and reasonably inferable from the Contract Documents and will be in writing or in the form of drawings. When making such interpretations and decisions, the Architect Design Professional and Engineer will endeavor to secure faithful performance by both Owner and Contractor, will not show partiality to either and will not be liable for results of interpretations or decisions rendered in good faith.

§ 9.9 The Architect's Design Professional or Engineer's duties, responsibilities and limits of authority as described in the Contract Documents shall not be changed without written consent of the Owner, Contractor and Architect. Design Professional and Engineer. Consent shall not be unreasonably withheld.

PAGE 9

•••

§ 10.2 The Architect Design Professional or Engineer will have authority to order minor changes in the Work not involving changes in the Contract Sum or the Contract Time and not inconsistent with the intent of the Contract Documents. Such orders shall be in writing and shall be binding on the Owner and Contractor. The Contractor shall carry out such orders promptly.

§ 12.2.1 At least ten days before the date established for each progress payment, the Contractor shall submit to the Architect Owner's Representative an itemized Application for Payment for Work completed in accordance with the values stated in the Agreement. Such Application shall be supported by data substantiating the Contractor's right to payment as the Owner or Architect Design Professional may reasonably require. Payments shall be made on account of materials and equipment delivered and suitably stored at the site for subsequent incorporation in the Work. If approved in advance by the Owner, payment may similarly be made for materials and equipment stored, and protected from damage, off the site at a location agreed upon in writing.

The Architect-Owner's Representative will, within seven days after receipt of the Contractor's Application for Payment, either issue to the Owner a Certificate for Payment, with a copy to the Contractor, for such amount as the Architect-Owner's Representative determines is properly due, or notify the Contractor and Owner in writing of the Architect's Owner's Representative's reasons for withholding certification in whole or in part.

§ 12.4.1 After the Architect Owner's Representative has issued a Certificate for Payment, the Owner shall make payment in the manner provided in the Contract Documents.

§ 12.4.3 Neither the Owner nor the Architect Owners Representative shall have responsibility for payments to a subcontractor or supplier.

PAGE 10

··· .

Additions and Deletions Report for AIA Document A105[™] – 2007 (formerly A105[™] – 1993 and A205[™] – 1993). Copyright © 1993 and 2007 by The American Institute of Architects. All rights reserved. WARNING: This AIA[®] Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA[®] Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 13:41:21 on 08/12/2009 under Order No.1000395718_1 which expires on 04/17/2010, and is not for resale. User Notes:

§ 12.5.2 When the Work or designated portion thereof is substantially complete, the Architect Design Professional will make an inspection to determine whether the Work is substantially complete. When the Architect Design Professional determines that the Work is substantially complete the Architect Owners Representative shall prepare a Certificate of Substantial Completion that shall establish the date of Substantial Completion, shall establish the responsibilities of the Owner and Contractor, and shall fix the time within which the Contractor shall finish all items on the list accompanying the Certificate. Warranties required by the Contract Documents shall commence on the date of Substantial Completion of the Work or designated portion thereof unless otherwise provided in the Certificate of Substantial Completion.

5 12.6.1 Upon receipt of a final Application for Payment, the Architect Design Professional and Owner's Representative's will inspect the Work. When the Architect Design Professional and Owner's Representative's finds the Work acceptable and the Contract fully performed, the Architect Owner's Representative will promptly issue a final Certificate for Payment.

§ 12.6.2 Final payment shall not become due until the Contractor submits to the Architect Owner's Representative's releases and waivers of liens, and data establishing payment or satisfaction of obligations, such as receipts, claims, security interests or encumbrances arising out of the Contract.

§ 14.1 The Contractor shall promptly correct Work rejected by the Architect Design Professional or Engineer as failing to conform to the requirements of the Contract Documents. The Contractor shall bear the cost of correcting such rejected Work, including the costs of uncovering, replacement and additional testing.

§ 15.2.2 If the Architest Design Professional or Engineer requires additional testing, the Contractor shall perform those tests.

PAGE 11

See. 1

If the Architect Owner's Representative fails to certify payment as provided in Section 12.3 for a period of 30 days through no fault of the Contractor, or if the Owner fails to make payment as provided in Section 12.4.1 for a period of 30 days, the Contractor may, upon seven additional days' written notice to the Owner and Architect, Owners Representative, terminate the Contract and recover from the Owner payment for Work executed including reasonable overhead and profit, and costs incurred by reason of such termination.

§ 16.2.2 When any of the above reasons exist, the Owner, after consultation with the Architect, Design Professional or Engineer, may without prejudice to any other rights or remedies of the Owner and after giving the Contractor and the Contractor's surety, if any, seven days' written notice, terminate employment of the Contractor and may

PAGE 12

.....

Board of County Commissioners, Nassau County Chairman

ATTEST TO CHAIRMAN'S SIGNATURE

JURISDICTION: Approved as to form by County Attorney

Additions and Deletions Report for AIA Document A105TM - 2007 (formerly A105TM - 1993 and A205TM - 1993). Copyright @ 1993 and 2007 by The American Institute of Architects. All rights reserved. WARNING: This AIA[®] Document is protected by U.S. Copyright Law and International Treaties. Inauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 13:41:21 on 08/12/2009 under Order No.1000395718_1 which expires on 04/17/2010, and is not for resale. User Notes:

JOHN A. CRAWFORD, EX-OFFICIO CLERK



Additions and Deletions Report for AIA Document A105[™] – 2007 (formerly A105[™] – 1993 and A205[™] – 1993). Copyright © 1993 and 2007 by The American Institute of Architects. All rights reserved. WARNING: This AIA[®] Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA[®] Document, or any portion of it, may result In severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the Iaw. This document was produced by AIA software at 13:41:21 on 08/12/2009 under Order No.1000395718_1 which expires on 04/17/2010, and is not for resale. User Notes:

.

Certification of Document's Authenticity

AIA[®] Document D401™ – 2003

I, David A. Hallman, hereby certify, to the best of my knowledge, information and belief, that I created the attached final document simultaneously with its associated Additions and Deletions Report and this certification at 13:41:21 on 08/12/2009 under Order No. 1000395718 1 from AIA Contract Documents software and that in preparing the attached final document I made no changes to the original text of AIA[®] Document A105[™] - 2007 - Standard Form of Agreement Between Owner and Contractor for a Residential or Small Commercial Project, as published by the AIA in its software, other than those additions and deletions shown in the associated Additions and Deletions

Report. (Sighed)

David A. Hallman

County Attorney

(Title)

(Dated)

09/14/09

AlA Document D401TM - 2003. Copyright © 1992 and 2003 by The American Institute of Architects. All rights reserved, WARNING: This AlA[®] Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AlA[®] Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by ALA software at 13:41:21 on 08/12/2009 under Order No.1000395718_1 which expires on 04/17/2010, and is not for resale. **User Notes:**