



Florida Department of Transportation

CHARLIE CRIST
GOVERNOR

1109 South Marion Avenue
Lake City, Florida 32025-5874

STEPHANIE C. KOPELOUSOS
SECRETARY

September 28, 2010

Mr. J. Scott Herring, P.E., Director
Nassau County Engineering Services Department
96161 Nassau Place
Yulee, Florida 32097

Subject: Transportation Regional Incentive Program
Financial ID: 425467-1-58-01
Contract No: APF92
William Burgess Road Extension from William Burgess Road to US 17
Time Extension: 1

Dear Mr. Herring:

Time allotted for completion of the subject Agreement dated March 3, 2009 expires December 31, 2010. The Department recognizes that delays in completing services within the time allotted resulted in whole or, in part, from delays due to circumstances which were beyond your control.

In accordance with the Joint Participation Agreement, the Department hereby extends the time until **June 16, 2011** for completion of all services required by the original Agreement and any Supplements and Amendments thereto. It is noted that this letter does not include any additional compensation, nor does it imply that Nassau County is obligated to perform any additional services without additional compensation.

Sincerely,

Alan R. Mosley, P.E.
District Two Secretary

RECEIVED
CONTRACT MANAGEMENT
2010 OCT -5 PM 2: 08

ARM:ls
CC: Fiscal (2 originals)
File
RECEIVED
NASSAU COUNTY
ENGINEERING SERVICES
DEPARTMENT
2010 OCT -5 P 2: 37