

RECEIVED

APR 07 2010

NASSAU COUNTY BUDG
BLDG MAINT & PARKS DEPT

CHANGE ORDER APPROVAL FORM

10 MAR 29 AM 11:06

PROJECT: American Beach Community Center

CHANGE ORDER NUMBER: 7

DATE: 3/16/10

CONTRACT NUMBER: CM1398

TO CONTRACTOR: Barber Construction Service, Inc.

Reason for Change Order: Returning balance of Permitting Allowance

| | | |
|---|----|-------------------|
| Original Contract Sum..... | \$ | <u>808,101.00</u> |
| Net Change by Previous Change Order/Supplemental Agreement. | \$ | <u>63,352.95</u> |
| Contract Sum Prior to This Change Order..... | \$ | <u>871,453.95</u> |
| Amount of This Change Order (Add/Deduct)..... | \$ | <u>(6,484.00)</u> |
| New Contract Sum Including this Change Order..... | \$ | <u>864,969.95</u> |

2010 APR 20 PM 3:45
OFFICE OF MANAGEMENT

APPROVED BY: Daniel Salmer
Project Manager (Department Head)

DATE: 3-16-10

APPROVED BY: Charlotte Young
Contract Manager

DATE: 3-26-10

APPROVED BY: [Signature]
Director of Office of Management & Budget

DATE: 4/5/10

APPROVED BY: [Signature]
County Coordinator

DATE: 4/5/10

RECEIVED
CONTRACT MANAGEMENT
2010 MAR 18 AM 11:23

Nassau County
Department of Contract Management

County
Contractor
Field
Other

CHANGE ORDER REQUEST

PROJECT: American Beach Community Center CHANGE ORDER NUMBER: 7

DATE: March 16, 2010

CONTRACT NUMBER: _____

CONTRACTOR: Barber Construction Services, Inc.

The Contract is changed as follows:

Return balance of Permitting Allowance

| | | |
|---|----|-------------------|
| Original Contract Sum | \$ | <u>808,101.00</u> |
| Net change by Previous Change Order | \$ | <u>63,352.95</u> |
| Contract Sum Prior to This Change Order | \$ | <u>871,453.95</u> |
| Amount of This Change Order (Add/Deduct) | \$ | <u>(6,484.00)</u> |
| New Contract Sum, Including this Change Order | \$ | <u>864,969.95</u> |

The Contract Time for substantial completion will be (increased) (decreased) (unchanged) by 0 days.

This document, when signed by all parties, shall become an amendment to the Contract and all provisions of the Contract shall apply hereto.

RECOMMENDED BY: _____ DATE: _____
Resident Project Representative

ACCEPTED BY: *[Signature]* DATE: March 16, 2010
Contractor

Approved by: *[Signature]* DATE: 4/5/10
Board of County Commissioners
Or their Designee