

CM1734-AA04
CS-11-159

Nassau County Solid Waste Department
West Nassau Landfill - Final Closure
Contract No. CM1734 (Bid No. NC11-004)

ALLOWANCE AUTHORIZATION
(Line Item #4)

Issued by: Golder Associates Inc.
To: Comanco Environmental Corporation
Allowance Authorization No.: 04

Date: 12/20/2011

Description: The following allowance is authorized:

- 1. Additional materials, labor, freight, tax and equipment for the furnishing of 90' of 12" pipe and 40 Fernco fittings as shown on the letter with backup dated 12/6/11 (Attached), which are required to accommodate an alternate/improved method for the pipe boots. \$ 2,560.50

Total: \$ 2,560.50

Additional Time Authorized: NA Days (Additional days must be approved by written Change Order)

| | | |
|--------------------------------------|-------------------------|---------------|
| Beginning Allowance Amount: | \$600,000.00 | |
| Allowance Previously Authorized: | \$ 29,299.13 | \$ 35,810.80 |
| Remaining Allowance Available: | \$670,700.87 | \$ 564,189.20 |
| Amount Authorized by this Allowance: | \$ 2,560.50 | |
| Amount Remaining: | \$668,140.37 | \$ 561,628.70 |

(Handwritten initials)
2-29-12

RECEIVED
OFFICE OF CLERK OF COURTS
NASSAU COUNTY, FLORIDA

12 FEB 29 PM 4: 11

Glenn R. Carwell III 12/20/11
 Issued by: Glenn R. Carwell III, Senior Engineer and Associate Date
 Golder Associates

Troy Watral 12/23/11
 Accepted by: Troy Watral, Project Manager Date
 Comanco Environmental Corporation

Scott Herring 12/23/11
 Approved by: Scott Herring, Director of Public Works Date
 Nassau County, Florida

Charlotte Young 12/29/11
 Approved by: Charlotte Young, Contracts Administrator Date
 Nassau County, Florida



December 5th, 2011


Mr. Chip Carwell
Golder Associates
9428 Baymeadows Road, Suite 400
Jacksonville, FL 32256

RE: WEST NASSAU LANDFILL CLOSURE I – Allowance Request – Alternate Pipe Boot Method

Mr. Carwell,

The cost for COMANCO to provide additional 12" pipe (about 90') and Ferncos for the proposed alternate pipe boot method is \$2,560.50. This price includes the cost of material + tax, COMANCO 15% Mark-up and the delivery fees associated with the material. I have attached the e-mail from whom we received the Fernco pricing from. In regards to the pipe, we have some leftover in our shop and are only charging what our fleet department charges us for freight to the job (no material cost).

Sincerely,


Troy Watral
Project Manager
COMANCO Environmental Corporation

Thomas Raab

From: Hendershot, James [James.Hendershot@shawgrp.com]
Sent: Wednesday, November 23, 2011 9:38 AM
To: Thomas Raab
Subject: RE: West Nassau Fernco Pricing

33 - 12" x 8" fernco 45.16 ea = 1,490.28
6 - 6" x 4" fernco 11.59 ea = 69.54
1 - 10" x 6" fernco 33.43 ea = 33.43

$1,593.25 \times 1.07(\text{Tax}) = 1,704.78 + (15\% \text{ MARK-UP}) 255.72 = \underline{\underline{\$1,960.50}}$

I would estimate the shipping to be around 100.00

thanks

James Hendershot
Shaw American Plastic Pipe and Supply L.L.C.
725 South Friendship Dr.
New Concord, Ohio 43762
P) 740.826.7911
F) 740.826.9047
C) 740.260.9103

MATERIAL & MARK-UP : 1,960.50
FERNCO FREIGHT : 100.00
COMMANCO PIPE FREIGHT : 500.00

\$2,560.50

From: Thomas Raab [mailto:traab@comanco.com]
Sent: Wednesday, November 23, 2011 8:29 AM
To: Hendershot, James
Subject: West Nassau Fernco Pricing

James,

Could you please give me a quote for 33 EA 12 x 8 Fernco's, 6 EA 6 x 4 Fernco's and 1 EA 10 x 6 Fernco including unit prices and freight?

Thanks,

Thomas Raab
Project Engineer

COMANCO Environmental Corporation
4301 Sterling Commerce Drive
Plant City, FL 33566-7372
Office: (813) 988-8829 ext. 135
Fax: (813) 988-8953
E-mail: traab@comanco.com



SAFETY • QUALITY • SERVICE



12/5/2011

