AMENDMENT NUMBER 2/ SECOND EXTENSION TO THE AGREEMENT FOR ASPHALT CONCRETE (S1, S111, & MILLING)

THIS ADDENDUM entered into this 8th day of September, 2010 by and between the BOARD OF COUNTY COUNTY, FLORIDA, a political subdivision of the State of Florida, (hereinafter referred to as "County") and APAC - SOUTHEAST, INC., 11482 Columbia Park Drive W., Suite 3, Jacksonville, Florida 32258, (hereinafter referred to as "Vendor").

WHEREAS, the parties entered into an Agreement dated October 22, 2007; and

WHEREAS, the original agreement provided for an initial term beginning October 22, 2007 and ending September 30, 2009, with an option to extend upon mutual contract between the vendor and the County; any extension of performance period under this provision shall be in one (1) year increments; and

WHEREAS, the parties agreed to extend the agreement for the period beginning October 1, 2009 and ending September 30, 2010; and

WHEREAS, the parties desire to amend and extend said Agreement.

NOW, THEREFORE, FOR AND IN CONSIDERATION of the mutual covenants and agreements herein contained, the parties hereto agree as follows:

- 1. In accordance with Section 20 of the Agreement dated October 22, 2007, the performance period is hereby extended for an additional one (1) year beginning October 1, 2010 and ending September 30, 2011.
- 2. All other provisions of said Agreement not in conflict with this Addendum shall remain in full force and effect.
- 3. Time is of the essence.

BOARD OF COUNTY COMMISSIONERS NASSAU COUNTY, FLORIDA

MICHAEL H. BOYLE

Its: Chair

Attest to Authenticity of Chair's Signature

OHN A. CRAWFORD

Ixs: Ex-Officio Clerk

2511 9ી8/10

Approved as to form and legality by the

Nassau County Attorney:

DAVID A. HALLMAN

APAC - SOUTHEAST, INC.