CHANGE ORDER APPROVAL FORM

PROJECT: Commerce Blvd./A1A Intersection	CHANGE ORDER NUMBER: 1
and Signalization Improvements	DATE:3-4-15
	CONTRACT NUMBER: CM2127
TO CONTRACTOR: Petticoat-Schmitt Civil Co	ontracting, Inc.
Reason for Change Order: Comcast delay. While install cables were discovered at Structure S-24. Locates were fiber line to a temporary overhead cable. Twenty (20) ca	called but area was not marked. Comcast relocated
Original Contract Sum.	
Net Change by Previous Change Order/Supplemental Ag	
Contract Sum Prior to This Change Order	
Amount of This Change Order (Add/Deduct)	\$13,216.33
New Contract Sum Including this Change Order	\$ 621,659.04
The contract for substantial completion will be (<u>increase</u> Substantial Completion: <u>Q1/26/2015</u> ; Final Cor	
APPROVED BY: Project Manager (Department Head)	DATE: 31015
APPROVED BY: Contract Manager	
APPROVED BY: Director of Office of Management &	DATE: 3.18-15 3 18-15
APPROVED BY: County Manager	DATE: 3/19/15
ACCOUNT NO.: 63470541-563191 CLFPK	NECK OF CLERK OF CLER
	F 58

SECTION 00 63 63 CHANGE ORDER REQUEST FORM

Commerce Blvd/A1A (SR 200) Intersection Sign	nalization No. 1
PROJECT	
DATE OF ISSUANCE January 28, 2015	EFFECTIVE DATE January 28, 2015
NASSAU COUNTY BOARD OF COUNTY COMMISSIONE	ERS
COUNTY Contract / Purchase Order No.: NC13-051	
CONTRACTOR Petticoat-Schmitt Civil Contractors, Inc.	ENGINEER / ARCHITECT Baker Klein Engineering
You are directed to make the following changes in the Con	tract Documents.
Description: Comcast Delay	
Reason for Change Order: While installing storm drain on Structure S-24. Locates were called but area was not mark cable.	10/9/14, two major Comcast fiber cables were discovered at ted. Comcast relocated fiber line to a temporary overhead
Attachments: (List documents supporting change) E-mail c	оггеspondence and Contractor's Price Proposal
CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
0.000	Original Contract Times
Original Contract Price	Substantial Completion: 135 or January 6, 2015
\$ 608,442.71	Ready for Final Payment: 180 or February 20, 2015 (days or dates)
Net change from previous Change Orders No0_ to No0_	Net change from previous Change Orders No0_ to No0_
\$0	(days)
Contract Price prior to this Change Order	Contract Times Prior to this Change Order
\$ 608,442.71	
	Substantial Completion:135 or January 6, 2015
	Ready for Final Payment:180 or February 20, 2015 (days or dates)
Net Increase (decrease) of this Change Order	Net Increase (decrease) of this Change Order
\$ 13,216.33	20
	(days)
Contract Price with all approved Change Orders	Contract Times with all approved Change Orders
\$ 621,659.04	Substantial Completion: 155 or January 26, 2015
	Ready for Final Payment: 200 or March 12, 2015
	(days or dates)

Section 00 63 63-1

Sug 3-18-15



January 28, 2015

14046-004

Mr. Virgil E. Rook, P.E. Sr. Project Engineer 2301 Maitland Center Parkway, Suite 300 Maitland, FL 32751

RE:

Commerce Blvd/A1A Intersection Improvements & Signalization

Bid No.: NC13-051 Nassau County, Florida

Subject: Time Extension Request

Dear Mr. Rook:

We are submitting the following time extension request for the Commerce Intersection project. This is to cover the delays acquired by the underground Comcast line that held up the project.

20 Calendar Days

Total Days Requested: 20

The requested days will bring the substantial completion date to January 26, 2015.

If you have any questions or need additional information, please let me know.

Sincerely,

Petticoat-Schmitt Civil Contractors, Inc.

Most Kin

Matt Kiger

Assistant Superintendent

From:

Matt Kiger <mkiger@petticoatschmitt.com>

Sent: Wednesday, January 28, 2015 3:36 PM

To: Rook, Virgil E

Cc: Clyde Cross; Harmon, Mary

Subject: Commerce Blvd/A1A Intersection Improvements & Signalization Time Request

Attachments: (004) Time Request.pdf

Virgil,

Please see attached request for additional time on the Commerce Blvd/ A1A project.

Thanks,

Matt Kiger

Assistant Superintendent Cell: (904) 673-7983



6380 Philips Highway * Jacksonville, FL 32216 Office (904) 751 0888 * Fax (904) 751 0988 *Dawct (904) 854 7422

www.petticoatschmitt.com

From:

Martin, Derrick R

Sent:

Friday, January 23, 2015 8:18 AM

To:

Harmon, Mary

Subject:

Nassau County Commerce Blvd Comcast delay

Attachments:

Untitled spreadsheet.pdf

Good morning. Please see the attached spreadsheet concerning the Comcast delay cost. Based on my estimate totals I recommend approval of the change order. I did it using an Google excel as my new home computer doesn't have excel loaded.

Derrick R. Martin

Senior Inspector/Assistant Project Administrator

CDMSmith

(O) 904-781-8131 (M) 904-451-0077

martindr@cdmsmith.com

Google

	1		Commerce Blvd	Comcast	Conflict
		est establishment			
Labor Class	Labor Rate	Quantity	Hours	Total	
Supt	50	1	20	\$1,000	
Foreman	36	1	20	\$720	
Skilled	18	4	20	\$1,440	
Subtotal				\$3,160	
Labor Burden	38%			\$1,200.80	
Mark up	15%			\$474.00	
Total				\$4,834.80	
Task Cost			-	\$13,042.43	

Equipment	Quantity	Rate	Hours/Days/Wk	Total
Trackhoe	1	\$1500/wk	20 Hr	\$1,500
Front End loade	2	\$1400/wk	20 Hr	\$2,800
Trench Box	1	180/day	10 days	\$1,800
Wellpoint pump	2	\$18.75/hr	20	\$375
Pick up	1	\$28.00/hr	20	\$560
Utility truck	1	\$30/hr	20	\$600
Subtotal				\$7,635
Mark up		7.50%		572.63
Total				\$8,207.63

From: d m <bigunde1466@msn.com>
Sent: Thursday, October 09, 2014 1:30 AM

To: Sutherland, Andre R.

Cc: Harmon, Mary; Barber, Tammy L.

Subject: A1A signals

Attachments: IMG_20141009_012118_047.jpg

Categories: File

Contractor uncovered this fiber line. It is approximately where structure S-24 is to be placed. There are no locate markers in the vicinity. Randy with Petticoat isn't going any further until it can be checked out to see if its live. They are going to backfill what they have open



From:

Sutherland, Andre R.

Sent:

Friday, October 10, 2014 8:30 AM

To: Cc: Randy Millner; Graham, James Clyde Cross; HOFFMAN, GARY A; P K Patel (pp5963@att.com); 'Jonathan Page'

(jpage@nassaucountyfl.com)

Subject:

RE: FOUND CABLES NOT MARK AT COMMERCE

Attachments:

IMG_20141009_012118_047.jpg; IMG_20141009_244254_878.jpg

Pictures attached. Looks to be right below the stabilized subgrade. We should be able to uncover it in the field fairly easy for a more positive i. I'll be there also.

Sincerely,

Andre Sutherland, P.E.

CDM Smith, Inc.

Senior Project Engineer | 7029-1 Commonwealth Ave., Jacksonville, FL 32220 | Cell: 904-254-9543 Office: 904-781-8131 sutherlandar@cdmsmith.com

----Original Message----

From: Randy Millner [mailto:rmillner@petticoatschmitt.com]

Sent: Friday, October 10, 2014 7:31 AM

To: Graham, James

Cc: Clyde Cross; Sutherland, Andre R.; HOFFMAN, GARY A; P K Patel (pp5963@att.com); 'Jonathan Page'

(jpage@nassaucountyfl.com)

Subject: Re: FOUND CABLES NOT MARK AT COMMERCE

What time will you be there so I can meet you

Sent from my iPhone

- > On Oct 10, 2014, at 7:28 AM, "Graham, James" < James_Graham@cable.comcast.com > wrote:
- > No picture attached, have the plans. Comcast is on the NS of SR200 on the power poles, I will be on site today to look at the conduits.
- > -----Original Message-----
- > From: Clyde Cross [mailto:ccross@petticoatschmitt.com]
- > Sent: Thursday, October 09, 2014 10:56 AM
- > To: 'Sutherland, Andre R.'; 'HOFFMAN, GARY A'; 'P K Patel
- > (pp5963@att.com)'; Graham, James
- > Cc: "Jonathan Page' (jpage@nassaucountyfl.com)'; Randy Millner
- > Subject: RE: FOUND CABLES NOT MARK AT COMMERCE
- > James, do you know if the referenced fiber(s) belong to Comcast?
- > Clyde Cross
- > Vice President

-

>

```
> 6380 Philips Highway * Jacksonville, FL 32216
 > (904) 751-0888 * Fax (904) 751-0988 * Direct (904) 854-7418
 > http://cp.mcafee.com/d/avndzgscCQm4kPhONtwQsFCXCQQm4nNNEVpd7a9Jd5x5Ysq
 > em3hOMrjhohv76zBAQsFCQQm4hP3PbXNKaIzPUv45bvesHlStb4RpjDOVJrVPBqKPFoCHa
 > s-ndCzCOtxPb3_nVB54sqehTnKnjhjoVxdx5B7BHFShjlKY_OEuvkzaT0QSyr76XYyy-eu
 > d7b0VAsrKrasJYVOJnpQljlBevbCN7lvEaAoWjRk5mQwv_bSSA-ndzCnbCMmd96y0n30j1
 > wsq818g6gGd31Ew1wo19Ew6N05wkq8104Cy0i30Sdzgb4xESOedNGzghlZmXEEK
 > ----Original Message----
 > From: Sutherland, Andre R. [mailto:sutherlandar@cdmsmith.com]
 > Sent: Thursday, October 09, 2014 10:52 AM
 > To: Clyde Cross; 'HOFFMAN, GARY A'; 'P K Patel (pp5963@att.com)'
 > Cc: "Jonathan Page' (jpage@nassaucountyfl.com)'; Randy Millner
 > Subject: RE: FOUND CABLES NOT MARK AT COMMERCE
 > Try James Graham 904-501-6472 . I'll get an e-mail address shortly.
>
> Sent from my Verizon Wireless 4G LTE Smartphone
>
> ----- Original message ------
> From: Clyde Cross
> Date:10/09/2014 10:35 AM (GMT-05:00)
> To: "'HOFFMAN, GARY A", "'P K Patel (pp5963@att.com)"
> Cc: "Sutherland, Andre R.", ""Jonathan Page'
> (jpage@nassaucountyfl.com)", Randy Millner
> Subject: RE: FOUND CABLES NOT MARK AT COMMERCE
> Andre,
> I don't have a contact for Comcast. Can you please touch base with them regarding this?
> Clyde Cross
> Vice President
> [Description: email signature 2]
> 6380 Philips Highway * Jacksonville, FL 32216
> (904) 751-0888 * Fax (904) 751-0988 * Direct (904) 854-7418
> http://cp.mcafee.com/d/5fHCNESyMyCYUUOM-rKrjhohv76zBAQsECQQm4nNNEVod7b
> 1Jd5x5YsqemjhOCrjhohvuuppodSJ6Ja0FrVPBqKPFoCHas-ndHvesHlStb4RpjDOVJZd7
> n6m7-LPOoVZDHTbFTosV5wQsCzAsDORQX8EGThhVkffGhBrwqrhdK6XYyMCY-ehoid79KV
> IFOTPDaRtDiNdmkVYKrETcDYjZwxlglp1mylFA-ndEELcl6Mmd96y0n30j1wsq818g6gGd
> 31Ew1wo19Ew6N05wkq8104Cy0i30Sdzgb4xESOedytQv<http://cp.mcafee.com/d/k-
> Kr6x8e43qb2arPzzb3VKVJd5x5YsqemjhOyrjhohv76zBwQsl6QQm4nNNEVpd7apJd5x5Z
> VVBBwTqQqQE2BLDelGXeByqIFPVsSJYVOJnpQIjlBevbCTQQtspovW_f9zDSuLsKDtxPAm
> 3hOqehOvbnjiyyHt57BgY-F6lK1FJcSUrLOb2rPUV5xcQsCXCMOiTPDaRtDiNdmkVYKrET
> cDYjZwxlglp1myIFA-ndEELcI6Mmd96y0n30j1wsq818g6gGd31Ew1wo19Ew6N05wkq810
> 4Cy0i30Sdzgb4xESOedN8YTewGB>
```

```
> From: Clyde Cross
 > Sent: Thursday, October 09, 2014 9:27 AM
 > To: HOFFMAN, GARY A; P K Patel (pp5963@att.com)
 > Cc: 'sutherlandar@cdmsmith.com'; 'Jonathan Page'
 > (jpage@nassaucountyfl.com); Randy Millner
 > Subject: FW: FOUND CABLES NOT MARK AT COMMERCE
 > Gary and PK,
 > Please see Randy's email below. Just a hunch on my part but I believe the conduit and fibers in question may belong to
AT&T. The line in question runs parallel to A1A on the North side of the road within the ROW. Can you please check into
this and let me know if it is yours?
>
> Thanks
> Clyde Cross
> Vice President
>
> [Description: email signature 2]
> 6380 Philips Highway * Jacksonville, FL 32216
> (904) 751-0888 * Fax (904) 751-0988 * Direct (904) 854-7418
> http://cp.mcafee.com/d/5fHCN0SyMyCYUUOM-rKrihohv76zBAQsECQQm4nNNEVod7b
> 1Jd5x5YsqemjhOCrjhohvuuppodSJ6Ja0FrVPBqKPFoCHas-ndHvesHlStb4RpjD0VJZd7
> n6m7-LPOoVZDHTbFTosV5wQsCzAsDORQX8EGThhVkffGhBrwqrpdK6XYyMCY-ehojd79KV
> IFOTPDaRtDiNdmkVYKrETcDYjZwxlglp1myIFA-ndEELcl6Mmd96y0n30j1wsq818g6gGd
> 31Ew1wo19Ew6N05wkq8104Cy0i30Sdzgb4xESOedOlEJ<http://cp.mcafee.com/d/2D
> RPoA81Mw76Qm4kTD76m7PtPqqb2bUUQsICzB4SCyMy-ed7b1EVodFEI8Lzzh0OqekPqqb2
> bXPPbb1KRERFg5bvesHlStb4RpjDOVJrVPBqKPFoCHas-ndLFEWUOM_R-uj7flZuVteX3D
> 8I6zAQszA-mKDp55mWafaxVZicHs3jr1JMTvAm4TDNOb2pEVdTdw0BLDelGXeByqIFPVsT
> hKpfUDX13owGO2J5pj9YKrhhupodwlqid40K60C30UQg2gwcxkq63h030M2jh0dy0b0EQg
> 209d40A61Ir6wm93hJAsrgArC>
> From: Randy Millner
> Sent: Thursday, October 09, 2014 2:14 AM
> To: Clyde Cross; Jeff Blomgren
> Cc: Matt Kiger; Ryan Schmitt
> Subject: FOUND CABLES NOT MARK AT COMMERCE
> DUG UP 1-2" CONDUIT & 1-4" CONDUIT WITH 2 FIBER CABLES IN IT THAT WAS NOT MARK I HAVE PHOTOS. THEY ARE
IN CENTER OF S-24 M,HOLE & RUN IN CENTER OF 48" TO STUB. I TRY TO CALL ONE CALL CENTER BUT THEY ARE CLOSE.
DO NOT KNOW IF FIBER IS BROKE BUT CONDUIT IS.
> Randy Millner
> Superintendent
> [Description: email signature 2]
> 6380 Philips Hwy. * Jacksonville, FL 32216 Main Line (904) 751-0888 *
> Fax (904) 751-0988
> http://cp.mcafee.com/d/5fHCMUq6x8SyMyCYUUOM-rKrjhohv76zBAQsECQQm4nNNEV
> od7b1Jd5x5YsgemihOCrihohvuuppodSJ6Ja0FrVPBgKPFoCHas-ndHvesHlStb4RpjDOV
> JZd7n6m7-LPOoVZDHTbFTosV5wQsCzAsDORQX8EGThhVkffGhBrwqrvdK6XYyMCY-ehoid
```

- > 79KVIFMm-sVmHINyNdmkVYKrETcDYjZwxlglp1myIFA-ndEELcI6Mmd96y0n30j1wsq818
- > g6gGd31Ew1wo19Ew6N05wkq8104Cy0i30Sdzgb4xESOedyq6dJSrWptzm<http://cp.mc
- > afee.com/d/k-Kr6gUSyMyCYUUOM-rKrjhohv76zBAQsECQQm4nNNEVod7b1Jd5x5Ysqem
- > jhOCrjhohvuuppodSJ6JaOFrVPBqKPFoCHas-ndHvesHlStb4RpjDOVJZd7n6m7-LPOoVZ
- > DHTbFTosV5wQsCzAsDORQX8EGThhVkffGhBrwqrsdK6XYyMCY-ehojd79KVI04JYVOJnpQ
- > IjlBevbUrETcDYjZwxlglp1mylFA-ndEELcl6Mmd96y0n30j1wsq818g6gGd31Ew1wo19E
- > w6N05wkq8104Cy0i30Sdzgb4xESOedFwfxr9rg>





From:

Sutherland, Andre R.

Sent: To: Friday, November 14, 2014 12:27 PM Harmon, Mary; Martin, Derrick R

Cc:

Rook, Virgil E

Subject:

FW: Commerce Intersection - Comcast Cost Breakdown

Attachments:

img-Y14121128-0001.pdf

Follow Up Flag: Flag Status:

Follow up

Flagged

Delay related to the Comcast conflict.

Derrick: let us know what equipment and manpower was recorded for the days affected.

The most glaring issue is the number of days requested for payment for the pumps.

Sincerely,

Andre Sutherland, P.E.

CDM Smith, Inc.

Senior Project Engineer|7029-1 Commonwealth Ave., Jacksonville, FL 32220|Cell: 904-254-9543 Office: 904-781-8131 sutherlandar@cdmsmith.com

----Original Message----

From: Clyde Cross [mailto:ccross@petticoatschmitt.com]

Sent: Friday, November 14, 2014 11:29 AM

To: Sutherland, Andre R.; 'Jonathan Page' (jpage@nassaucountyfl.com)

Subject: Commerce Intersection - Comcast Cost Breakdown

Andre,

Attached is our cost breakdown showing we need \$13,216.33 to make us whole for the Comcast issue. Please note we are not charging and markup as I told Jonathan we just wanted to get our costs covered.

We actually discovered the conflict on 10/9/14 at 2:00 AM. We were mostly done for the night and ready to start backfilling so we are not charging anything for the 9th.

On 10/10/10 James Graham with Comcast came to the jobsite and declared the cable was theirs.

On 10/14/14 we set back up with Comcast with us to try and move their fiber out of the way so we could get the storm pipe in. We worked all nigh with Comcast but they couldn't make it happen. This nigh is where the bulk of our cost is from.

It was 10/27/14 before we could get back to the intersection and install the storm. So from 10/9/14 to 10/27/14 we had 2 pumps, a trench box, and wellpoints on rent that we need to be paid for. The 2 pumps ran from 10/9/14 to 10/14/14 and then we turned them off until 10/24/14. Therefore, we are only billing 10 days for the 2 pumps.

I believe this is accurate and fair and reasonable as we can be.

Thanks

Clyde Cross Vice President

6380 Philips Highway * Jacksonville, FL 32216 (904) 751-0888 * Fax (904) 751-0988 * Direct (904) 854-7418 www.petticoatschmitt.com

----Original Message----

From: WorkCentre 5230A [mailto:cindy@petticoatschmitt.comcastbiz.net]

Sent: Friday, November 14, 2014 12:11 PM

To: Clyde Cross

Subject: Scan from a Xerox WorkCentre

Please open the attached document. It was scanned and sent to you using a Xerox WorkCentre.

Number of Images: 16
Attachment File Type: PDF

Device Name: WorkCentre 5230A

Device Location:

For more information on Xerox products and solutions, please visit http://cp.mcafee.com/d/2DRPosrhohvd7bOq8VUTsSCyMy-ed7b9EVhdFEI8LzzhOMqem3qqb2bUUQslCzBcSCyMy-YYOOMrJqdqk1iTPDaRtDiNdmkVYKrm-sVmHIWm9GODfBPtDX9KecfZvATxMV57HTbFIFIYyyUCzORQX8FGETjVkffGhBrwqrhdECXYDuZXTLuZPtPo08fdg BYdSB10I2BLDeIGXeByqIFPVuSQC5e1FJ4QsCzBNVNwScmS1EwtzlkQgqq806-dgYQgObm9ki-4U-rjudiomMN94zw8Z1

PETTICOAT-SCHMITT CIVIL CONTRACTORS, INC. PRICING WORKSHEET

Nassau

DATE:

11/14/2014

BID NO: COUNTY: LOCATION:

A1A & Commerce Intersection

DESCRIPTION OF ADDITIONAL WORK OR CHANGED LOCATION:

Additional cost due to Comcast fiber that was not shown on plans or located in the field was in conflict with 48° Slorm Line.

	LAB	IOR				EQUI	PMENT		
NAME	Class	RATE	HRS	TOTAL	DESCRIPTION	QTY	RATE	HRS	TOTAL
Randy Millner	Superintendent	\$38.13	8.0	-	Pickup, RAM 3500	1	\$28.55	8.0	\$228,40
Darrell Duffy	Foreman	\$25.00	8.0		6" Piston Pump	1	\$24.92	80.0	\$1,993.60
John Briscoe	Equip Operator	\$14.00	8.0		8° Rotary Pump	1	\$33.53	80.0	\$2,682.40
Jason Eckert	Laborer	\$13.25	8.0		Loader, JD 444	1	\$48.75	4.0	\$195.00
William Beckett	Laborer	\$12.00	8.0		Excavator, JO 350	1	\$152.39	4.0	\$609.56
Paul Markham	Equip Operator	\$15.00	8.0		Roller, Bomag, 145	1	\$37.85	4.0	\$151.40
					Excavator, JD 750	1	\$48.54	8.0	\$388.32
					Broom, LayMor 8HB	1	\$25.94	8.0	\$207.52
				V-1/-	Pickup (R. Millner)	1	\$18.25	8.0	\$146.00
SUBTOTAL LABOR LABOR BURDEN LABOR MARK-UP			42.0% 0.0%	\$394.40	SUBTOTAL EQUIPME			0.0%	\$6,602.20 \$0.00
TOTAL LABOR				\$1,333.44	TOTAL EQUIPMENT				\$6,602.20
	SUBÇON	TRACT				MATE	ERIAL		
DESCRIPTION	PRICE	UNIT	QTY	TOTAL	DESCRIPTION	PRICE	QTY	UNIT	TOTAL
Acme Barricades	\$495.00	LC	1	\$495.00	Wellpoints	\$574.17	3	WK	\$1,722.51
Ages of Jax	\$90.00	HR	5		Trench Box	\$675.00	3	WK	\$2,025.00
Off Duty Police	\$30.00	HR	6.50	\$195.00					\$0.00
				\$0.00					\$0.00
									\$0.00
SUBTOTAL MATERI SALES TAX MATERIAL MARK-UI			0.0%	\$0.00	SUBTOTAL MATERIA SALES TAX MATERIAL MARK-UP			0.0%	\$3,747.51 \$262.33 \$0.00
TOTAL SUBCONTRA	ACT			\$1,140.00	TOTAL EQUIPMENT				\$4,009.84
CONTRACTORS RE	P			DATE		LABOR			\$1,333.44
					EQUIPMENT			\$6,602.20	
	REP			DATE	SUBCONTRACT			\$1,140.00	
SUBCONTRACTORS						A A A SHIPPING A A			
SUBCONTRACTORS				DATE		MATERIAL BOND	1.00%		\$4,009.84 \$130.85



Rental Rate Blue Book®

November 14, 2014

	In-Highw			Duty	Trucks
N	liscellaneou	s Mod	ets		

Size Class: Net Hp 300 HP & Over

Configuration for On-Highway Light Duty Trucks

Power Mode

Gasoline

Cab Type

Axie Configuration Horsepower

4X2 300.0 Ton Rating

Blue Book Rates
** FHWA Rate is equal to the monthly ownership cost divided by 176 plus the hourly estimated operating cost.

		Owners	hip Costs	10	Estimated Operating Costs	FHWA Rate**
	Monthly	Weekly	Daily,	Hourly	Hourly	Hourly
Published Rates	\$800.00	\$225.00	\$56.00	\$8.00	\$24.15	\$28.70
Adjustments			60			
Region (Florida: 96.9%)	(\$24.80)	(\$6.98)	(\$1:74)	(\$0.25)		
Model Year (2014: 100%)	•					
Ownership (100%)		· .	J. 1.			
Operating (100%)		61	11			
Total:	\$775.20	\$218.02	\$54.26	\$7.75	\$24.15	\$28.55

Rate Element Allocation

Element	Percentage	Value
Depreciation (ownership)	59%	\$472.00 / mo
Overhaul (ownership)	27%	\$216.00 / mo
CFC (ownership)	4%	\$32.00 / mo
Indirect (ownership)	10%	\$80.00 / mo
Fuel (operating) @ \$3.51	83%	\$20.01 / hr

Revised Date: 2nd Half



Rental Rate Blue Book®

November 14, 2014

Heavy Duty Centrifugal Pumps Miscellaneous Models

Size Class: CPB Rating 4" - 6"

Configuration for Heavy Duty Centrifugal Pumps

Power Mode

Diesel

CPB Rating

Size

6.0 in

Pump Capacity

65.0 Horsepower

Equipment Notes: Portable and self-priming. Hoses and auxiliary equipment are not included. Electric start, unless otherwise noted. Based on Contractor's Pump Bureau ratings system.

90,000 gph

Blue Book Rates
** FHWA Rate is equal to the monthly ownership cost divided by 176 plus the hourly estimated operating cost.

		Ownership	Costs (T. C.	Estimated Operating Costs	FHWA Rate**
	Monthly	Weekly	Daily	Hourly	Hourly	Hourty
Published Rates	\$1,415.00	\$395.00	\$99.00	\$15.00	\$17.50	\$25.54
Adjustments			0			
Region (Florida: 92.5%)	(\$106,12)	(\$29.62)	(§7 (2)	(\$1.12)		
Model Year (2011: 99.8%)	(\$2.62)	(\$0.73)	(\$0.18)	(\$0.03)	Contract of the	
Ownership (100%)		4. 6. 1. 1.		-		
Operating (100%)		6 11/2				
Total:	\$1,306.26	\$364.65	\$91.40	\$13.85	\$17.50	\$24.92

Rate	Ele	ment	A	locat	ion

Element	Percentage	Value
Depreciation (ownership)	24%	\$339.60 / mo
Overhaul (ownership)	. 65%	\$919.75 / mo
CFC (ownership)	3%	\$42.45 / mo
Indirect (ownership)	8%	\$113.20 / mo
Fuel (operating) @ \$3.94	59%	\$10.27 / hr

Revised Date: 1st Half 2014



Rental Rate Blue Book®

November 14, 2014

Heavy	Duty	Centrifugal	Pumps
& dlama to the same			

Size Class:

CPB Rating 8" & Over

Configuration for Heavy Duty Centrifugal Pumps

Power Mode

Diesel

CPB Rating

Size

8.0 in

Pump Capacity

70.0 Horsepower

125,000 gph

Equipment Notes: Portable and self-priming. Hoses and auxiliary equipment are not included. Electric start, unless otherwise noted. Based on Contractor's Pump Bureau ratings system.

Blue Book Rates
** FHWA Rate is equal to the monthly ownership cost divided by 178 plus the hourly estimated operating cost.

		Ownership	Costs Costs	A. G.	Estimated Operating Costs	FHWA Rate**
	Monthly	Weekly	Daily	Hourly	Hourly	Hourty
Published Rates	\$2,380.00	\$665.00	\$165,00	\$25.00	\$21.05	\$34.57
Adjustments			0			
Region (Florida: 92.5%)	(\$178.50)	(\$49.87)	(\$12(37)	(\$1.87)		
Model Year (2011: 99.8%)	(\$4.40)	(\$1.23)	(\$0.31)	(\$0.05)		
Ownership (100%)	-	4. (). 1		-		
Operating (100%)		U In.			-	
Total:	\$2,197.10	\$613.90	\$152.32	\$23.08	\$21.05	\$33.53

Rate Element Allocation

Element	Percentage	Value
Depreciation (ownership)	24%	\$571.20 / mo
Overhaul (ownership)	65%	\$1,547.00 / mo
CFC (ownership)	3%	\$71.40 / mo
Indirect (ownership)	8%	\$190.40 / mo
Fuel (operating) @ \$3.94	53%	\$11.06 / hr

Revised Date: 1st




Rental Rate Blue Book®

November 14, 2014

Deere 444K 4-Wd Articulated Wheel Loaders

Size Class: Net Hp 120 - 134 HP Weight: 24,372 lbs.



Configuration for 444K

Power Mode Net Horsepower Diesel 128.0 hp Bucket Capacity - Heaped **Operator Protection**

<- 2.5 cy EROPS

Equipment Notes: Includes General Purpose bucket and ROPS, unless otherwise noted.

Blue Book Rates
"FHWA Rate is equal to the monthly ownership cost divided by 176 plus the hourly estimated operating cost.

		Ownersh	ip Costs	~	Estimated Operating Costs	FHWA Rate**
	Monthly	Weekly	Dally	Hourly	Hourly	Hourty
Published Rates	\$3,775.00	\$1,055.00	\$265:00	\$40.00	\$28.35	\$49.80
Adjustments			- (15)			
Region (Florida: 95.1%)	(\$184.98)	(\$51.70)	(\$12.99)	(\$1.96)		
Model Year (2014: 100%)		00	1	•		
Ownership (100%)	-	1. 1.3	-	•		
Operating (100%)		6.11.11				
Total:	\$3,590.02	\$1,003.30	\$252.01	\$38.04	\$28.35	\$48.75

Rate	Fler	nent	Al	locat	ion

Element	Percentage	Value
Depreciation (ownership)	43%	\$1,623.25 / mo
Overhaul (ownership)	38%	\$1,434.50 / mo
CFC (ownership)	7%	\$264.25 / mo
Indirect (ownership)	12%	\$453.00 / mo
Fuel (operating) @ \$3.982	58%	\$16.40 / hr

Revised Date: 2nd Half 2014



Rental Rate Blue Book®

November 14, 2014

Deere 350D LC (disc. 2011) Crawler Mounted Hydraulic Excavators

Size Class: Operating Weight 33.1 - 49.0 MTons Weight: 77,970 lbs.

Configuration for 350D LC

Power Mode

Diesel

Bucket Capacity - Heaped

Operating Weight

35.0 t

Net Horsepower

<- 271.0 hp

Equipment Notes: General Purpose bucket Included in rate, unless otherwise noted.

Blue Book Rates

"FHWA Rate is equal to the monthly ownership cost divided by 176 plus the hourly estimated open

		Ownersh	ip Costs	10	Estimated Operating Costs	FHWA Rate**
	Monthly	Weekly	Daily 2	Hourly	Hourly	Hourly
Published Rates	\$12,125.00	\$3,395.00	\$850.00	\$130.00	\$83.50	\$152.39
Adjustments			Oli 1			
Region (100%)			(15)			
.Model Year (100%)	•		V.A.			
Ownership (100%)		- 5	1. 1.	•		
Operating (100%)		G.	1 1			
Total:	\$12,125.00	\$3,395.00	\$850.00	\$130.00	\$83.50	\$152.39

Rate Element Allocation

Element	Percentage	Value
Depreciation (ownership)	38%	\$4,607.50 / mo
Overhaul (ownership)	47%	\$5,698.75 / mo
CFC (ownership)	6%	\$727.50 / mo
Indirect (ownership)	. 9%	\$1,091.25 / mo
Fuel (operating) @ \$3.98	54%	\$45.30 / hr

Revised Date: 2nd Hall




Rental Rate Blue Book®

November 14, 2014

Bomag BW145DH-3 (disc. 2009) Single Drum Vibratory Compactors

Size Class: Operating Weight W/O Ballast 5.0 - 7.9 MTons Weight: 11,133 lbs.



Power Mode **Drum Type**

Diesel Smooth Drum Width

Net Horsepower

← 75.0 hp

Blue Book Rates
"FHWA Rale is equal to the monthly ownership cost divided by 176 plus the hourly estimated operating cost.

		Ownersh	ip Costs	100x	Estimated Operating Costs	FHWA Rate**
	Monthly	Weekly	Dally	Hounty	Hourly	Hourly
Published Rates	\$2,750.00	\$770.00	\$195,00	\$29.00	\$23.20	\$38.83
Adjustments			C. J. C.			
Region (Florida: 95.5%)	(\$123.75)	(\$34.65)	(\$8.78)	(\$1.31)		
Model Year (2007: 98.2%)	(\$47.27)	(\$13.24)	(\$3.35)	(\$0.50)		
Ownership (100%)	*	(;	1.			
Operating (100%)		6 (ii ii		-	
Total:	\$2,578.98	\$722.11	\$182.87	\$27.19	\$23.20	\$37.85

Rate	Element	Allocation
------	---------	------------

Element	Percentage	Value
Depreciation (ownership)	53%	\$1,457.50 / mo
Overhaul (ownership)	28%	\$770.00 / mo
CFC (ownership)	7%	\$192.50 / mo
Indirect (ownership)	12%	\$330.00 / mo
Fuel (operating) @ \$3.94	33%	\$7.68 / hr

Revised Date: 1st Half 2014




Rental Rate Blue Book®

November 14, 2014

Deere 75D

Crawler Mounted Hydraulic Excavators

Size Class: Operating Weight 6,1 - 8.0 MTons Weight: 17,743 lbs.



Power Mode **Operating Weight** Diesel 8.0 t

Bucket Capacity - Heaped

< 54.0 hp Net Horsepower

Equipment Notes: General Purpose bucket included in rate, unless otherwise noted.

Blue Book Rates
"FHWA Rate is equal to the monthly ownership cost divided by 176 plus the hourly estimated operating cost.

		Ownersh	ip Costs	1a	Estimated Operating Costs	FHWA Rate**
	Monthly	Weekly	Dally Chi	Hourly	Hourly	Hourly
Published Rates	\$4,815.00	\$1,350.00	\$340.00	\$51.00	\$22.30	\$49.66
Adjustments			6.1			
Region (Florida: 96.6%)	(\$163.71)	(\$45.90)	(\$11,56)	(\$1.73)		
Model Year (2013: 99,3%)	(\$32.58)	(\$9.13)	(\$2.30)	(\$0.34)		
Ownership (100%)		. 6	· ·			
Operating (100%)		66				
Total:	\$4,618.73	\$1,294.97	\$326.14	\$48.93	\$22.30	\$48.54

Rate Element Allocation

Element	Percentage	Value
Depreciation (ownership)	38%	\$1,829.70 / mo
Overhaul (ownership)	47%	\$2,263.05 / mo
CFC (ownership)	6%	\$288.90 / mo
Indirect (ownership)	9%	\$433.35 / mo
Fuel (operating) @ \$3.98	35%	\$7.74 / hr

Revised Date: 2nd Half 2014



Revised Date: 2nd

November 14, 2014 Rental Rate Blue Book® Lay-Mor 6HC/8HC Self Propelled Pavement Brooms Size Class: All Weight: 3,100 lbs. Configuration for 6HC/8HC Power Mode . . Diesel Transmission 96.0 in ♥ 37.0 **Broom Length** Horsepower Manufacturer Notes: Refer to WALDON for other models. **Blue Book Rates** " FHWA Rate is equal to the monthly ownership cost divided by 176 plus the hourly estimated operating cost. Estimated Operating Costs FHWA Rate** **Ownership Costs** Monthly Weekly Hourly Hourly Hourly \$2,265.00 \$635.00 \$27.27 **Published Rates** \$24.00 \$14.40 Adjustments Region (Florida: 94.3%) (\$129,10) (\$38.19) (\$1.37) Model Year (2010: 95.1%) (\$104.66)(\$29.34)(\$1.11) Ownership (100%) Operating (100%) \$143.49 \$21.52 \$25.94 Total: \$2,031.24 \$14.40 Rate Element Allocation Element Percentage Value Depreciation (ownership) 33% \$747.45 / mo Overhaul (ownership) 57% \$1,291.05 / mo CFC (ownership) 3% \$67.95 / mo Indirect (ownership) 7% \$158.55 / mo Fuel (operating) @ S 38% \$5.45 / hr



Rental Rate Blue Book®

November 14, 2014

On-Highway	Light	Duty	Trucks
Miccollangous M			

Size Class:

Net Hp 100 - 199 HP

Configuration for On-Highway Light Duty Trucks

Power Mode Axle Configuration Gasoline 4X4

Cab Type Ton Rating

Horsepower

165.0

Blue Book Rates
** FHWA Rate is equal to the monthly ownership cost divided by 176 plus the hourly estimated ope

		Owners	hip Costs	1000	Estimated Operating Costs	FHWA Rate**
	Monthly	Weekly	Daily,	Hourly	Hourly	Hourly
Published Rates	\$810.00	\$225.00	\$56.00	\$8.00	\$14.15	\$18.75
Adjustments			6.6			
Region (Florida: 96.9%)	(\$25.11)	(\$6.98)	(\$1.74)	(\$0.25)		
Model Year (2005: 91.9%)	(\$63.58)	(\$17.66)	(\$4.40)	(\$0.63)		
Ownership (100%)		- (11 11 .			
Operating (100%)		(3)	1.		-	
Total:	\$721.31	\$200.36	\$49.86	\$7.12	\$14.15	\$18.25

Total:	\$721.31	\$200.36
Rate Element	Allocation	1 1 1
Element		Cho
Depreciation (own	ership)	100
Overhaul (owners	hip)	5
CFC (ownership)	6	9
Indirect (ownershi	p) (a) a	
Fuel (operating) @	\$ \$3.51	
Revised Date: 2nd	Hall 2014	
7	110	
	1.0	
	~	

Percentage 59% 27% 4% 10% 78%

Value \$477.90 / mo \$218.70 / mo \$32.40 / mo \$81,00 / mo \$11.00 / hr



Send Payments To: Acme Barricades LC Attn: Accounts Receivable

9800 Normandy Blvd., Jacksonville, FL 32221-2036 Tel: (904) 781-1950 Fax: (904) 781-1921

Federal Tax ID #59-3541899

INVOICE

Invoice No 125408 10/31/14 Date

Orlando Division 508 Clifton St Orlando, FL 32808 Tel: (407) 253-4337 Fax: (407) 253-1342

Panhandle Division 870-8 Blountstown Hwy, Tallahassee, FL 32304 Tel:(850) 765-8546 Fax:(850) 765-8549

Tampa Division 2611 South 82nd Street, Tampa ,FL 33619 Tel: (813) 623-ACME Fax: (813) 623-2045

Miami Division 3400 Burris Rd Davie, FL 33314 Tel: (954)-321-8205 Fac (954)-791-0921

West Palm Beach 1500 Elizabeth Ave. Suite C West Palm Beach, FL 33401 Tel: (305)-592-4326 Fax: (305)-594-9451

6380 Philips Hwy Jacksonville, FL 32216

Petticoat - Schmitt Civil Contract TECETVE NOV 0 5 2014

Job No

P.O. # 14042 ACME Job 13980

Customer Phone Customer Fax

904-751-0888

904-751-0988

REF: COMMERCE BLVD / A1A

Terms Net 30

Item	Equipment and Labor	From	To	Hrs/Day	Qty	Price	Amount
Rentals:							
C	Drum w/SB	10/01/14	10/31/14	31	12	\$0.35	\$130.20
CCC	Type III w/flasher	10/01/14	10/31/14	31	7	\$0.75	\$162.75
D	B-Light 6V	10/01/14	10/31/14	31	8	\$0.55	\$136.40
EEE	Large Sign Portable	10/01/14	10/31/14	31	8	\$0.45	\$111.60
EEE	Large Sign Portable	10/08/14	10/31/14	24	4	\$0.45	\$43.20
EEEE	Post Mounted Sign	10/01/14	10/31/14	31	16	\$0.45	\$223.20
					Rentals:	Subtotal	\$807.35
						Tax	\$56.51
Services:							
522	Lane Closure	10/08/14		1	1	\$495.00	\$495.00
522	Lane Closure	-> 10/14/14		1	1	\$495.00 -	> \$495.00
522	Lane Closure	10/26/14		1	1	\$495.00	\$495.00
522	Lanc Closure	. 10/27/14		1	1	\$495.00	\$495.00
522	Lane Closure	10/28/14		1	1	\$495.00	\$495.00
					Services:	Subtotal	\$2,475.00
						Tox	\$0.00


VENDOR	Acubar
AMT. DUE	
PO#	
WO#	
GL#	10-5200
JOB#	14042
PHASE & COST	13-010
TYPE	m
EQUIP#	
CAT. CODE	
1 , 2	115 8
411/5/14/52	FINAL

Progress Bill

Total Amount \$3,282.35 **Total Taxes** \$56.51 Invoice Total \$3,338.86

Order #	Invoice #	Inv Type	Job#	Job Name	Date/Time Work Con	Engineer/ Technician	Status	Work Description	OT RATE?	Revenue	Invoice Total
87	141789	CMT	J16220	Commerce Blvd Intersection	10/07/14	SM	Completed	2 Hours Engineering Technician (\$120)	N	\$130.00	
72	141789	CMT	J16220	Commerce Blvd Intersection	10/08/14	SM	Completed	9.5 Hours Engineering Technican (\$855)	Y	\$855.00	
89	141789	CMT	J16220	Commerce Blvd Intersection	10/09/14	SM	Completed	3 Hours Engineering Technician (\$270)	Y	\$270.00	
134	141789	CMT	J16220	Commerce Blvd Intersection	10/14/14	SM	Completed	6 Hours Engineering Technician (\$540) Overtime Rate	Y	\$540.00	4
	141789	CMT	J16220	Commerce Blvd Intersection	10/16/14	JS	Completed	5 Density Tests #(\$70)	N	\$70.00	
	141789	CMT	J16220	Commerce Blvd Intersection	10/17/14	JS	Completed	5 Density Tests #(\$70)	N	\$70.00	
264	141789	CMT	J16220	Commerce Blvd Intersection	10/26/14	SM	Completed	13 Hours Engineering Technician (\$1170) Overtime Rate-Weekend- Night Work	Y	\$1,170,00	
266	141789	CMT	J16220	Commerce Blvd Intersection	10/27/14	SM	Completed	10 Hours Engineering Technican (\$900) Overtime Rate Night Work	V	\$900.00	
266	141789	CMT	J16220	Commerce Blvd Intersection	10/27/14	SM	Completed	1 LBR #L1 (\$200)	N	\$200.00	
294	141789	CMT	J16220	Commerce Blvd Intersection	110/28/14	SM	Completed	10 Hours Engineering Technican (\$900) Overtime Rate - Night Work	Y	\$900,00	\$5,105.00

Ages of Jox





Rev 2014

Maintenance of Traffic - Officer Time Sheet

Date: 10 -14 - 14		(B	5 hrs 1 30.00/hr
Full Name (no initials):	Willie MAURICE WILL	cox 7	195.00
Home Address:	4290 GALE PARKWAY WE	67	1 5
	#117 JAX, FC 322	14	
SS# (last 4 digits only):	xxx-xx- <u>1641.5</u>		
Phone Number:	303 - 588 - 9884		16/22/1
Email:	POLIZE 50 D coment . NET		10/50
	52.200 \$ Ches+62 20	ENJOR	195.00
		PO#	773.00
start Time: 700 pm	Stop Time: 1:30 Total Time: 4	. Kg#	
start time: 10 10 1		GL#	10-5700
•	willy ant	JOB#	14042
Officer Signature:	Mach port	PHASE & COST	13-005
		TYPE	0
PSCC Superintendent/Fore	man Signature	EQUIP#	
occ superintendent/Forei	High Signatures	CAT. CODE	
		1, 2	1024

6380 Philips Highway - Jacksonville, Florida 32216 - (904) 751-0888 - Fax: (904) 751-0988

(comcast)



JACKSONVILLE BRANCH 6743 GREENLAND INDSTR'L BLVD JACKSONVILLE, FL 32258 Phone No.: 904-292-4883

Remit To: PO Box 291370 Port Orange Fi 32129-1370 RENTAL INVOICE

Invoice Number: RT-0189778 Invoice Date: 10/15/14

Due Date: 11/14/14

Page: 1

Bill

PETTICOAT-SCHMITT CIVIL CONT

To:

6380 PHILIPS HWY

JACKSONVILLE, FL 32216

OCT 12 O 2014

Ship JOB-051715

To: COMMERCE BLVD RD IMPROVEMENTS

RANDY MILNER YULEE, FL 32041

Customer No. PET24

Date Shipped			Shipping Agent	Terms-							rder No.	Salespe	
09/15/14	14042	THOMPSON TRUCK	JSC-407-08	Net:	30 Days	RO-0	145345	ASHTON	MILAM				
tems:	ns: Description		Quantity		Rental Term		From / Thru						
V69-1006-001	PIPE,	HEADER 6" PVC 3' CEN	TERS	200	FEET	1	Month	09/15/14	10/14/14				
Item Shi	pped: W69-1006-0	01, Qty. 200											
V69-1408-000	WELLF	POINT, STEEL 1.5" STD		34	EACH	1	Month	09/15/14	10/14/14				
Hem Shi	pped; W89-1408-00	00, Qty. 34											
V69-131.5-015	RISER	PIPE, GALV 15' X1.5"		34	EACH	1	Month	09/15/14	10/14/14				
Item Ship	pped: W69-131.5-0												
V69-1600-000	RISER	TOP, ALUMINUM W/WA	ASHER	34	EACH .	1	Month	09/15/14	10/14/14				
Annual Control of the	oped: W69-1600-00												
V69-1500-000	SWING	8, STANDARD 3'X 1.5" P	VC	34	EACH	1	Month	09/15/14	10/14/14				
and the second s	pped: W69-1500-00												
V69-1806-002	ELL, PI	/C 6" X 90 DEG SCH40		1	EACH	1	Month	09/15/14	10/14/14				
Item Ship	ped: W69-1806-00	2											
V69-1806-005	CAP, P	VC 6" SCH40		1	EACH	1	Month	09/15/14	10/14/14				
tiem Shin	ped: W89-1806-00	5											
/69-2006-000		ING, HEADER 6" RUBBI	ER	14	EACH	1	Month	09/15/14	10/14/14				
be a Able		0.04.44											
/69-1701-2X50FTX	ped: W69-2008-00 MT HOSE,	JET PVC 2" X 50' NPT	•	2	EACH	1	Month	09/15/14	10/14/14				
tiem Ship	ped: W69-1701-2X	SOFTXMT. ON. 2											
/69-1701-2X100FT7		JET PVC 2" X 100' NPT		2	EACH	1	Month	09/15/14	10/14/14				
Hom Ohlo		100FTXMT, Qty. 2											
/69-1601-001		WRENCH		1	EACH	1	Month	09/15/14	10/14/54				
Item Ship	ped: W69-1601-00	1											
/69-1601-000	JET FIT			1	EACH	1	Month	09/15/14	10/14/14				
Item Ship	ped: W69-1601-00	0											
T-FRT TPM	The second secon	T - DEL @ \$115		1	EACH	Misc.		09/15/14	09/15/14				



JACKSONVILLE BRANCH 6743 GREENLAND INDSTR'L BLVD JACKSONVILLE, FL 32258 Phone No.: 904-292-4883

Remit To: PO Box 291370 Port Orange FI 32129-1370 KENIAL INVOICE

Invoice Number: RT-0189778 Invoice Date: 10/15/14 Due Date: 11/14/14

Page: 2

Bill

PETTICOAT-SCHMITT CIVIL CONT

To:

6380 PHILIPS HWY

JACKSONVILLE, FL 32218

Ship JOB-051745
To: COMMERCE BLVD RD IMPROVEMENTS

RANDY MILNER YULEE, FL 32041

Customer No. PET24

Date Shipped	P.O. Number	Ship Via	Shipping Agent	Terms	Our Order No.	Salesperson
09/15/14	14042	THOMPSON TRUCK	JSC-407-08	Net 30 Days	RO-0145345	ASHTON MILAM

VENDOR THO JUM

AMT. DUE 1/8.35°5

PO # 16-53500

JOB # 14042

PHASE & COST 34-54

TYPE EQUIP # 9AT. CODE

(3/0/37 2 0) 120 0 (2) 4 6 FINAL

(Weeks }

1,691.00

31.52

112.53

1,835.05

Subtotal: \$

Total:

Tax: \$

ECC Amount: \$


FL STATE TAX-JSC 6 0.00
FL STATE TAX-JSC 6 96.45
FL JSC 1% Surtax 0.00
FL JSC 1% Surtax 16.08
Remit To: PO Box 291370, Port Orange FL 32129-1370
Invoices not paid within terms incur a finance charge @ 1.5% per month

OUnited Rentals

BRANCH G05 5856 MINING TERRACE JACKSONVILLE PL 32257 904-786-3100 904-786-3033 PAX

Site

Job



4 WEEK BILLING INVOICE

nn G

COMMERCE BLVD EXTENSION CHESTER & AlA x:CHESTER@AlA

YULEE FL 32097

Office: 904-751-0888 Cell: 904-445-1247

9.1.1504 1 MB 0.432 94725\$11.p07 453237 1-1 0

իինլկորորիկիկիդիիդիրկիկիկորդուկիլներ

PETTICOAT SCHMITT CIVIL CONT 6380 PHILIPS HWY JACKSONVILLE FL 32216-6050 # 123164476-001

Customer \$: 1070737 Invoice Date : 10/17/14 Date Out : 10/01/14

Date Out : 10/01/14 10:00 AM
Billed Through : 10/29/14 00:00
UR Job Loc : CHESTER & AlA, YULEB
UR Job # : 51

Customer Job ID:

P.O. # : 14042
Ordered By : RANDY MILLNER
Written By : LARRY SCHAFF
Salesperson : GREGORY BORYS

Invoice Amount: \$1,724.84

Terms: Due Upon Receipt
Payment options: Contact our credit office 704-916-413
REHIT TO: UNITED RENTALS (NORTH AMERICA),INC.
PO BOX 100711
ATLANTA GA 30384-0711

	ITEMS: Equipment	Description	Minimum	Day	Week	4 Week	Amount
1	10138636	TREMCH BOX 10' X 20' WITH KNIFE-EDGE Make: SPEEDSHORE Model: TS-1020DW6KE Serial: 13-2169		218.00	675.00	1612.00	1,612.00
4	940/5518 Spreaders	SPREADER BAR (KIT) 8" X 10' included in price of box per					

outside salesman

64 940/5655 8" SPREADER BAR (LINEAR FEET)

8 940/9610 SPREADER BAR PIN 10" Pins included in price of box per outside sales

4 940/5510 SPREADER BAR (KIT) 8° X 6' Spreaders included with box per outside sales. Will return 10' spreaders next week.

Included with Box rental per outside Sales

N/C

All which managements a management present to

Rental Subtotal: 1,612.00
Agreement Subtotal: 1,612.00
Tax: 112.84
Total: 1,724.84

COMMENTS / NOTES :

Job contact is Randy Millner © 904-753-2657. Customer pick up and return.

BILLED FOR FOUR WEEKS 10/01/14 THRU 10/29/14 10:00 AM



	VENDOR	Univer
	AMT. DUE	1,724.84
	. PO#	1
	WO#	
	GL#	16-53500
	JOB#	14042
	PHASE & COST	29-154
	7 745	6
	E OUTS &	
	CAT. CODE	
021	MK 2	Muly
		FINAL

THIS 4 WEEK BILLING INVOICE IS ISSUED SUBJECT TO THE TERMS AND CONDITIONS OF THE RENTAL AGREEMENT, WHICH ARE INCORPORATED HERSIN BY REFERENCE.