

**AMENDMENT NUMBER 2 / SECOND EXTENSION TO THE  
AGREEMENT FOR CENTERLINING AND THERMO PLASTIC**

THIS ADDENDUM entered into this 8th day of September, 2010 by and between the **BOARD OF COUNTY COMMISSIONERS OF NASSAU COUNTY, FLORIDA**, a political subdivision of the State of Florida, (hereinafter referred to as "County") and **STRIPE THIS STRIPING COMPANY**, 710 Bowery Lane, Apartment C-23, Folkston, Georgia 31537, (hereinafter referred to as "Vendor").

**WHEREAS**, the parties entered into an Agreement dated October 22, 2007; and

**WHEREAS**, the original agreement provided for an initial term beginning October 22, 2007 and ending September 30, 2009, with an option to extend upon mutual contract between the vendor and the County; any extension of performance period under this provision shall be in one (1) year increments; and

**WHEREAS**, on March 10, 2010 the parties agreed to amend the agreement to restructure the fee schedule, revise invoice and safety requirements, and extend the agreement for the period beginning October 1, 2009 and ending September 30, 2010; and

**WHEREAS**, the parties desire to amend and extend said Agreement.

**NOW, THEREFORE, FOR AND IN CONSIDERATION** of the mutual covenants and agreements herein contained, the parties hereto agree as follows:

1. The extension of the performance period under Section 20 of the Agreement for Centerlining & Thermo Plastic dated October 22, 2007, shall be amended as follows: Any extension of performance period under this provision shall be in six (6) months increments. Total contract length and individual six (6) months extensions shall be in the County's best interest and sole discretion.
2. The performance period is hereby extended for an additional six (6) months beginning October 1, 2010 and ending March 31, 2011.
3. Temporary or permanent painting for centerline striping and pavement markings shall be as follows:  


Stop Bars	\$ 25.00 EA.
Railroad Messages	\$125.00 EA
Arrows	\$ 35.00 EA
4. Reflective beads will be added to the paint and included in the above prices, pursuant to FDOT Standard Specifications for Road and Bridge Construction, latest edition.

5. All other provisions of said Agreement not in conflict with this Addendum shall remain in full force and effect.
6. Time is of the essence.

BOARD OF COUNTY COMMISSIONERS  
NASSAU COUNTY, FLORIDA


  
\_\_\_\_\_  
MICHAEL H. BOYLE  
Its: Chair

Attest to Authenticity  
Of Chair's Signature

  
\_\_\_\_\_  
JOHN A. CRAWFORD  
Its: Ex-Officio Clerk

*EBK  
9/18/10*

Approved as to form and legality by the  
Nassau County Attorney:

  
\_\_\_\_\_  
DAVID A. HALLMAN

[Contractor signature next page]

STRIPE THIS STRIPING COMPANY

Glenda Weeks  
By: Glenda Weeks  
Its: Owner

STATE OF Georgia  
COUNTY OF Charlton

Before me personally appeared, Glenda Weeks  
\_\_\_\_\_, who is personally known  or  
produced \_\_\_\_\_ as identification, known  
to be the person described in and who executed the foregoing  
instrument, and acknowledged to and before me that he/she  
executed said instrument for the purposes therein expressed.

WITNESS my hand and official seal, this 20<sup>th</sup> day of  
August, 2010.

Grace P. Davis  
Notary Signature

Notary-Public-State of GEORGIA at large  
My Commission expires:

**Notary Public, Charlton County, Georgia  
My Commission Expires March 31, 2012**