





# AIA Document G701™ - 2001

## Change Order

<b>PROJECT:</b> (Name and address) Fire Station #60 8348 US HWY 301 Bryceville, FL 32009	<b>CHANGE ORDER NUMBER:</b> Twelve	OWNER <input checked="" type="checkbox"/>
<b>TO CONTRACTOR:</b> (Name and address) Chism Development Co. PO Box 712 Fernandina Beach, FL	<b>DATE:</b> April 28, 2011	ARCHITECT <input checked="" type="checkbox"/>
	<b>ARCHITECT'S PROJECT NUMBER:</b> 21004	CONTRACTOR <input type="checkbox"/>
	<b>CONTRACT DATE:</b> November 14, 2010	FIELD <input type="checkbox"/>
	<b>CONTRACT FOR:</b> Construction	OTHER <input type="checkbox"/>

The Contract is changed as follows:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

6-20 AMP receptacles in high bay for rescue vehicles

The original (Contract Sum) (Guaranteed Maximum Price) was	\$ <del>9,711,452.00</del>
The net change by previously authorized Change Orders	\$ 29,650.00
The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was	\$ 1,001,102.00
The (Contract Sum) (Guaranteed Maximum Price) will be <u>increased</u> (decreased) (unchanged)	
by this Change Order in the amount of	\$ 1,759.00
The new (Contract Sum) (Guaranteed Maximum Price) including this Change Order will be	\$ 1,002,861.00 <sup>00</sup> <sub>50</sub> <i>5-2-11</i>
The Contract Time will be <u>increased</u> (decreased) (unchanged) by	( 2 ) days
The date of Substantial Completion as of the date of this Change Order therefore is	July 19, 2011

(Note: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.)

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

<u>Jarzyna &amp; Associates</u> ARCHITECT (Firm name)	<u>Chism Development Co</u> CONTRACTOR (Firm name)	<u>Board of County Comm.</u> OWNER (Firm name)
<u>4 Juniper Ct., 32034</u> ADDRESS	<u>PO Box 712, 32035</u> ADDRESS	<u>96135 Nassau PL</u> ADDRESS
 BY (Signature)	 BY (Signature)	 BY (Signature)
<u>Anthony D Jarzyna</u> (Typed name)	<u>Wayne R Chism</u> (Typed name)	<u>Ted Selby</u> (Typed name)
<u>April 28, 2011</u> DATE	<u>April 28, 2011</u> DATE	<u>5/4/11</u> DATE

**CAUTION:** You should sign an original AIA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.