

AMENDMENT NO. 3 / SECOND EXTENSION TO THE
CONTRACT FOR DISASTER RECOVERY/DEBRIS MANAGEMENT FOR
NASSAU COUNTY, FLORIDA

THIS AGREEMENT entered into this 9th day of October, 2017 by and between the **BOARD OF COUNTY COMMISSIONERS OF NASSAU COUNTY, FLORIDA**, a political subdivision of the State of Florida, (hereinafter referred to as "County") and **J.B. COXWELL CONTRACTING INC.**, 6741 Lloyd Road West, Jacksonville, Florida 32254, (hereinafter referred to as "Contractor").

WHEREAS, the parties entered into an Agreement dated October 11, 2010 for Disaster Recovery/Debris Management for Nassau County, Florida; and

WHEREAS, the original agreement provided for an initial term of five (5) years beginning October 11, 2010 and ending October 10, 2015, with an option to extend upon mutual contract between both parties; any extension of performance period under this provision shall be in two (2) year increments; and

WHEREAS, on October 12, 2015 the parties entered into an extension period beginning October 11, 2015 and ending October 10, 2017; and

WHEREAS, the County, as a non-Federal entity, must implement changes to their procurement policies and

procedures in accordance with guidance on procurement standards in 2 CFR 200.317 through 200.326 on or after December 26, 2017, when receiving a Federal award; and

WHEREAS, the procurement process under which this contract was awarded will no longer comply with the new procurement standards of 2 CFR 200.317 through 200.326; and


WHEREAS, the parties desire to amend and extend said Agreement through December 25, 2017.

NOW, THEREFORE, FOR AND IN CONSIDERATION of the mutual covenants and agreements herein contained, the parties hereto agree as follows:


1. In accordance with Article 4 of the Agreement for Disaster Recovery/Debris Management dated October 11, 2010, the performance period is hereby extended for an additional amended term beginning October 12, 2017 and ending December 25, 2017.
2. All other provisions of said Agreement not in conflict with this Addendum shall remain in full force and effect.
3. Time is of the essence.

IN WITNESS WHEREOF, the parties hereto have executed this Agreement as of the day and year first written above.

BOARD OF COUNTY COMMISSIONERS
NASSAU COUNTY, FLORIDA


~~DANIEL B. LEEPER~~ STEPHEN W. KELLEY
Its: ~~Chairman~~ Vice Chairman

ATTEST TO CHAIR'S SIGNATURE



JOHN A. CRAWFORD
Its: Ex-Officio Clerk

MES
10-16-17

Approved as to form and legality by the Nassau County Attorney:



MICHAEL S. MULLIN

[Signature page continues on next page]

J.B. COXWELL CONTRACTING INC.


Eddie K. Greene
By: Eddie K. Greene
Its: Vice President

STATE OF Florida
COUNTY OF Duval

Before me personally appeared,
Eddie K. Greene, who is personally known or
produced _____ as identification, known
to be the person described in and who executed the foregoing
instrument, and acknowledged to and before me that he/she
executed said instrument for the purposes therein expressed.

WITNESS my hand and official seal, this 25 day of
August, 2017.

Allison Jones
Notary Signature



Notary-Public-State of Florida at large
My Commission expires: 4/7/19