

CONTRACT APPROVAL FORM

(Contract Management Use only)

CONTRACT TRACKING NO.
CM2371-A4

CONTRACTOR INFORMATION

Name: Connelly & Wicker, Inc

Address: 10060 Skinner Lake Drive, Suite 500 Jacksonville FL 32246
City State Zip

Contractor's Administrator Name: Richard Welch Title: President

Tel#: (904) 265-3030 Fax: _____ Email: Welch@cwieng.com

CONTRACT INFORMATION

Contract Name: Agreement for Design Services Contract Value: No Cost Extension

Brief Description: Amendment #4 to Extend Contract for Design Services for Pages Dairy and Chester Road Intersection Improvements project for Twelve (12) Months at no additional cost

Contract Dates : From: 11/21/16 to: 5/21/19 Status: New Renew Amend# WA/Task Order





How Procured: Sole Source Single Source ITB RFP RFQ Coop. Other _____

If Processing an Amendment:

Contract #: CM2371 Increase Amount of Existing Contract: No changes


New Contract Dates: 5/22/19 to 5/21/20 TOTAL OR AMENDMENT AMOUNT: No Changes

APPROVALS PURSUANT TO NASSAU COUNTY PURCHASING POLICY, SECTION 6

- | | | | |
|----|---|-------------------|------------------------------|
| 1. |  | <u>07/16/2019</u> | <u>Engineering Services</u> |
| | Department Head Signature | Date | Submitting Department |
| 2. |  | <u>7/17/19</u> | <u>63470541-546850 PDCII</u> |
| | Contract Management | Date | Funding Source/Acct # |
| 3. |  | <u>7/24/19</u> | <u>63470541-563365 PDCII</u> |
| | Office of Management & Budget | Date | <u>63470541-563365 PDWID</u> |
| 4. |  | <u>7/24/19</u> | |
| | County Attorney (approved as to form only) | Date | |

Comments: _____

COUNTY MANAGER - FINAL SIGNATURE APPROVAL

 7/24/19
 Michael Mullin Date

RETURN ORIGINAL(S) TO CONTRACT MANAGEMENT FOR DISTRIBUTION AS FOLLOWS:

- Original: Clerk's Services; Contractor (original or certified copy)
- Copy: Department
 Office of Management & Budget
 Contract Management
 Clerk Finance

**FOURTH AMENDMENT TO THE AGREEMENT FOR DESIGN SERVICES FOR THE
PAGES DAIRY/CHESTER ROAD INTERSECTION IMPROVEMENTS PROJECT
NASSAU COUNTY, FLORIDA**

THIS AGREEMENT made and entered into this 26th day of July, 2019 by and between the **BOARD OF COUNTY COMMISSIONERS OF NASSAU COUNTY**, a political subdivision of the State of Florida, hereinafter referred to as the "County", and **CONNELLY & WICKER, INC.**, a Florida Corporation, whose principle office address is located at 10060 Skinner Lake Drive, Suite 500, Jacksonville, Florida 32246, hereinafter referred to as "Consultant".

WHEREAS, the Board and the Consultant entered into an agreement on November 21, 2016 to provide professional engineering design services; and

WHEREAS, on August 28, 2017, the parties agreed to amend the original Agreement adding additional services to the original Scope of Services; and

WHEREAS, on January 22, 2019, the parties agreed to amend the original Agreement again adding additional services to the original Scope of Services; and

WHEREAS, the original Agreement provided for an initial performance period beginning November 21, 2016 and ending November 20, 2018, with an option to extend upon mutual agreement between the Consultant and the County; and


WHEREAS, on December 26, 2018, the parties agreed to amend the original Agreement extending the performance period from November 21, 2018 to May 21, 2019; and

WHEREAS, the parties agree that additional time is needed to complete the additional services added to the original Scope of Services and have agreed to extend the performance period from May 22, 2019 to May 21, 2020.


NOW, THEREFORE, for and in consideration of the promises and mutual covenants and understanding contained herein, the parties hereto do mutually agree as follows:

- 1. In accordance with Article 4 of the original Agreement dated November 21, 2016, the performance period is hereby extended for an additional twelve (12) months beginning May 22, 2019 and ending May 21, 2020.
- 2. All other provisions of said Agreement not in conflict with this Amendment shall remain in full force and effect.

**BOARD OF COUNTY COMMISSIONERS
NASSAU COUNTY, FLORIDA**


By: Michael Mullin, County Manager
Its: Designee
Date: 7/22/19

CONNELLY & WICKER INC.


By: RICHARD WELCH
Its: PRESIDENT
Date: 7/16/19