

CS-19-292

CONTRACT APPROVAL FORM

(Contract Management Use only)
CONTRACT TRACKING NO.
CM2371-A7

CONTRACTOR INFORMATION

Name: Connelly & Wicker, Inc
Address: 10060 Skinner Lake Drive, Suite 500 Jacksonville FL 32246
City State Zip
Contractor's Administrator Name: Richard Welch/Danny Waltermyer Title: President
Tel#: (904) 265-3030 Fax: _____ Email: Welch@cwieng.com/dwaltermyer@cwieng.com

CONTRACT INFORMATION

Contract Name: Agreement for Design Services Contract Value: No Cost Extension
Brief Description: Amendment #7 to Extend Contract for Design Services for Pages Dairy and Chester Road Intersection Improvements project for seven (7) Months at no additional cost thru December 31, 2020.
Contract Dates : From: 11/21/16 to: 5/21/19 Status: _____ New Renew Amend# _____ WA/Task Order
How Procured: _____ Sole Source _____ Single Source _____ ITB RFP _____ RFQ _____ Coop. _____ Other _____

If Processing an Amendment:

Contract #: CM2371 Increase Amount of Existing Contract: No changes
New Contract Dates: 5/22/20 to 12/31/20 TOTAL OR AMENDMENT AMOUNT: No Changes

APPROVALS PURSUANT TO NASSAU COUNTY PURCHASING POLICY, SECTION 6

1. [Signature] 06/30/2020
Department Head Signature Date
2. [Signature] 7/2/2020
Contract Management Date
3. [Signature] 7/16/20
Office of Management & Budget Date
4. [Signature] 7/16/20
County Attorney (approved as to form only) Date

Engineering Services
Submitting Department
563363 PDC11
63470541-546550 PDC11/63470541-563365 PDC11/63470541-563365 PDWID
Funding Source/Acct #

Comments: _____

COUNTY MANAGER - FINAL SIGNATURE APPROVAL

[Signature] 7/16/20
Michael Mullin Date

RETURN ORIGINAL(S) TO CONTRACT MANAGEMENT FOR DISTRIBUTION AS FOLLOWS:

- Original: Clerk's Services; Contractor (original or certified copy)
- Copy: Department
- Office of Management & Budget
- Contract Management
- Clerk Finance

**FOURTH AMENDMENT TO THE AGREEMENT FOR DESIGN SERVICES FOR THE
PAGES DAIRY/CHESTER ROAD INTERSECTION IMPROVEMENTS PROJECT
NASSAU COUNTY, FLORIDA**

THIS AGREEMENT made and entered into this 9 day of July, 2020 by and between the **BOARD OF COUNTY COMMISSIONERS OF NASSAU COUNTY**, a political subdivision of the State of Florida, hereinafter referred to as the "County", and **CONNELLY & WICKER, INC.**, a Florida Corporation, whose principle office address is located at 10060 Skinner Lake Drive, Suite 500, Jacksonville, Florida 32246, hereinafter referred to as "Consultant".

WHEREAS, the Board and the Consultant entered into an agreement on November 21, 2016 to provide professional engineering design services; and

WHEREAS, on August 28, 2017, the parties agreed to amend the original Agreement adding additional services to the original Scope of Services; and

WHEREAS, on January 22, 2019, the parties agreed to amend the original Agreement again adding additional services to the original Scope of Services; and

WHEREAS, the original Agreement provided for an initial performance period beginning November 21, 2016 and ending November 20, 2018, with an option to extend upon mutual agreement between the Consultant and the County; and

WHEREAS, on December 26, 2018, the parties agreed to amend the original Agreement extending the performance period from November 21, 2018 to May 21, 2019; and

WHEREAS, on July 26, 2019, the parties agreed that additional time was needed to complete the additional services added to the original Scope of Services and extended the performance period from May 22, 2019 to May 21, 2020.


WHEREAS, the parties agree that additional time is needed to provide post design services and complete the design of the Pages Dairy/Chester Road Intersection Improvements

and desire to extend the performance period for an additional seven (7) months, beginning May 22, 2020 to December 31, 2020.

NOW, THEREFORE, FOR AND IN CONSIDERATION of the mutual covenants and agreements herein contained, the parties hereto agree as follows:

1. In accordance with Article 4 of the original Agreement dated November 21, 2016, the performance period is hereby extended for an additional seven (7) months beginning May 22, 2020 and ending December 31, 2020.
2. All other provisions of said Agreement not in conflict with this Amendment shall remain in full force and effect.
3. Time is of the essence.

**BOARD OF COUNTY COMMISSIONERS
NASSAU COUNTY, FLORIDA**


By: Michael Mullin, County Manager
Its: Designee

Date: 7/9/20

CONNELLY & WICKER INC.


By: RICHARD WELCH
Its: PRESIDENT

Date: 6/30/20