

CHANGE ORDER APPROVAL FORM

PROJECT: Preparation of Solid Waste Management Plan for Nassau County

CHANGE ORDER NUMBER: 1

DATE: 10/21/20

CONTRACT NUMBER: CM2685-WA10

TO CONSULTANT: S2Li

2020 11 20 10:20:00

Reason for Change Order: No Cost Time Extension

Due to start-up delays arising from the Covid-19 pandemic, S2Li in concurrence with Solid Waste/Public Works, requests a time extension of 182 days. Therefore, extending the expiration of the work authorization from December 30, 2020 through June 30, 2021.

Original Contract Sum.....	\$ <u>129,817.61</u>
Net Change by Previous Change Order/Supplemental Agreement.	\$ <u>0.00</u>
Contract Sum Prior to This Change Order.....	\$ <u>129,817.61</u>
Amount of This Change Order (Add).....	\$ <u>0.00</u>
New Contract Sum Including this Change Order.....	\$ <u>129,817.61</u>

APPROVED BY: [Signature] DATE: 11-30-20
Douglas Podiak, Public Works Director

APPROVED BY: [Signature] DATE: 11/2/2020
Brian Simmons, Procurement, *ASTO METHOD USED*

APPROVED BY: [Signature] DATE: 11/4/20
Megan Diehl, Office of Management and Budget

APPROVED BY: [Signature] DATE: 11/14/20
Michael Mullin, County Attorney

APPROVED BY: [Signature] DATE: 11/12/20
Taco E. Pope, AICP, County Manager

APPROVED BY: N/A DATE: _____
Daniel B. Leeper, Chairman

ATTEST: N/A DATE: _____
John A. Crawford, Clerk of Courts



November 12, 2020

Mr. Douglas Podiak
Public Works Director
Nassau County Solid Waste
46026 Landfill Road
Callahan, Florida 32011

RE: Request for Time Extensions for:
CM2685-WA09 Preparation of Updates to the Nassau County Solid Waste Ordinance
CM2685-WA10 Preparation of Solid Waste Management Plan for Nassau County

Dear Mr. Podiak:

S2L, Incorporated (S2Li) is requesting time extensions to the Work Authorizations (WA) listed below. Because of the need for the timelines of both WAs to be completed simultaneously (e.g. Board presentations and decisions), and the expected time for County Staff to re-brief the newly elected Board of County Commissioners and receive their input, S2Li is requesting the following timeline extensions:

<i>WA No.</i>	<i>Project Description</i>	<i>Current WA Expiration Date</i>	<i>Requested Time Extension (days)</i>	<i>Requested Expiration Date</i>
CM2685-WA09	Preparation of Updates to the Nassau County Solid Waste Ordinance	November 18, 2020	224	June 30, 2021
CM2685-WA10	Preparation of Solid Waste Management Plan for Nassau County	December 30, 2020	182	June 30, 2021

Because these reports involve significant input and time from County staff and the Board of County Commissioners, we added additional time to our revised project schedules.

Should you have any questions, please do not hesitate to contact us.

Sincerely,

S2L, Incorporated

Omar E. Smith, P.E., V.P.
Regional Manager

Attachment

S:\S2Li Projects\Nassau County\19-869 Revisions to Solid Waste Ordinance\Extension Request_11-12-2020.docx