

CS-20-102

(Contract Management Use only)

CONTRACT TRACKING NO.

CM2775-A2

CONTRACT APPROVAL FORM

CONTRACTOR INFORMATION

Name: CDM Smith, Inc.

Address: 7029-1 Commonwealth Avenue Jacksonville FL 32220

City State Zip

Contractor's Administrator Name: Bill Glennon Title: _____

Tel#: (904) 781-8131 Fax: _____ Email: glennonwm@cdmsmith.com

CONTRACT INFORMATION

Contract Name: Agreement for Professional Engineering (CEI) Services Contract Value: \$999,785.52

Brief Description: Amendment extending the term of the original Agreement from 12/16/20 until 12/31/20

Contract Dates : From: 11/18/2019 to: 11/17/2020 Status: New Renew Amend# WA/Task Order

How Procured: Sole Source Single Source ITB RFP RFQ Coop. Other _____

If Processing an Amendment:

Contract #: CM2775 Increase Amount of Existing Contract: No Change

New Contract Dates: 12/16/2020 to 12/31/2020 TOTAL OR AMENDMENT AMOUNT: \$999,785.52

APPROVALS PURSUANT TO NASSAU COUNTY PURCHASING POLICY, SECTION 6

1.		<u>12/07/2020</u> Date	Engineering Services
	Department Head Signature		Submitting Department
2.		<u>12/7/2020</u> Date	63470541-563360 115 SB
	Procurement <i>AS TO NO ADDL PROC.</i>		Funding Source/Acct #
3.		<u>12/9/20</u> Date	
	Office of Management & Budget		
4.		<u>12/4/20</u> Date	
	County Attorney/Contract Management		

Comments: _____

COUNTY MANAGER – FINAL SIGNATURE APPROVAL

12/22/20
Date

Taco Pope

RETURN ORIGINAL(S) TO CONTRACT MANAGEMENT FOR DISTRIBUTION AS FOLLOWS:

- Original: Clerk's Services; Contractor (original or certified copy)
- Copy: Department
- Procurement
- Office of Management & Budget
- County Attorney/Contract Management
- Clerk Finance

**SECOND AMENDMENT TO AGREEMENT FOR PROFESSIONAL ENGINEERING
(CEI) SERVICES FOR CR 115 WIDENING AND RESURFACING PROJECT
FOR NASSAU COUNTY, FLORIDA**

THIS AGREEMENT made and entered into this 22nd day of December, 2020 by and between the **Board of County Commissioners of Nassau County**, Florida, a political subdivision of the State of Florida, hereinafter referred to as the "County", and **CDM Smith, Inc.**, a Foreign Profit Corporation, whose Florida office address is located at 7029-1 Commonwealth Avenue, Jacksonville, Florida 32220, hereinafter referred to as "Consultant".

WHEREAS, the parties entered into an *Agreement for Professional Engineering (CEI) Services for CR 115 Widening and Resurfacing Project for Nassau County, Florida*, hereinafter referred to as "Agreement", on or about November 18, 2019;

WHEREAS, the Agreement provides for an initial performance period of one (1) year beginning November 18, 2019 and ending November 17, 2020; and

WHEREAS, the Agreement allows for the performance period to be extended upon mutual consent of the parties; and

WHEREAS, on November 17, 2020, the parties agreed to extend the performance period for an additional period

beginning November 18, 2020 and ending December 15, 2020 to allow the Consultant to oversee the project through the then construction end date of December 8, 2020; and

WHEREAS, on November 23, 2020, the Board approved a Change Order (CM2731-C02) for Anderson Columbia Co., Inc. extending the construction end date to January 18, 2021 to account for recent inclement weather and holidays which will require additional services to be provided by the Consultant; and


WHEREAS, the parties desire to extend the performance period for an additional period of time beginning December 16, 2020 and ending December 31, 2020 to allow the Consultant sufficient time to prepare and submit a cost proposal for the additional services; and

WHEREAS, once received, a third amendment will be prepared for the Board's consideration to include the Consultant's cost proposal and an extension for an additional period of time to allow the Consultant to oversee the project through the current construction end date of January 18, 2021.

NOW, THEREFORE, for and in consideration of the promises and mutual covenants and understanding contained herein, the parties hereto do mutually agree as follows:

1. The Agreement shall be amended to extend the performance period beginning December 16, 2020 and ending December 31, 2020.
2. All other provisions of the Agreement not in conflict with this Amendment shall remain in full force and effect.

BOARD OF COUNTY COMMISSIONERS
NASSAU COUNTY, FLORIDA



TACO E. POPE, AICP, County Manager

CDM SMITH, INC.

Amelia H. Davies
By: Amelia H. Davies
Its: Associate