

CS-20-146

CHANGE ORDER APPROVAL FORM

PROJECT: Landfill Gas Sample Collection and Testing & Tier 2 Calculation Services at the West Nassau Landfill

CHANGE ORDER NUMBER: 1

DATE: 03/02/21

CONTRACT NUMBER: CM2685-WA19

TO CONSULTANT: S2L, Incorporated

Reason for Change Order: Public Works desires a no cost time extension through September 30, 2021.

Detail: The Consultant "S2L, Incorporated" recommend that the Landfill Gas Testing be conducted during the landfill gas peak generation period which would be in the summer months. Lab testing and calculation/report would be prepared later in the summer toward the end of the fiscal year. Therefore, S2L, Incorporated requests a no cost time extension through September 30, 2021.

Original Work Authorization Sum.....	\$	<u>11,187.70</u>
Net Change by Previous Change Order/Supplemental Agreement.	\$	<u>0.00</u>
Work Authorization Sum Prior to this Change Order.....	\$	<u>11,187.70</u>
Amount of this Change Order (Add).....	\$	<u>0.00</u>
New Work Authorization Sum Including this Change Order.....	\$	<u>11,187.70</u>

APPROVED BY: Doug Podiak DATE: 3/2/2021
 Doug Podiak, Public Works

APPROVED BY: Brian Simmons DATE: 3/2/2021
 Brian Simmons, Procurement

APPROVED BY: Megan Diehl DATE: 3/4/2021
 Megan Diehl, Office of Management and Budget

APPROVED BY: Michael S. Mullin DATE: 3/4/2021
 Michael Mullin, County Atty./Contract Management

APPROVED BY: Taco E. Pope AICP DATE: 3/4/2021
 Taco E. Pope, AICP, County Manager

