

C5-20-219

CHANGE ORDER APPROVAL FORM

PROJECT: Crawford Road Phase II

CHANGE ORDER NUMBER: 2

DATE: 5/25/2021

CONTRACT NUMBER: CM2935

TO CONTRACTOR: Anderson Columbia Co., Inc.

Reason for Change Order: Add five (5) days to the contract time for days the Contractor could not work due to weather (rain), affecting the project site and the Contractor's ability to work.

Original Contract Sum.....	\$	<u>4,059,848.14</u>
Net Change by Previous Change Order/Supplemental Agreement.	\$	<u>3,578.56</u>
Contract Sum Prior to This Change Order.....	\$	<u>4,063,426.70</u>
Amount of this Change Order (Add).....	\$	<u>0.00</u>
New Contract Sum Including this Change Order.....	\$	<u>4,063,426.70</u>

The Contract Time will be increased 5 (Five) days
 Previous estimated Substantial Completion: 07/19/2021 Final Completion: 08/18/2021
 New estimated Substantial Completion: 07/24/2021 Final Completion: 08/23/2021

APPROVED BY: Robert Companion DATE: 5/26/2021
 Robert Companion, Engineering Services

APPROVED BY: Brian Simmons DATE: 5/26/2021
 Brian Simmons, Procurement Manager

APPROVED BY: Megan Diehl DATE: 6/3/2021
 Megan Diehl, Office of Management and Budget

APPROVED BY: Michael S. Mullin DATE: 6/3/2021
 Michael Mullin, County Atty./Contract Management

APPROVED BY: Taco E. Pope, AICP DATE: 6/4/2021
 Taco E. Pope, AICP, County Manager

APPROVED BY: N/A DATE: _____
 Thomas R. Ford, Chairman

ATTEST: N/A
 John A. Crawford, Clerk of Courts

DATE: _____

Account No(s). 63470541-563100 CRAW2

**SECTION 00 63 63
CHANGE ORDER REQUEST FORM**

(Instructions on 00 63 63-2) Crawford Road Phase II

No. 2

PROJECT

DATE OF ISSUANCE: 5/12/2021 EFFECTIVE DATE: _____

NASSAU COUNTY BOARD OF COUNTY COMMISSIONERS

COUNTY Contract / Purchase Order No.: CM 2935

CONTRACTOR: Anderson Columbia ENGINEER / ARCHITECT: ETM

You are directed to make the following changes in the Contract Documents.

Description: Add 5 contract days

Reason for Change Order: Adjust contract time for days the contractor could not work due to weather (rain), affecting the project site and the contractor's ability to work.

Attachments: (List documents supporting change) – Daily Work Reports


<p>CHANGE IN CONTRACT PRICE:</p> <p>Original Contract Price</p> <p>\$ <u>4,059,848.14</u></p>	<p>CHANGE IN CONTRACT TIMES:</p> <p>Original Contract Times</p> <p>Substantial Completion: <u>225</u></p> <p>Ready for Final Payment: <u>255</u> (days or dates)</p>
<p>Net change from previous Change Orders No. 1 to No. 1</p> <p>\$ <u>3,578.56</u></p>	<p>Net change from previous Change Orders No. 1 to No. 1</p> <p><u>7</u> (days)</p>
<p>Contract Price prior to this Change Order</p> <p>\$ <u>4,063,426.70</u></p>	<p>Contract Times Prior to this Change Order</p> <p>Substantial Completion: <u>232</u></p> <p>Ready for Final Payment: <u>262</u> (days or dates)</p>
<p>Net Increase (decrease) of this Change Order</p> <p>\$ <u>0.00</u></p>	<p>Net Increase (decrease) of this Change Order</p> <p><u>5</u> (days)</p>
<p>Contract Price with all approved Change Orders</p> <p>\$ <u>4,063,426.70</u></p>	<p>Contract Times with all approved Change Orders</p> <p>Substantial Completion: <u>237</u></p> <p>Ready for Final Payment: <u>267</u> (days or dates)</p>

RECOMMENDED:

By: 
Engineer/Architect (Authorized Signature)

Date: 5/12/2021

APPROVED:

By: 
COUNTY (Authorized Signature)

Date: 05/21/2021

ACCEPTED:

By: 
Contractor (Authorized Signature)

Date: 5/13/21

CHANGE ORDER

Certificate Of Completion

Envelope Id: 260E7CF4C56443C1921C1989E145CD42
 Subject: Please DocuSign: CM2935-CO2.pdf
 Source Envelope:
 Document Pages: 8
 Certificate Pages: 3
 AutoNav: Enabled
 Envelopeld Stamping: Enabled
 Time Zone: (UTC-05:00) Eastern Time (US & Canada)

Status: Completed

Envelope Originator:
 Amber Carter
 acarter@nassaucountyfl.com
 IP Address: 50.238.237.26

Record Tracking

Status: Original
 5/26/2021 3:25:42 PM

Holder: Amber Carter
 acarter@nassaucountyfl.com

Location: DocuSign

Signer Events

Robert Companion
 RCompanion@nassaucountyfl.com
 County Engineer
 Nassau County BOCC
 Security Level: Email, Account Authentication
 (None)

Signature


Signature Adoption: Pre-selected Style
 Using IP Address: 50.238.237.26

Timestamp

Sent: 5/26/2021 3:38:37 PM
 Viewed: 5/26/2021 4:08:01 PM
 Signed: 5/26/2021 4:08:06 PM

Electronic Record and Signature Disclosure:
Not Offered via DocuSign

Brian Simmons
 bsimmons@nassaucountyfl.com
 Procurement Manager
 Nassau County BOCC
 Security Level: Email, Account Authentication
 (None)




Signature Adoption: Uploaded Signature Image
 Using IP Address: 50.238.237.26

Sent: 5/26/2021 4:08:07 PM
 Viewed: 5/26/2021 4:12:01 PM
 Signed: 5/26/2021 4:12:05 PM

Electronic Record and Signature Disclosure:
Not Offered via DocuSign

Megan Diehl
 mdiehl@nassaucountyfl.com
 OMB Director
 Nassau County BOCC
 Security Level: Email, Account Authentication
 (None)



Signature Adoption: Pre-selected Style
 Using IP Address: 50.238.237.26

Sent: 5/26/2021 4:12:09 PM
 Viewed: 6/3/2021 11:23:11 AM
 Signed: 6/3/2021 11:23:17 AM

Electronic Record and Signature Disclosure:
Not Offered via DocuSign

Michael S. Mullin
 mmullin@nassaucountyfl.com
 County Attorney
 Nassau County BOCC
 Security Level: Email, Account Authentication
 (None)



Signature Adoption: Pre-selected Style
 Using IP Address: 50.238.237.26

Sent: 6/3/2021 11:23:18 AM
 Viewed: 6/3/2021 1:40:23 PM
 Signed: 6/3/2021 1:40:29 PM

Electronic Record and Signature Disclosure:
Not Offered via DocuSign

Signer Events

Taco E. Pope, AICP
tpope@nassaucountyfl.com
County Manager
Nassau County BOCC
Security Level: Email, Account Authentication (None)

Electronic Record and Signature Disclosure:
Not Offered via DocuSign

In Person Signer Events

Editor Delivery Events

Agent Delivery Events

Intermediary Delivery Events

Certified Delivery Events

Carbon Copy Events

Amber Carter
acarter@nassaucountyfl.com
Nassau County BOCC
Security Level: Email, Account Authentication (None)

Electronic Record and Signature Disclosure:
Not Offered via DocuSign

Robert Companion
RCompanion@nassaucountyfl.com
County Engineer
Nassau County BOCC
Security Level: Email, Account Authentication (None)

Electronic Record and Signature Disclosure:
Not Offered via DocuSign

Shelley Caldwell
scaldwell@nassaucountyfl.com
Nassau County BOCC
Security Level: Email, Account Authentication (None)

Electronic Record and Signature Disclosure:
Not Offered via DocuSign

Brenda Linville
blinville@nassauclerk.com
Nassau County Clerk
Security Level: Email, Account Authentication (None)

Electronic Record and Signature Disclosure:
Not Offered via DocuSign

Peggy Snyder
psnyder@nassauclerk.com
Security Level: Email, Account Authentication (None)

Electronic Record and Signature Disclosure:
Not Offered via DocuSign

Signature

Taco E. Pope, AICP

Signature Adoption: Pre-selected Style
Using IP Address: 107.77.215.10
Signed using mobile

Timestamp

Sent: 6/3/2021 1:40:31 PM
Viewed: 6/4/2021 7:28:26 AM
Signed: 6/4/2021 7:28:45 AM

Signature

Status

Status

Status

Status

Status

COPIED

Timestamp

Timestamp

Timestamp

Timestamp

Timestamp

Timestamp

Sent: 6/4/2021 7:28:47 AM

COPIED

Sent: 6/4/2021 7:28:48 AM

COPIED

Sent: 6/4/2021 7:28:48 AM

COPIED

Sent: 6/4/2021 7:28:49 AM

COPIED

Sent: 6/4/2021 7:28:50 AM

Carbon Copy Events

Melissa Lucey

mlucey@nassauclerk.com

Security Level: Email, Account Authentication
(None)

Electronic Record and Signature Disclosure:

Not Offered via DocuSign

Heather Nazworth

hnazworth@nassauclerk.com

Security Level: Email, Account Authentication
(None)

Electronic Record and Signature Disclosure:

Not Offered via DocuSign

Tina Barnett

tbarnett@nassauclerk.com

Security Level: Email, Account Authentication
(None)

Electronic Record and Signature Disclosure:

Not Offered via DocuSign

Jennifer Marlatt

jmarlatt@nassauclerk.com

Security Level: Email, Account Authentication
(None)

Electronic Record and Signature Disclosure:

Not Offered via DocuSign

Witness Events

Notary Events

Envelope Summary Events

Envelope Sent

Certified Delivered

Signing Complete

Completed

Payment Events

Status

COPIED

COPIED

COPIED

COPIED

Signature

Signature

Status

Hashed/Encrypted

Security Checked

Security Checked

Security Checked

Status

Timestamp

Sent: 6/4/2021 7:28:51 AM

Sent: 6/4/2021 7:28:52 AM

Sent: 6/4/2021 7:28:52 AM

Sent: 6/4/2021 7:28:53 AM

Timestamp

Timestamp

Timestamps

5/26/2021 3:38:37 PM

6/4/2021 7:28:26 AM

6/4/2021 7:28:45 AM

6/4/2021 7:28:53 AM

Timestamps