

**CHANGE ORDER APPROVAL FORM**

PROJECT: Preparation of Landfill Stabilization and Water Quality Technical Reports for the Lofton Creek Landfill

CHANGE ORDER NUMBER: 1

DATE: 08/03/21

CONTRACT NUMBER: CM2685-WA16

TO CONSULTANT: S2Li

**Reason for Change Order: No Cost Time Extension**

S2Li in concurrence with Solid Waste/Public Works, requests a time extension to allow additional time for Florida Department of Environmental Protection (FDEP) additional time to review the above-referenced report and to allow S2Li to prepare responses to any questions proposed by FDEP, if necessary. The expiration of the work authorization will be extended through September 30, 2021.

Original Work Authorization Sum.....	\$	<u>44,593.08</u>
Net Change by Previous Change Order/Supplemental Agreement.	\$	<u>0.00</u>
Work Authorization Sum Prior to this Change Order.....	\$	<u>44,593.08</u>
Amount of this Change Order (Add).....	\$	<u>0.00</u>
New Work Authorization Sum Including this Change Order.....	\$	<u>44,593.08</u>

APPROVED BY: Doug Podiak DATE: 8/5/2021  
Douglas Podiak, Public Works Director

APPROVED BY: Brian Simmons DATE: 8/6/2021  
Brian Simmons, Procurement

APPROVED BY: Megan Diehl DATE: 8/9/2021  
Megan Diehl, Office of Management and Budget

APPROVED BY: Michael S. Mullin DATE: 8/10/2021  
Michael Mullin, County Attorney

APPROVED BY: Taco E. Pope AICP DATE: 8/10/2021  
Taco E. Pope, AICP, County Manager

APPROVED BY: N/A DATE: \_\_\_\_\_  
Thomas R. Ford, Chairman

ATTEST: N/A DATE: \_\_\_\_\_  
John A. Crawford, Clerk of Courts

Account No. **01363534-531000**



July 14, 2021

Mr. Douglas Podiak  
Public Works Director  
Nassau County Solid Waste  
46026 Landfill Road  
Callahan, Florida 32011

RE: **Request for Time Extension**  
**Lofton Creek Landfill Stabilization and Water Quality Technical Report**  
**CM2685-WA16**

Dear Mr. Podiak:

S2L, Incorporated (S2Li) is requesting a time extension to the Work Authorizations (WA) CM2685-WA16 Lofton Creek Landfill Stabilization and Water Quality Technical Report. The extension request is needed to allow the Florida Department of Environmental Protection additional time to review the County's above referenced report and to allow S2Li to prepare any responses to their questions, if necessary.

S2Li is requesting the following timeline extensions:

<b>WA No.</b>	<b>Project Description</b>	<b>Current WA Expiration Date</b>	<b>Requested Time Extension (days)</b>	<b>Requested Expiration Date</b>
CM2685-WA16	Lofton Creek Landfill Stabilization and Water Quality Technical Report	August 31, 2021*	30	September 30, 2021

\*Assumes a start date of October 1, 2020, for 11 months.

Should you have any questions, please do not hesitate to contact us.

Sincerely,

**S2L, Incorporated**

Omar E. Smith, P.E., V.P.  
Regional Manager

Attachment

H:\S2Li Projects\Nassau County\20-889 Lofton Creek Stabilization and Water Quality Reports\Extension Request\_CM2685-WA16 chh 7-14-21.docx