

Contract Tracking No.: CM2811-A1

CS-22-157

FIRST AMENDMENT TO CONTRACT
FOR BEACH CLEANING SERVICES

THIS AMENDMENT made and entered into on February 27, 2023, by and between the **BOARD OF COUNTY COMMISSIONERS OF NASSAU COUNTY, FLORIDA**, a political subdivision of the State of Florida, hereinafter referred to as the "County", **CITY COMMISSION OF FERNANDINA BEACH, FLORIDA**, hereinafter referred to as the "City" and **BEACH RAKER, LLC**, located at 220 NE 13th Street, Pompano Beach, FL 33060 hereinafter referred to as "Contractor".

WHEREAS, the parties entered into a Contract on or about February 10, 2020; and

WHEREAS, the Contract provided for an initial performance period from March 1, 2020 through February 28, 2023 with the option to extend the performance period in one (1) year increments not to exceed two (2) years total if necessary; and

WHEREAS, the Director of Public Works has determined it to be necessary to extend the performance period of the Contract through February 29, 2024; and

WHEREAS, County has determined it necessary to increase the amount of compensation by \$324,000.00 to account for the extension of the performance period increasing the total amount of the Contract to \$1,296,000.00.

NOW, THEREFORE, for and in consideration of the promises and mutual covenants and understanding contained herein, the parties hereto do mutually agree as follows:

1. The Contract shall be amended to extend the performance period through February 29, 2024.
2. The Contract amount shall be increased by \$324,000.00 for a total Contract value of \$1,296,000.00.
3. All other provisions of the Contract not in conflict with this Amendment shall remain in full force and effect.

**BOARD OF COUNTY COMMISSIONERS
NASSAU COUNTY, FLORIDA**


By: KLYNT FARMER

Its: CHAIRMAN


Date: February 27, 2023

Attest to authenticity
of the Chair's Signature:


JOHN A. CRAWFORD
ITS: EX-OFFICIO CLERK

Date: February 27, 2023

Approved as to form and legality by
the Nassau County Attorney


Denise C. May

Date: February 27, 2023

CITY OF FERNANDINA BEACH

Mark K. Foxworth

Interim Mark K. Foxworth

Its: City Manager

Date: 3/21/2023

Attest as to authenticity of
the City Manager's Signature:

Caroline Best

Caroline Best
Its: City Clerk

Date: 3/21/2023

APPROVED AS TO FORM AND LEGALITY:

[Signature]
CITY ATTORNEY

BEACH RAKER, LLC

Chip Jones

By: Chip Jones

Its: President

Date: 2/24/2023