

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION  
**LOCAL AGENCY PROGRAM  
SUPPLEMENTAL AGREEMENT**

525-010-32  
PROGRAM MANAGEMENT  
03/22

SUPPLEMENTAL NO.  
1

FEDERAL ID NO. (FAIN)  
D218-128-B

CONTRACT NO.  
G1K70

FEDERAL AWARD DATE  
3/8/2020

FPN  
439496-1-58-01& 68-02

RECIPIENT UNIQUE ENTITY ID SAM NO.  
RFKGNHR72H37

Recipient, Nassau County, desires to supplement the original Agreement entered into and executed on 03/20/2020 as identified above. All provisions in the original Agreement and supplements, if any, remain in effect except as expressly modified by this supplement.

The changes to the Agreement and supplements, if any, are described as follows:

---

---

**PROJECT DESCRIPTION**

Name Safety Improvements on CR 108 from Middle Road to US 17 Length Approx. 9.531 miles

Termini CR 108 from Middle Road to US 17

Description of Work:  
Construction of safety improvements on CR 108 from Middle Road US 17

Reason for Supplement and supporting engineering and/or cost analysis:  
Extend contract time from 12/31/2022 until 6/30/2023. Nassau County has requested a time extension. See Exhibit A

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION  
**LOCAL AGENCY PROGRAM  
SUPPLEMENTAL AGREEMENT**


525-010-32  
PROGRAM MANAGEMENT  
08/19

IN WITNESS WHEREOF, the parties have executed this Agreement on the date last ascribed herein.

RECIPIENT Nassau County

By:   
Name: Jeff Gray  
Title: Chair

STATE OF FLORIDA  
DEPARTMENT OF TRANSPORTATION

DocuSigned by:  
  
By: 8A93B2A03EC34AA...  
Name: Greg Evans  
Title: District 2 Secretary  
Date: 9/28/2022 | 2:04 PM EDT

Legal Review:

DocuSigned by:  
  
0D4237CB470D462...



Nassau County Engineering Services  
96161 Nassau Place  
Yulee, FL 32097

CM2792-A1

*Robert T. Companion, PE*  
*Deputy County Manager - County Engineer*

July 5, 2022

Mrs. Kimberly Evans  
Florida Department of Transportation  
1109 South Marion Ave  
MS 2014  
Lake City, FL 32025

**COPY:** Taco E. Pope, County Manager

**SUBJECT: LAP Funding**  
**County Road 108 from Middle Road to US17**  
**Financial Project ID: 439496-1-58-01 & 68-01**  
**Status Update and Time Extension Request**

Dear Mrs. Evans:

A project agreement between the Florida Department of Transportation (FDOT) and Nassau County for construction and construction management of safety improvements on County Road 108 from Middle Road to US Highway 17 began on March 20, 2020 with a completion date of December 31, 2022.

The County solicited for construction bids twice. The first time in Fall of 2020 resulted in only two bidders. When requesting permission from FHWA to move forward with only two bids a few discrepancies were found in the invitation to bid packet and the Board of County Commissioners voted to reject the two bids received and make the corrections. In June of 2021 three bids were received as a result of the second construction solicitation. While three bids were received, due to delays in contract writing and approvals and unprecedented inflation, none of the bidders were able to honor the bids. The bids were rejected by the Board of County Commissioners. A third solicitation is now open for construction bidders.

With the expiration of the grant scheduled for December 31, 2022, Nassau County is respectfully requesting an extension of the agreement for the construction and construction management of the safety improvements on County Road 108 until June 30, 2023, to provide enough time to complete the ITB process and complete the construction work under the LAP agreement. Should you have any questions or require additional information, please do not hesitate to contact me.

Thank you for your consideration of this request.

Sincerely,

Robert T. Companion  
Deputy County Manager - County Engineer

YULEE  
(904) 530-6225

FAX  
(904) 491-3611

**RESOLUTION NO. 2022-156**

**A RESOLUTION AUTHORIZING THE EXECUTION OF THE SUPPLEMENTAL AGREEMENT #1 BETWEEN THE STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION AND THE BOARD OF COUNTY COMMISSIONERS OF NASSAU COUNTY, FLORIDA**

WHEREAS, the County Engineer has recommended that the Board of County Commissioners of Nassau County, Florida, execute Supplemental Agreement #1 between the State of Florida Department of Transportation and Nassau County, Florida regarding construction of safety improvements on CR 108 from Middle Road to US 17 in Nassau County, Florida (Financial Project ID No. 439496-1-58, 68-01).


NOW, THEREFORE, BE IT RESOLVED, this 24th day of August, 2022, by the Board of County Commissioners of Nassau County, Florida as follows:

1. The Local Agency Program Supplemental Agreement #1 between the State of Florida Department of Transportation and Nassau County is hereby approved and the Chairman is authorized to execute said agreement.


BOARD OF COUNTY COMMISSIONERS  
NASSAU COUNTY, FLORIDA

  
\_\_\_\_\_  
Jeff Gray, Chairman

Attest as to Chairman's signature:


  
\_\_\_\_\_  
John A. Crawford  
Its: Ex-Officio Clerk

Approved as to form by the  
Nassau County Attorney:

  
\_\_\_\_\_  
Denise C. May, Esq., B.C.S.



**A CERTIFIED TRUE COPY**

  
\_\_\_\_\_  
EX-OFFICIO, Clerk of the Board of County Comm.  
Nassau County, Florida  
By: 