

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION
**LOCAL AGENCY PROGRAM
SUPPLEMENTAL AGREEMENT**

525-010-32
PROGRAM MANAGEMENT
03/22

SUPPLEMENTAL NO.
2

FEDERAL ID NO. (FAIN)
D221-046-B

CONTRACT NO.
G2554

FEDERAL AWARD DATE
1/25/2022

FPN
443248-1-58-01;443248-1-68-02

RECIPIENT UNIQUE ENTITY ID SAM NO.
UKSATC3CMPA5

Recipient, Nassau County, desires to supplement the original Agreement entered into and executed on 1-25-2022 as identified above. All provisions in the original Agreement and supplements, if any, remain in effect except as expressly modified by this supplement.

The changes to the Agreement and supplements, if any, are described as follows:

PROJECT DESCRIPTION

Name Safety Improvements on River Road Length 10.952 miles

Termini CR 121 to US 1

Description of Work:

Construction and CEI project management of safety improvements on River Road from CR 121 to US 1. Federal Funds in the amount of \$203,016 have been programmed for this project; see Exhibit B.

Reason for Supplement and supporting engineering and/or cost analysis:

The County has solicited bids three times. Currently, the County is in the process of executing a construction contract with construction starting soon. Supplemental agreement # 2 will extend the contract until June 30, 2025 based on a request from Nassau County; see Exhibit A.

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION
**LOCAL AGENCY PROGRAM
SUPPLEMENTAL AGREEMENT**

525-010-32
PROGRAM MANAGEMENT
03/22

EXHIBIT A



NASSAU COUNTY
BOARD OF COUNTY COMMISSIONERS
96135 Nassau Place, Suite 1
Yulee, Florida 32097

John F. Martin
A.M. "Tuppo" Hupomann
Jeff Gray
Alyson R. McCullough
Kyrri A. Farmer

Dist. No. 1 Fernandina Beach
Dist. No. 2 Amelia Island/Fernandina Beach
Dist. No. 3 Yulee
Dist. No. 4 Blytheville/Hillard
Dist. No. 5 Callahan/West Yulee

TACO E. POPE, ACP
County Manager

JOHN A. CRAWFORD
Ex-Officio Clerk

DENISE C. MAY
County Attorney

April 17, 2024

Kimberly Evans, CPM, FCCM
Program Management
Florida Department of Transportation
1109 South Marion Avenue
Lake City, Florida 32025

**SUBJECT: LAP Funding- Safety Improvements on River Road from CR 121 to US 1
Financial Project ID: 443248-1-58-01 & 68-02
LAP Agreement: G2554
Status Update and Time Extension Request**

Dear Mrs. Evans:

A project agreement between the Florida Department of Transportation (FDOT) and Nassau County for construction and construction management of Safety Improvements on River Road from CR 121 to US Highway 1 began on January 25, 2022 with a completion date of June 30, 2023.

The County solicited for construction bids three times. The first time in August of 2022 resulted in only one bidder and was rejected due to the sole bidder. In July of 2023, one bid was received as a result of the second construction solicitation. After the review of the bid, a few discrepancies were found in bid quantities resulting in bid rejection. The project was advertised a third time in February of 2024 and received two qualified bids. Nassau County is in the process of executing a construction contract with the lowest bidder.

With the expiration of the grant scheduled for June 30, 2024, Nassau County is respectfully requesting an extension of the agreement for the construction and construction management of the Safety Improvements on River Road until June 30, 2025, to provide enough time to complete construction work under the agreement. Should you have any questions or require additional information, please do not hesitate to contact me. Thank you for your consideration of this request.

Sincerely,

Handwritten signature of Raymond Albury in cursive script.

Raymond Albury
Capital Projects Management Director

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION

**LOCAL AGENCY PROGRAM
SUPPLEMENTAL AGREEMENT**

825-010-32
PROGRAM
MANAGEMENT
02/22

ADJUSTED EXHIBIT "B" SCHEDULE OF FINANCIAL ASSISTANCE

RECIPIENT NAME & BILLING ADDRESS: Nassau County, 76347 Veterans Way, Ste. 4000, Yulee, FL 32097

FINANCIAL PROJECT NUMBER: 443248-1-58-01,88-02

PHASE OF WORK By Fiscal Year	FUNDING					
	(1) PREVIOUS TOTAL PROJECT FUNDS	(2) ADDITIONAL PROJECT FUNDS	(3) CURRENT TOTAL PROJECT FUNDS	(4) TOTAL LOCAL FUNDS	(5) TOTAL STATE FUNDS	(6) TOTAL FEDERAL FUNDS
Design FY: (Insert Program Name) FY: (Insert Program Name) FY: (Insert Program Name) Total Design Cost	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00
Right-of-Way FY: (Insert Program Name) FY: (Insert Program Name) FY: (Insert Program Name) Total Right-of-Way Cost	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00
Construction FY: 2021-2022 (ACSS) FY: (Insert Program Name) FY: (Insert Program Name) Total Construction Cost	\$200,016.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$200,016.00
Construction Engineering and Inspection (CEI) FY: 2021-2022 (ACSS) FY: (Insert Program Name) FY: (Insert Program Name) Total CEI Cost	\$3,000.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$3,000.00
(Insert Phase) FY: (Insert Program Name) FY: (Insert Program Name) FY: (Insert Program Name) Total Phase Costs	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00
TOTAL COST OF THE PROJECT	\$203,016.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$203,016.00

COST ANALYSIS CERTIFICATION AS REQUIRED BY SECTION 218.3475, FLORIDA STATUTES:

I certify that the cost for each line item budget category has been evaluated and determined to be allowable, reasonable, and necessary as required by Section 218.3475, F.S. Documentation is on file evidencing the methodology used and the conclusions reached.

DocuSigned by:
Kimberly Evans 05/20/2024 | 12:31 PM EDT
Signature Date


Kim Evans
District Grant Manager Name

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION
**LOCAL AGENCY PROGRAM
SUPPLEMENTAL AGREEMENT**


525-010-32
PROGRAM MANAGEMENT
08/18

IN WITNESS WHEREOF, the parties have executed this Agreement on the date last ascribed herein.


RECIPIENT Nassau County

By: 
Name: John F. Martin
Title: Chair

STATE OF FLORIDA
DEPARTMENT OF TRANSPORTATION

DocuSigned by:

By: _____
Name: Greg Evans
Title: District Secretary
Date: 05/20/2024 | 3:19 PM EDT

Legal Review:

DocuSigned by:


RESOLUTION NO. 2024- 094


A RESOLUTION AUTHORIZING THE EXECUTION OF THE LOCAL AGENCY PROGRAM SUPPLEMENTAL AGREEMENT NO. 2 BETWEEN THE STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION AND NASSAU COUNTY, FLORIDA FOR PARTICIPATION IN THE CONSTRUCTION AND CEI PROJECT MANANGEMENT OF SAFETY IMPROVEMENTS ON RIVER ROAD FROM CR 121 TO US 1.

WHEREAS, the Deputy County Manager / County Engineer has recommended that the Board of County Commissioners of Nassau County, Florida, execute the Local Agency Program Supplemental Agreement No. 2 between the State of Florida Department of Transportation and Nassau County, Florida for participation for the construction and construction engineering inspection (CEI) project management of Safety Improvements to River Road from County Road 121 to US 1 in Nassau County, Florida (Financial ID No. 443248-1-58-01;443248-1-68-02).

NOW, THEREFORE, BE IT RESOLVED, this 15th day of May, 2024, by the Board of County Commissioners of Nassau County, Florida as follows:

1. The Local Agency Program Supplemental Agreement No. 2 between the State of Florida Department of Transportation and Nassau County for participation for the construction and construction engineering inspection (CEI) project management of Safety Improvements to River Road from County Road 121 to US 1 is hereby approved, and the Chairman is authorized to execute said Supplemental Agreement.

BOARD OF COUNTY COMMISSIONERS
NASSAU COUNTY, FLORIDA



John F. Martin
Its Chairman




A CERTIFIED TRUE COPY

John A. Crowl
EX-OFFICIO, Clerk of the Board of County Comm.
Nassau County, Florida 1


By: *Heather Oka*
PLC

Attest as to Chairman's
Signature:



John A. Crawford
Its: Ex-Officio Clerk

Approved as to form by the
Nassau County Attorney:



Denise C. May