

**STATE-FUNDED GRANT
SUPPLEMENTAL AGREEMENT**

CS-24-448

SUPPLEMENTAL NO.

1

CONTRACT NO.

G2I27

FPN

435821-2-54-01

Recipient: Nassau County

This Supplemental Agreement ("Supplemental"), dated _____ arises from the desire to supplement the State-Funded Grant Agreement ("Agreement") entered into and executed on 4/11/2023 as identified above. All provisions in the Agreement and supplements, if any, remain in effect except as expressly modified by this Supplemental.

The parties agree that the Agreement is to be amended and supplemented as follows:

Extend contract time until December 31, 2026

Reason for this Supplemental and supporting engineering and/or cost analysis:


This project is currently under design. Supplemental Agreement # 1 extends the contract time from December 31, 2025 until December 31, 2026 to allow additional time for design, construction and construction management for intersection improvements on US 301 and Crawford Road

IN WITNESS WHEREOF, the parties have caused these presents to be executed the day and year first above written.

RECIPIENT:
Nassau County

STATE OF FLORIDA
DEPARTMENT OF TRANSPORTATION

By: _____



Name: A.M. "Hupp" Huppmann
Title: Chair

By: _____

Name: Greg Evans
Title: District Secretary

Legal Review:

**STATE-FUNDED GRANT
SUPPLEMENTAL AGREEMENT**

SUPPLEMENTAL NO.

1

CONTRACT NO.

G2I27

FPN

435821-2-54-01

Recipient: Nassau County

07/21/2025 | 11:09 AM EDT

This Supplemental Agreement ("Supplemental"), dated _____ arises from the desire to supplement the State-Funded Grant Agreement ("Agreement") entered into and executed on 4/11/2023 as identified above. All provisions in the Agreement and supplements, if any, remain in effect except as expressly modified by this Supplemental.

The parties agree that the Agreement is to be amended and supplemented as follows:

Extend contract time until December 31, 2026

Reason for this Supplemental and supporting engineering and/or cost analysis:

This project is currently under design. Supplemental Agreement # 1 extends the contract time from December 31, 2025 until December 31, 2026 to allow additional time for design, construction and construction management for intersection improvements on US 301 and Crawford Road

IN WITNESS WHEREOF, the parties have caused these presents to be executed the day and year first above written.

RECIPIENT:
Nassau County

By: _____

Name: A.M. "Hupp" Huppmann
Title: Chair

STATE OF FLORIDA
DEPARTMENT OF TRANSPORTATION

By: _____

Name: Greg Evans
Title: District Secretary

Legal Review:

DocuSigned by:

Angela Hensel

004237CB170D4C2...