

**CONTRACT APPROVAL FORM**

(Contract Management Use only)

**CONTRACT  
TRACKING NO.****CM2371-A2****CONTRACTOR INFORMATION**Name: Connelly & Wicker, IncAddress: 10060 Skinner Lake Drive, Suite 500 Jacksonville FL 32246  
City State ZipContractor's Administrator Name: Richard Welch Title: PresidentTel#: (904) 265-3030 Fax: \_\_\_\_\_ Email: Welch@cweng.com**CONTRACT INFORMATION**Contract Name: Agreement for Design Services Contract Value: No Cost ExtensionBrief Description: Amendment #2 to Extend Contract for Design Services for Pages Dairy and Chester Road Intersection Improvements project for Six (6) Months at no additional costContract Dates : From: 11/21/16 to: 11/20/18 Status: \_\_\_ New X Renew \_\_\_ Amend# \_\_\_ WA/Task OrderHow Procured: \_\_\_ Sole Source \_\_\_ Single Source \_\_\_ ITB XX RFP \_\_\_ RFQ \_\_\_ Coop. \_\_\_ Other \_\_\_**If Processing an Amendment:**Contract #: CM2371 Increase Amount of Existing Contract: No changesNew Contract Dates: 11/21/18 to 5/21/19 TOTAL OR AMENDMENT AMOUNT: No Changes**APPROVALS PURSUANT TO NASSAU COUNTY PURCHASING POLICY, SECTION 6**

- |    |  |                 |                              |
|----|--|-----------------|------------------------------|
| 1. | <u>Rebecca By</u>                          | <u>12/14/18</u> | <u>Engineering Services</u>  |
|    | Department Head Signature                  | Date            | Submitting Department        |
| 2. | <u>Stephen Haynes</u>                      | <u>12/12/18</u> | <u>63470541-563365 PDWID</u> |
|    | Contract Management                        | Date            | Funding Source/Acct #        |
| 3. | <u>Mynario</u>                             | <u>12/18/18</u> | <u>@ 12.17.18</u>            |
|    | Office of Management & Budget              | Date            |                              |
| 4. | <u>[Signature]</u>                         | <u>12/11/18</u> |                              |
|    | County Attorney (approved as to form only) | Date            |                              |

RCVD COUNTY MGR  
14 DEC '18 PM 1:37

Comments: \_\_\_\_\_

**COUNTY MANAGER - FINAL SIGNATURE APPROVAL**

[Signature] 12/21/18  
Michael Mullin Date

**RETURN ORIGINAL(S) TO CONTRACT MANAGEMENT FOR DISTRIBUTION AS FOLLOWS:**

Original: Clerk's Services; Contractor (original or certified copy)  
Copy: Department  
Office of Management & Budget  
Contract Management  
Clerk Finance

**SECOND AMENDMENT TO THE AGREEMENT FOR DESIGN SERVICES FOR**  
**THE PAGES DAIRY/CHESTER ROAD INTERSECTION IMPROVEMENTS**  
**PROJECT**  
**NASSAU COUNTY, FLORIDA**

THIS AGREEMENT made and entered into this 26<sup>th</sup> day of December, 2018 by and between the **BOARD OF COUNTY COMMISSIONERS OF NASSAU COUNTY**, a political subdivision of the State of Florida, hereinafter referred to as the "County", and **CONNELLY & WICKER INC.**, a Florida Corporation, whose principle office address is located at 10060 Skinner Lake Drive, Suite 500, Jacksonville, Florida 32246, hereinafter referred to as "Consultant".

**WHEREAS**, the Board and the Consultant entered into an agreement on November 21, 2016 to provide professional engineering design services; and

**WHEREAS**, the original agreement provided for an initial term beginning November 21, 2016 and ending November 20, 2018, with an option to extend upon mutual contract between the Consultant and the County; and

**WHEREAS**, the parties agreed to extend the agreement for the period beginning November 21, 2018 and ending May 21, 2019; and


**WHEREAS**, the parties desire to amend and extend said Agreement.

**NOW, THEREFORE**, for and in consideration of the promises and mutual covenants and understanding contained herein, the parties hereto do mutually agree as follows:

1. In accordance with Article 4 of the Agreement dated November 21, 2016, the performance period is hereby extended for an additional six (6) months beginning November 21, 2018 and ending May 21, 2019.
2. All other provisions of said Agreement not in conflict with this Amendment shall remain in full force and effect.




**BOARD OF COUNTY COMMISSIONERS  
NASSAU COUNTY, FLORIDA**

  
By: Michael Mullin, Interim County Manager  
Its: Designee

Date: 11/24/18

**CONNELLY & WICKER INC.**

  
By: RICHARD WEREN  
Its: PRESIDENT

Date: 11/27/18