

CONTRACT APPROVAL FORM

(Contract Management Use only)

CONTRACT TRACKING NO.
CM2105-A2

CONTRACTOR INFORMATION

Name: EltonAlan, Inc
 Address: 3653 Regent Blvd. #606 Jacksonville FL 32224
City State Zip
 Contractor's Administrator Name: Mike Holcomb Title: CEO
 Tel#: (904) 900-7620 Fax: _____ Email: mike@eltonalan.com

CONTRACT INFORMATION

Contract Name: Agreement for Professional Engineering Services Contract Value: \$778,647.86 (current with Change Orders)
 Brief Description: Engineering Design Services for Crawford Road. Amendment #2 is to extend the professional services agreement through September 2019 until the completion of design services. No dollar amount time extension.
 Contract Dates : From: 10/16/16 to: 3/31/19 Status: New Renew Amend# WA/Task Order
 How Procured: Sole Source Single Source ITB RFP RFQ Coop. Other _____

If Processing an Amendment:

Contract #: CM2105 Increase Amount of Existing Contract: N/A; No cost extension
 New Contract Dates: 4/1/19 to 9/30/19 TOTAL OR AMENDMENT AMOUNT: _____

APPROVALS PURSUANT TO NASSAU COUNTY PURCHASING POLICY, SECTION 6

1.	<u>[Signature]</u> Department Head Signature	<u>6/13/19</u> Date	<u>Engineering Services</u> Submitting Department
2.	<u>[Signature]</u> Contract Management	<u>6/13/19</u> Date	<u>63470541-563365</u> <u>CRAW 1</u> Funding Source/Acct # <u>CRAW 2</u>
3.	<u>[Signature]</u> Office of Management & Budget	<u>6/19/19</u> Date	
4.	<u>[Signature]</u> County Attorney (approved as to form only)	<u>6/20/19</u> Date	<u>JK 6/19/19</u>

Comments: _____

COUNTY MANAGER – FINAL SIGNATURE APPROVAL

[Signature] 6/20/19
 Michael Mullin Date

RETURN ORIGINAL(S) TO CONTRACT MANAGEMENT FOR DISTRIBUTION AS FOLLOWS:

Original: Clerk's Services; Contractor (original or certified copy)
 Copy: Department
 Office of Management & Budget
 Contract Management
 Clerk Finance

AMENDMENT NO. 2/EXTENSION TO THE
AGREEMENT FOR PROFESSIONAL ENGINEERING SERVICES

THIS AGREEMENT made and entered into this 20th day of June, 2019 by and between the **BOARD OF COUNTY COMMISSIONERS OF NASSAU COUNTY, FLORIDA, a political subdivision of the State of Florida**, (hereinafter referred to as "County") and EltonAlan, Incorporated, a Florida Corporation, whose principle office address is located at 3653 Regent Blvd., #606, Jacksonville, Florida 32224, hereinafter referred to as "Consultant".

WHEREAS, the parties entered into an Agreement on April 16, 2014 where the Consultant would provide certain professional design services in connection with construction for the paving of the existing dirt road, Crawford Road, Nassau County, Florida; and

WHEREAS, the Agreement provided for an initial term of thirty (30) months beginning on the date first written and ending on October 15, 2016 with the option to extend the performance period upon mutual agreement between both parties; and

WHEREAS, on October 10, 2016, the parties agreed to extend the term of the contract for a period beginning on October 16, 2016 and ending on March 31, 2019; and


WHEREAS, the parties have agreed to extend the term once again for a period of six (6) months beginning April 1, 2019 and ending on September 30, 2019 to allow the Consultant ample time to complete the remaining services; and

WHEREAS, the parties desire to amend and modify the original Agreement as set forth herein.

NOW, THEREFORE, FOR AND IN CONSIDERATION of the mutual covenants and agreements herein contained, the parties hereto agree as follows:

1. The performance period is hereby extended for an additional six (6) months beginning April 1, 2019 and ending September 30, 2019.
2. All other provisions of the original Agreement, as amended, not in conflict with this Amendment shall remain in full force and effect.

**BOARD OF COUNTY COMMISSIONERS
NASSAU COUNTY, FLORIDA**



MICHAEL M. MULLIN, County Manager
Its: Designee

ELTONALAN, INC.



By: Michael Holcomb
Its: CEO