

**CHANGE ORDER APPROVAL FORM**

PROJECT: Preparation of Updates to Nassau County's Solid Waste Ordinance

CHANGE ORDER NUMBER: 1

DATE: 10/21/20

CONTRACT NUMBER: CM2685-WA09

TO CONSULTANT: S2Li

2020 NOV 25 4:52

**Reason for Change Order: No Cost Time Extension**

Due to start-up delays arising from the Covid-19 pandemic, S2Li in concurrence with Solid Waste/Public Works, requests a time extension of 224 days. Therefore, extending the expiration of the work authorization from November 18, 2020 through June 30, 2021.

Original Contract Sum.....	\$ <u>24,985.46</u>
Net Change by Previous Change Order/Supplemental Agreement.	\$ <u>0.00</u>
Contract Sum Prior to This Change Order.....	\$ <u>24,985.46</u>
Amount of This Change Order (Add).....	\$ <u>0.00</u>
New Contract Sum Including this Change Order.....	\$ <u>24,985.46</u>

APPROVED BY: [Signature] DATE: 10-30-20  
Douglas Podiak, Public Works Director

APPROVED BY: [Signature] DATE: 11/2/2020  
Brian Simmons, Procurement, *AS TO METHOD USED*

APPROVED BY: [Signature] DATE: 11/4/20  
Megan Diehl, Office of Management and Budget

APPROVED BY: [Signature] DATE: 11/12/20  
Michael Mullin, County Attorney

APPROVED BY: [Signature] DATE: 11/12/20  
Taco E. Pope, AICP, County Manager

APPROVED BY: N/A DATE: \_\_\_\_\_  
Daniel B. Leeper, Chairman

ATTEST: N/A DATE: \_\_\_\_\_  
John A. Crawford, Clerk of Courts



November 12, 2020

Mr. Douglas Podiak  
Public Works Director  
Nassau County Solid Waste  
46026 Landfill Road  
Callahan, Florida 32011

**RE: Request for Time Extensions for:**  
**CM2685-WA09 Preparation of Updates to the Nassau County Solid Waste Ordinance**  
**CM2685-WA10 Preparation of Solid Waste Management Plan for Nassau County**

Dear Mr. Podiak:

S2L, Incorporated (S2Li) is requesting time extensions to the Work Authorizations (WA) listed below. Because of the need for the timelines of both WAs to be completed simultaneously (e.g. Board presentations and decisions), and the expected time for County Staff to re-brief the newly elected Board of County Commissioners and receive their input, S2Li is requesting the following timeline extensions:

<i>WA No.</i>	<i>Project Description</i>	<i>Current WA Expiration Date</i>	<i>Requested Time Extension (days)</i>	<i>Requested Expiration Date</i>
CM2685-WA09	Preparation of Updates to the Nassau County Solid Waste Ordinance	November 18, 2020	224	June 30, 2021
CM2685-WA10	Preparation of Solid Waste Management Plan for Nassau County	December 30, 2020	182	June 30, 2021

Because these reports involve significant input and time from County staff and the Board of County Commissioners, we added additional time to our revised project schedules.

Should you have any questions, please do not hesitate to contact us.

Sincerely,

**S2L, Incorporated**

Omar E. Smith, P.E., V.P.  
Regional Manager

Attachment

S:\S2Li Projects\Nassau County\19-869 Revisions to Solid Waste Ordinance\Extension Request\_11-12-2020.docx