

CONTRACT APPROVAL FORM

(Contract Management Use only)

**CONTRACT TRACKING NO.
CM2775-A1**

CONTRACTOR INFORMATION

Name: CDM Smith, Inc.

Address: 7029-1 Commonwealth Avenue Jacksonville FL 32220
City State Zip

Contractor's Administrator Name: Bill Glennon Title: _____

Tel#: (904) 781-8131 Fax: _____ Email: glennonwm@cdmsmith.com

CONTRACT INFORMATION

Contract Name: Agreement for Professional Engineering (CEI) Services Contract Value: \$999,785.52

Brief Description: Amendment extending the term of the original Agreement from 11/17/20 until 04/31/21

Contract Dates : From: 11/18/2019 to: 11/17/2020 Status: New Renew X Amend# WA/Task Order


How Procured: Sole Source Single Source ITB RFP RFQ Coop. Other

If Processing an Amendment:

Contract #: CM2775 Increase Amount of Existing Contract: No Change


New Contract Dates: 11/18/2020 to 04/30/2021 TOTAL OR AMENDMENT AMOUNT: \$999,785.52
12/8/2020

APPROVALS PURSUANT TO NASSAU COUNTY PURCHASING POLICY, SECTION 6

1.		<u>11/13/2020</u>	<u>Engineering Services</u>
	Department Head Signature	Date	Submitting Department
2.		<u>11/16/2020</u>	<u>63470541-563360 115 SB</u>
	Procurement <i>AS TO PROC. POLICY</i>	Date	Funding Source/Acct #
3.		<u>11/17/20</u>	
	Office of Management & Budget	Date	
4.		<u>11/8/20</u>	
	County Attorney/Contract Management	Date	

Comments: _____

COUNTY MANAGER – FINAL SIGNATURE APPROVAL

 11/27/20
 Date

I certify that, to the best of my knowledge, appropriate staff has reviewed + approved + no other conditions prevent approval

RETURN ORIGINAL(S) TO CONTRACT MANAGEMENT FOR DISTRIBUTION AS FOLLOWS:

- Original: Clerk's Services; Contractor (original or certified copy)
- Copy: Department
- Procurement
- Office of Management & Budget
- County Attorney/Contract Management
- Clerk Finance

**FIRST AMENDMENT TO AGREEMENT FOR PROFESSIONAL ENGINEERING
(CEI) SERVICES FOR CR 115 WIDENING AND RESURFACING PROJECT
FOR NASSAU COUNTY, FLORIDA**

THIS AGREEMENT made and entered into this 17th day of November, 2020 by and between the **Board of County Commissioners of Nassau County**, Florida, a political subdivision of the State of Florida, hereinafter referred to as the "County", and **CDM Smith, Inc.**, a Foreign Profit Corporation, whose Florida office address is located at 7029-1 Commonwealth Avenue, Jacksonville, Florida 32220, hereinafter referred to as "Consultant".

WHEREAS, the parties entered into an *Agreement for Professional Engineering (CEI) Services for CR 115 Widening and Resurfacing Project for Nassau County, Florida*, hereinafter referred to as "Agreement", on or about November 18, 2019;

WHEREAS, the Agreement provides for an initial performance period of one (1) year beginning November 18, 2019 and ending November 17, 2020; and

WHEREAS, the Agreement allows for the performance period to be extended upon mutual consent of the parties; and


WHEREAS, the parties desire to amend the Agreement to extend the performance period for an additional period

beginning November 18, 2020 and ending December 15, 2020 to allow the Consultant to oversee the project through the current construction end date of December 8, 2020.

NOW, THEREFORE, for and in consideration of the promises and mutual covenants and understanding contained herein, the parties hereto do mutually agree as follows:


1. The Agreement shall be amended to extend the performance period beginning November 18, 2020 and ending December 15, 2020.
2. All other provisions of the Agreement not in conflict with this Amendment shall remain in full force and effect.

BOARD OF COUNTY COMMISSIONERS
NASSAU COUNTY, FLORIDA



TACO E. POPE, AICP, County Manager

CDM SMITH, INC.


By: Amelia H. Davies
Its: Associate