

CONTRACT APPROVAL FORM

(Contract Management Use only)

**CONTRACT TRACKING NO.
CM2807-A1**

CONTRACTOR INFORMATION

Name: Florida Department of Transportation

Address: 1109 South Marion Ave., Lake City, Florida 32025
City State Zip

Contractor's Administrator Name: Amy Roberson Title: Program Manager

Tel#: (386) 961-7363 Fax: _____ Email: amy.roberson@dot.state.fl.us

CONTRACT INFORMATION

Contract Name: SA #1 Amelia Island Pkwy Trail - SR A1A to Bailey Rd. Contract Value: \$15,000.00

Brief Description: Time extension for design work on Amelia Island Parkway Trail

Contract Dates : From: 04/07/2020 to: 6/30/2021 Status: ___ New ___ Renew Amend# ___ WA/Task Order

How Procured: ___ Sole Source ___ Single Source ___ ITB ___ RFP ___ RFQ ___ Coop. ___ Other _____

If Processing an Amendment:

Contract #: CM2807 Increase Amount of Existing Contract: No Change

New Contract Dates: 07/01/2021 to 06/30/2024 TOTAL OR AMENDMENT AMOUNT: \$15,000.00

APPROVALS PURSUANT TO NASSAU COUNTY PURCHASING POLICY, SECTION 6

- | | | | |
|----|---|--------------------------|---|
| 1. | <u>Robert Companion</u>
Department Head Signature | <u>5/11/2021</u>
Date | <u>Engineering Services</u>
Submitting Department |
| 2. | <u>[Signature]</u>
Procurement | <u>5/12/2021</u>
Date | <u>03005541-331492 BP8Th</u>
Funding Source/Acct # |
| 3. | <u>Megan Diehl</u>
Office of Management & Budget | <u>5/16/2021</u>
Date | |
| 4. | <u>Michael S. Mullin</u>
County Attorney/Contract Management | <u>5/18/2021</u>
Date | |

Comments: _____

COUNTY MANAGER – FINAL SIGNATURE APPROVAL

Taco E. Pope AICP 5/18/2021
Taco Pope Date

RETURN ORIGINAL(S) TO CONTRACT MANAGEMENT FOR DISTRIBUTION AS FOLLOWS:

- Original: Clerk's Services; Contractor (original or certified copy)
- Copy: Department Procurement
- Office of Management & Budget
- County Attorney/Contract Management
- Clerk Finance

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION
**LOCAL AGENCY PROGRAM
SUPPLEMENTAL AGREEMENT**

525-010-32
PROGRAM MANAGEMENT
08/19

SUPPLEMENTAL NO.

1

FEDERAL ID NO. (FAIN)

D219-051-B

CONTRACT NO.

G1K93

FEDERAL AWARD DATE

4/2/2020

FPN

437337-1-38-02

RECIPIENT DUNS NO.

829978514

Recipient, Nassau County, desires to supplement the original Agreement entered into and executed on March 7, 2020 as identified above. All provisions in the original Agreement and supplements, if any, remain in effect except as expressly modified by this supplement.

The changes to the Agreement and supplements, if any, are described as follows:

PROJECT DESCRIPTION

Name Amelia Island Parkway Trail

Length 0.829 miles

Termini From SR A1A (8th St) to Bailey Road

Description of Work:

Bike Path/Trail

Reason for Supplement and supporting engineering and/or cost analysis:

Contract Time

The current expiration date of the construction LAP Agreement is June 30, 2021. Nassau County is requesting to extend the Agreement until June 30, 2024. The extension is requested to complete the design.

The dates on Exhibit A are amended as follows:

- b) Design to be completed by 6/30/2024.
- c) Right-of-Way requirements identified and provided to the Department by 1/31/2024.
- d) Right-of-Way to be certified by 3/30/2024.

All other terms and conditions of the original Contract shall remain unchanged and in full force and effect.

DocuSign Envelope ID: 66B2E494-F379-4C54-B6C3-10201B09D739

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION
**LOCAL AGENCY PROGRAM
 SUPPLEMENTAL AGREEMENT**
ADJUSTED EXHIBIT "B" SCHEDULE OF FINANCIAL ASSISTANCE

525-010-32
 PROGRAM MANAGEMENT
 08/19

Page 2 of 3


RECIPIENT NAME & BILLING ADDRESS: Nassau County
 98181 Nassau Place
 Yulee, Florida 32087

FINANCIAL PROJECT NUMBER: 437337-1-38-02

PHASE OF WORK By Fiscal Year	FUNDING					
	(1) PREVIOUS TOTAL PROJECT FUNDS	(2) ADDITIONAL PROJECT FUNDS	(3) CURRENT TOTAL PROJECT FUNDS	(4) TOTAL LOCAL FUNDS	(5) TOTAL STATE FUNDS	(6) TOTAL FEDERAL FUNDS
Design FY: 2019-202 (TALL) FY: (Insert Program Name) FY: (Insert Program Name)	\$15,000.00		\$15,000.00			\$15,000.00
Total Design Cost	\$15,000.00	\$ 0.00	\$15,000.00	\$ 0.00	\$ 0.00	\$15,000.00
Right-of-Way FY: (Insert Program Name) FY: (Insert Program Name) FY: (Insert Program Name)						
Total Right-of-Way Cost	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00
Construction FY: () FY: () FY: ()						
Total Construction Cost	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00
Construction Engineering and Inspection (CEI) FY: () FY: (Insert Program Name) FY: (Insert Program Name)						
Total CEI Cost	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00
(68-40 Post Design Services) FY: () FY: (Insert Program Name) FY: (Insert Program Name)						
Total Phase Costs	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00
TOTAL COST OF THE PROJECT	\$15,000.00	\$ 0.00	\$15,000.00	\$ 0.00	\$ 0.00	\$15,000.00

COST ANALYSIS CERTIFICATION AS REQUIRED BY SECTION 216.3475, FLORIDA STATUTES:
 I certify that the cost for each line item budget category has been evaluated and determined to be allowable, reasonable, and necessary as required by Section 216.3475, F.S. Documentation is on file evidencing the methodology used and the conclusions reached.

Amy Roberson
 District Grant Manager Name

DocuSigned by:

 Date: 6/28/2021 | 5:07 PM EDT

DocuSign Envelope ID: B0FAC5AA-BF34-4F77-8248-D8F04D109A8D

CM2807-A1

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION
**LOCAL AGENCY PROGRAM
SUPPLEMENTAL AGREEMENT**

525-010-32
PROGRAM MANAGEMENT
08/19

IN WITNESS WHEREOF, the parties have executed this Agreement on the date last ascribed herein.


RECIPIENT Nassau County

By: 
Name: Thomas R. Ford
Title: Chairman

STATE OF FLORIDA
DEPARTMENT OF TRANSPORTATION

DocuSigned by:
By: 
Name: Greg Evans
Title: District 2 Secretary
Date: 6/29/2021 | 4:40 PM EDT

Legal Review:

DocuSigned by:

0D4237CB170D4C2... 6/29/2021 | 4:38 PM EDT

RESOLUTION NO. 2021- 100

A RESOLUTION AUTHORIZING THE EXECUTION OF THE SUPPLEMENTAL AGREEMENT #1 BETWEEN THE STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION AND THE BOARD OF COUNTY COMMISSIONERS OF NASSAU COUNTY, FLORIDA

WHEREAS, the County Engineer has recommended that the Board of County Commissioners of Nassau County, Florida, execute Supplemental Agreement #1 (CM 2807-A1) between the State of Florida Department of Transportation and Nassau County, Florida extending the agreement to June 30, 2024 for Engineering Design of the Amelia Island Parkway Trail from SR A1A to Bailey Road in Nassau County, Florida (Financial Project ID No. 437337-1-38-01).

NOW, THEREFORE, BE IT RESOLVED, this 14th day of June, 2021, by the Board of County Commissioners of Nassau County, Florida as follows:

1. The State Funded Grant Supplemental Agreement #1 between the State of Florida Department of Transportation and Nassau County is hereby approved, and the Chairman is authorized to execute said agreement.

BOARD OF COUNTY COMMISSIONERS
NASSAU COUNTY, FLORIDA

Thomas R. Ford, Chairman

Attest as to Chairman's signature:

John A. Crawford
Its: Ex-Officio Clerk

Approved as to form by the
Nassau County Attorney:

Michael S. Mulkin



VERIFIED TRUE COPY
John A. Crawford, Ex-Officio Clerk
By: Blonde K. Linnville, D.C.
Clerk of the Board of County Comm.
Nassau County, Florida