#### SECTION 00 63 63

#### CHANGE ORDER REQUEST FORM

PROJECT Professional	<b>Review Services</b>
----------------------	------------------------

<sub>No.</sub> 02

DATE OF ISSUANCE 3/21/2025 EFFECTIVE DATE

NASSAU COUNTY BOARD OF COUNTY COMMISSIONERS

COUNTY Contract No.: CM3565-WA01

CONTRACTOR- EXP U.S. Services, Inc. ENGINEER / ARCHITECT- Robert Companion

Description of changes:

The undersigned parties agree to amend the Work Authorization to increase price and time.

Attachments: (List documents supporting change) Exhibit "A" and "B"

CHANGE IN CONTRACT PRICE: Original Contract Price \$20,040.00 Net change from previous Change Orders No.0_to No.1_ \$15,240.00	CHANGE IN CONTRACT TIMES: Original Contract Times Substantial Completion: <u>365 days (6/4/2025)</u> (days and dates) Ready for Final Payment: <u>365 days (6/4/2025)</u> (days and dates) Net change from previous Change Orders No.0_to No.1_ <u>365 days</u> (days)
Contract Price prior to this Change Order \$	Contract Times Prior to This Change Order Substantial Completion: 365 days (6/4/2025) (days and dates) Ready for Final Payment: 365 days (6/4/2025) (days and dates)
Net Increase (decrease) of this Change Order \$_12,420.00	Net Increase (decrease) of this Change Order 365 days (days)
Contract Price with all approved Change Orders \$_47,700.00	Contract Times with all approved Change Orders Substantial Completion: 365 days (6/4/2026) (days and dates) 365 days (6/4/2026) Ready for Final Payment: (days and dates)
RECOMMENDED:APPROVED:Effoliate(ompation)Engineer/Architect (Authorized Signature)Bigaleb HunstDate: 3/21/2025Date: 3/21/2025	ACCEPTED: Bruler Blair

Section 00 63 63-1

# **CHANGE ORDER APPROVAL FORM**

PROJECT: Professional Review Services

CHANGE ORDER NUMBER: CO02

DATE: <u>3/20/2025</u>

CONTRACT NUMBER: CM3565 – WA01

PURCHASE ORDER NUMBER (IF APPLICABLE): 24000497

TO CONTRACTOR: EXP U.S. Services, Inc.

Description: Increase in cost of \$12,420.00.

Reason for Change Order: Increase Work Authorization amount to cover additional services.

Original Contract Sum Net Change by Previous Change Order/Supplemental Agreement. Contract Sum Prior to This Change Order	\$ \$ \$	20,040.00 15,240.00 35,280.00
Amount of this Change Order (Add)	\$	12,420.00
New Contract Sum Including this Change Order	\$	47,700.00

The Contract Time will be increased or decreased (	select one)	<u>365 days</u>
Previous Substantial Completion: 6/4/2025	Previous Final Completion: 6/4/2	2025
New Substantial Completion: 6/4/2026	New Final Completion: 6/4/2026	<u>6</u>

APPROVED BY: Caleb Hunst		DATE: 3/24/2025
Department Head/Managing Agent		
APPROVED BY: Evelyn Burton		DATE: 3/25/2025
Procurement	-	
APPROVED BY: (Livis Lacambra	19	DATE: <u>3/25/2025</u>
Office of Management and Budget		
APPROVED BY: Denise C. May, Esq., BCS	EM	DATE: 3/31/2025
County Attorney		
APPROVED BY		DATE: <u>3/31/2025</u>
County Manager		
APPROVED BY:N/A		DATE:

DATE: \_\_\_\_\_

Chairman

ATTEST:

N/A John A. Crawford, Clerk of Courts

Account No(s). <u>04335515-531000</u>

A Marth Andre

Rømster, Loop oog teer (\* 1. entrem \* 1. entrem på de stander op 1944). I Sundy (\* Skolon op en entrem \* 1. fer omsterken en eventen en en generet i næmen en jædelom op kal ønder en en entrem en en en entrem op skalen en Rødetaare oppeler en en generet en en stander en en etterkerten en standere en Ve

1.200

a a barren en esta de la persona comencia de la presenta en que en entre en comencia de la comencia de la come A de la forma de la comencia de la competencia de presenta en la comencia de la comencia de la competencia de c La del comencia de la comencia de la comencia de la competencia de la comencia de la comencia de la comencia de

en al la contempte de la situación de la forma de la secola de la secola de la secola de la secola de la secola

the state of the second second second

a de la presente en entre a comprende en el contacto de la contra elegencia de la contra de la contra de la con Alternativa en Madeiran a

- e en la traverse en en de la servición de la servición en entre en en la servición de la terrente en en enconstructura de la traverse de la constructiva de la constructura de la terrente de la constructura de la c

distant pertu

i se ser se se se se se se

BARK & Description in the State of the State

# Exhibit "A"



# Exhibit A – Scope of Services Professional Services for On-Call Planning Services Nassau County, FL

March 12, 2025

Mr. Caleb Hurst Development Services Director Nassau County - Development Services 96161 Nassau Place Yulee, FL 32097

## Re: Professional Review Services

Dear Mr. Hurst:

**EXP U.S. Services, Inc.** ("EXP") is pleased to submit this Scope to **Nassau County** ("Client") for professional services for the above referenced project. The proposed professional services will be provided in accordance with Contract for Professional Services CM3565 as well as the terms and conditions set forth herein.

## I. General

EXP understands the Client has requested a proposal to provide professional services for the review of development submittals under Contract No. CM3565. We have structured our proposal to be consistent with the processes required by Local, State, and Federal requirements. Our proposed scope of services, schedule, and fee are as follows:

#### II. Scope of Work

For the Project described above, EXP shall provide the following professional services:

#### Task 1 – General Development Review

EXP shall provide review services in accordance with the latest Nassau County Development Review Schedule for the following application/project types:

- Plat (PL) Review for Preliminary Plats, Final Plats, & Vacation of Plats
- Preliminary Binding Site Plan (PBSP) Review for Residential, Non-Residential, & Mixed-Use projects.
- Site Engineering Plan (SEP) & Construction Plan Review for Residential, Non-Residential, & Mixed-Use projects.
- Final Development Plan (FDP) Review for Residential, Non-Residential, & Mixed-Use projects.

#### Task 1 – Deliverables

The following deliverables will be produced:

• Review Comments & Recommendations

• Red-lined plans & reports

#### Task 2 – Miscellaneous Support

EXP shall provide support services as-needed for the development or review of the following project types:

- Policy Development and Updates
- Review Checklist Updates
- Forms and Application Updates
- As-built Review
- Paving & Drainage Plans
- Traffic Studies
- Utility Impacts
- Transportation Safety Studies

#### Task 2 – Deliverables

The following deliverables will be produced:

- Review Comments & Recommendations
- Red-lined plans & reports

#### III. Reporting

EXP shall meet with the Client to discuss relevant project reviews as well as coordinate and participate in discussions with public officials, as necessary. EXP shall submit timely monthly invoices electronically with corresponding progress reports to document and support the work completed for approval by the Client.

#### IV. Client Responsibilities

It is understood that EXP will perform services under the sole direction of the Client or their designated representative. In the performance of these services, EXP will coordinate its efforts with those of other project team members and consultants as required. The Client shall provide EXP with all project related information available including any existing plans, property legal description, title work, boundary and topographic surveys, geotechnical investigation reports, environmental reports, permits, etc. EXP will rely upon the accuracy and completeness of all Client-furnished information in connection with the performance of services under this agreement.

#### V. Length Of Service

The professional review services described herein will be provided as needed for **one (1) year**. All services are to be completed in a timely fashion in coordination with the Client, County review periods, and the Developer/Owner (if applicable).

#### VI. Fee Estimate/Method of Compensation

EXP will perform the above-mentioned services on an hourly as-needed basis for a Not-to-Exceed amount of fortyseven thousand seven hundred dollars and zero cents (**\$47,700.00**). The method of compensation will be in accordance with the *Professional Services Agreement* and based on the rates provided in the Master Services Agreement. The Client shall not be liable for any fee, cost, expense or reimbursable expense or other compensation beyond this amount unless approved in a supplemental Work Order. Exhibit "B"



# Exhibit B – Vendor's Fee Professional Services for On-Call Planning Services Nassau County, FL

March 12, 2025

Mr. Caleb Hurst Development Services Director Nassau County - Development Services 96161 Nassau Place Yulee, FL 32097

#### Re: Professional Review Services Rev. 03.12.2025

Dear Mr. Hurst:

**EXP U.S. Services, Inc.** ("EXP") is pleased to provide this Fee Proposal to **Nassau County** ("Client") for professional services for the above referenced project. The proposed professional services will be provided in accordance with Contract for Professional Services CM3565.

With	Alapido dala racional vid	Schedu	le of Deliverable	es	public officials,	diw encire
Task No.	Major Task, Sub-Task Activity, or Deliverable	Role	Anticipated Hours	Hourly Rate Amount	Fee	Fee Basis
1	Development Review	Planning Director	14	\$275	\$3,850.00	NTE
		Principal Planner	14	\$220	\$3,080.00	NTE
		Planner III	38	\$180	\$6,840.00	NTE
		Planner II	38	\$150	\$5,700.00	NTE
		Planner I	26	\$120	\$3,120.00	NTE
		Clerical	14	\$90	\$1,260.00	NTE
		Subtotal		D.	\$23,850.00	NTE
2 Miscellaneous Support	Miscellaneous Support	Planning Director	14	\$275	\$3,850.00	NTE
		Principal Planner	14	\$220	\$3,080.00	NTE
		Planner III	38	\$180	\$6,840.00	NTE
		Planner II	38	\$150	\$5,700.00	NTE
	Planner I	26	\$120	\$3,120.00	NTE	
		Clerical	14	\$90	\$1,260.00	NTE
	contraction and and and and and and and and and an	Subtotal	179 (2021, <b>39</b> 1 (70)	e i Grendeli Bil	\$23,850.00	NTE
		Total:	adec a secondora	aya accesso pa	\$47,700.00	NTE

#### Certificate Of Completion

Envelope Id: 4B98E133-8C0A-4F07-A8AD-6F0D2EED6D1E Subject: EXP U.S. Servies - Change Order 02 - CM3565-WA01 - \$12,420.00 Source Envelope: Document Pages: 6 Signatures: 5 Certificate Pages: 3 Initials: 2 AutoNav: Enabled EnvelopeId Stamping: Enabled Time Zone: (UTC-05:00) Eastern Time (US & Canada)

Signer Events

Caleb Hurst

(None)

Tracy Poore

OMB Admin

(None)

Record Tracking Status: Original

3/24/2025 4:39:29 PM

churst@nassaucountyfl.com

Nassau County BOCC

**Development Services Director** 

Not Offered via Docusign

tpoore@nassaucountyfl.com

Nassau County BOCC

Security Level: Email, Account Authentication

**Electronic Record and Signature Disclosure:** 

Holder: Kelly Mitchell kmitchell@nassaucountyfl.com

kmitchell@nassaucountyfl.

Caleb Hunst

Signature Adoption: Pre-selected Style Using IP Address: 50.238.237.26

1P

Signature Adoption: Pre-selected Style Using IP Address: 50.238.237.26

Signature Adoption: Pre-selected Style

Using IP Address: 50.238.237.26

Electronic Record and Signature Disclosure: Not Offered via Docusign

Security Level: Email, Account Authentication

chris lacambra clacambra@nassaucountyfl.com

OMB Director

Nassau County BOCC Security Level: Email, Account Authentication (None)

Electronic Record and Signature Disclosure: Not Offered via Docusign

Evelyn Burton

eburton@nassaucountyfl.com Procurement

Nassau County BOCC

Delegate Of: Lanaee Gilmore

lgilmore@nassaucountyfl.com

Security Level: Email, Account Authentication (None)

Electronic Record and Signature Disclosure: Not Offered via Docusign Sent: 3/25/2025 8:04:37 AM Viewed: 3/25/2025 9:07:21 AM Signed: 3/25/2025 9:08:17 AM

Sent: 3/25/2025 9:08:20 AM Viewed: 3/25/2025 9:20:50 AM Signed: 3/25/2025 9:21:03 AM

Status: Completed

Envelope Originator: Kelly Mitchell kmitchell@nassaucountyfl.com IP Address: 50.238.237.26

Location: DocuSign

Timestamp Sent: 3/24/2025 4:49:51 PM Viewed: 3/24/2025 5:52:26 PM Signed: 3/24/2025 5:52:39 PM

Sent: 3/24/2025 5:52:40 PM Viewed: 3/25/2025 8:02:22 AM Signed: 3/25/2025 8:04:34 AM

Evelyn Burton

Chris Lacambra

Signature Adoption: Pre-selected Style Using IP Address: 50.238.237.26

		Contract No. CM3565-WA01-CO02
Signer Events	Signature	Timestamp
Elizabeth Moore emoore@nassaucountyfl.com Assistant County Attorney	EM	Sent: 3/25/2025 9:21:05 AM Viewed: 3/31/2025 9:17:53 AM Signed: 3/31/2025 9:18:33 AM
Nassau County Security Level: Email, Account Authentication (None)	Signature Adoption: Pre-selected Style Using IP Address: 50.238.237.26	
Electronic Record and Signature Disclosure: Not Offered via Docusign		
Denise C. May, Esq., BCS		Sent: 3/31/2025 9:18:35 AM
dmay@nassaucountyfl.com	Denise C. May, Esq., BCS	Viewed: 3/31/2025 9:46:23 AM
County Attorney		Signed: 3/31/2025 9:47:00 AM
Nassau County BOCC	Circulture Adaption: Dro colocted Stude	
Security Level: Email, Account Authentication (None)	Signature Adoption: Pre-selected Style Using IP Address: 71.203.166.119 Signed using mobile	
Electronic Record and Signature Disclosure: Not Offered via Docusign		
Taco Pope, AICP	_ /	Sent: 3/31/2025 9:47:03 AM
tpope@nassaucountyfl.com	$\Gamma Z$	Viewed: 3/31/2025 11:41:42 AM
County Manager	v	Signed: 3/31/2025 11:41:48 AM
Nassau County BOCC		
Security Level: Email, Account Authentication (None)	Signature Adoption: Drawn on Device Using IP Address: 50.238.237.26	
Electronic Record and Signature Disclosure: Not Offered via Docusign		
In Person Signer Events	Signature	Timestamp
Editor Delivery Events	Status	Timestamp
Agent Delivery Events	Status	Timestamp
Intermediary Delivery Events	Status	Timestamp
Certified Delivery Events	Status	Timestamp
Carbon Copy Events	Status	Timestamp
Clerk Services	CODIED	Sent: 3/31/2025 11:41:50 AM
BOCCClerkServices@nassauclerk.com		
	COPIED	Viewed: 3/31/2025 11:59:16 AM
Security Level: Email, Account Authentication (None)	COPIED	Viewed: 3/31/2025 11:59:16 AM
Security Level: Email, Account Authentication (None)	COPIED	Viewed: 3/31/2025 11:59:16 AM
Security Level: Email, Account Authentication (None) Electronic Record and Signature Disclosure: Not Offered via Docusign Procurement		Viewed: 3/31/2025 11:59:16 AM Sent: 3/31/2025 11:41:50 AM
Security Level: Email, Account Authentication (None) Electronic Record and Signature Disclosure:	COPIED	
Security Level: Email, Account Authentication (None) Electronic Record and Signature Disclosure: Not Offered via Docusign Procurement procurement@nassaucountyfl.com Security Level: Email, Account Authentication (None)		
Security Level: Email, Account Authentication (None) Electronic Record and Signature Disclosure: Not Offered via Docusign Procurement procurement@nassaucountyfl.com Security Level: Email, Account Authentication		

Signature

Timestamp

Notary Events

CS-24-288 Contract No. CM3565-WA01-CO02

Envelope Summary Events	Status	Timestamps
Envelope Sent Certified Delivered Signing Complete Completed	Hashed/Encrypted Security Checked Security Checked Security Checked	3/24/2025 4:49:51 PM 3/31/2025 11:41:42 AM 3/31/2025 11:41:48 AM 3/31/2025 11:41:50 AM
Payment Events	Status	Timestamps