
GEE & JENSON 
Engineers-Architects-Planners, Inc. 

July 25, 1994 

9452 Phillips Highway. Suite 4 
Jacksonville, Florida 32256 
Telephone (904) 292-9097 

Fax (904) 292-4206 

William Lecher, P.E. 
Nassau County Engineer 
2290 South 8th Street 
Fernandina Beach, FL 32034 

Re: 14th Street Widening 

Dear Mr. Lecher: 

As requested, we have prepared the following proposal for additional work as a supplement to our 

Agreement for Engineering Services on the referenced project. 

Project Description: The County desires to widen 14th Street from the recently widened roadway 

approximately 500' north of T.J. Courson Road to Jasmine Street. Construction plans, previously 

prepared under our Agreement, are to be modified and updated for bidding. New drainage facilities for 

stormwater treatment are to be designed on property of R. Seldon near Nectarine Street. 

Scope of Work: The following work will be required: 

Part A - Design and Plan Preparation 

1. Obtain survey and soils work for pond site. 

2. Site selection for pond and coordination with developer. 

3. Design of pond and drainage outfall (now going under Walmart). 

4. Meetings and coordination with SJRWMD regarding drainage plan. 

5. Update roadway construction plans. 

6. Prepare traffic control plans. 

7. Prepare utility adjustment plans. 

8. Meetings and reviews with County staff. 

9. Right-of-way acquisition coordination. 

10. Bidding assistance. 
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Part B - Permitting 

1. Coordinate wetlands jurisdictional limits with SJRWMD. 

2. Prepare permit application data, exhibits, calculations and report. 

3. Submit permit application and respond to requests for additional data. 

4. Assist in determination of wetland mitigation alternatives (not including preparation of mitigation 

drawings). 

Schedule 

1. Drainage Coordination and Preliminary Pond Design 

2. Construction Plans and Documents 

3. Permitting 

Thus, construction could begin about 7 months from Notice to Proceed. 

90 days 

60 days 

60 days 

Fee 
Part A - Design and Plan Preparation 

We propose to furnish the services outlined in the Scope of Work for a lump sum fee of $40,486.00. 

Part B - Permittinq 

We propose to furnish the services outlined in the Scope of Work for a fee based on hourly rates in the 

Agreement at a cost not to exceed $9,063.40. 

The total fee would not exceed $49,549.40. A breakdown of costs is attached. 

If you have any questions regarding this proposal, please contact us. We thank you for your 

consideration. 

747& 
Harry . Ska n, P.E. 
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Approved this the 8th day of August , 1994, by the Board 
of County Commissioners, Nassau County, Florida. 



Finalization of 14th Street Plans With Drainage DESIGN SERVICES 07/22/94 
Project No. 93-255.1 0 TIME AND COST SPREADSHEET 

Nassau County, FLORIDA 
Man Hours/Labor Rates Per Schedule "A" 

LABOR COSTS ____--_---------- _____________ 
WORK BREAKDOWN Drawings PM ENG DR WP TOTAL 

Hourly Rate Revised $85.00 $65.00 $50.00 $25.00 
--------- ---------- -------------A- 

PART A - DESIGN AND PLAN PREPARATION 

Coordination Of Subcontractors 
Finalize Pond Site w/Developer 
Final DrainageIPond Design 
Prepare Pond Contract Plans 
Revise Roadway Design, Jasmine to Hickory 
Revise Roadway Plan/Profiles 
Revise Typicals/Details/Maps/Cover 
Revise Cross Sections 
Revise Pay Items. Cost Estimates 
Prepare Signing and Striping Plans 
Prepare Plan for Signalization Revisions 
Prepare Utility Adjustment Plans 
Revise Specifications, Bid Form 
County Review and Comments 
Meet With County Staff (3 Meetings) 
Coordinate ROW Acquisition Descriptions/Plans 
Submit Final Contract Plans for Bidding 
Assistance During Bidding 

SUBTOTAL DIRECT LABOR 

Project Manager 
Designer 
Drafter 
Secretary 

SUBTOTAL DIRECT LABOR COSTS 

COSTS 

Mileage 
Blue Printing 
Computer Workstation Charges 

Copying 
Telephone 
Film and Processing 
Postage 

Geotechnical Services (Ellis & Assoc.) 
SurveyingIAerial Services (PGMS Surveyors) 

Quantity Unit 

Miles 
sht 
Hr 

COPY 
Calls 

Is. 
Ea. 

Is. 
Is. 

Price 

COSTS 

TOTAL PROPOSED PRICE - PART A 



Finalization of 14th Street Plans With Drainage 
Project No. 93-255.1 0 
Nassau County, FLORIDA 

LABOR COSTS 
WORK BREAKDOWN 

DESIGN SERVlCES 07/22/94 
TIME AND COST SPREADSHEET 

Man Hours/Labor Rates Per Schedule "A" 
---------- 

PM ENG DR WP TOTAL 
Hourly Rate $85.00 $65.00 $50.00 $25.00 

PART B - PERMI-ITING 

Pre-Application Meeting - SJRWMD 

Prepare Permit Application Calculations 
Coordinate Wetlands Assessment 
Coordinate with Developer 
Prepare Applications (2) 
Submit Applications (2) 

SUBTOTAL DIRECT LABOR 

Project Manager 
Designer 
Drafter 
Secretary 

SUBTOTAL DIRECT LABOR COSTS 

Mileage 
Blue Printing 
Computer Workstation Charges 

Copying 
Telephone 
Postage 

Environmental Assessment Services (Pruitt & Gallop) 

COSTS 

TOTAL PROPOSED PRICE - PART B 

Quantity Unit Price 

Miles 0.33 

sht 0.70 
Hr 8.00 

COPY 0.05 
Calls 3.00 

Ea. 5.00 

Is. 

TOTAL PROPOSED PRICE - PARTS A AND B 



Pruitt & Gallop, Inc. 
Environmental Consultants 

July 22, 1994 

Mr. James Jacques 
Gee & Jensen, Inc. 
9452 Phillips Highway, Suite 4 
Jacksonville FL 32256 

Re: I@ Street Improvements 
PGI No.: 94-008.1 

Dear Jim: 

This letter responds to your request for proposal to participate with Gee & Jensen, Inc. in 
permitting the referenced project for Nassau County. The accompanying Table 1 lists the 
tasks I think we will be called upon to assist you with. We will flag the wetlands, prepare 
a brief letter report with map of wetlands that discusses our field findings and our suggested 
permitting strategies. Our proposal includes preparation of a wetlands jurisdictional request 
to the U.S Corps of Engineers, accompanying the Corps and St. Johns River Water 
Management District personnel to the site to inspect the wetland flagging, assisting your firm 
in preparing responses to both agencies' requests for additional information, and various 
coordination activities with you and other members of the project team. The proposal does 
not include initial permit preparation, accompanying other agencies' personnel to the site 
or preparation of a mitigation plan. 

I must also point out that the proposed retention pond appears to be located within an 
altered wetland that our £irm has experience with. Although significantly dehydrated as a 
result of ditching, this wetland still retains wetland functions and vegetation, and is 
considered by the District to have si@cant value. My previous experience leads me to 
believe that this will not be a simple permitting project and that it will most likely require 
mitigation. Due to this, we have budgeted 12 manhours to prepare responses to the 
District's first and second requests for additional informiztion. This level of effort is beyond 
the norm. 

This is a time and materials proposal, with the stated level of effort not to exceed the total 
costs listed in Table 1. All additional work will be done either on a time and materials basis 
or according to subsequent proposals. Please call me if you have any questions about this 
proposal. Thank you for working with us. 

Sincerely, 

Buford Pruitt, Jr., CE.P. 
Principal Ecologist 

5700 St. Augustine Road Jacksonville, Florida 32207-8053 (904) 730-0101 (904) 737-0455 Fax 



Table 1 : Proposal to delineate wetlands and participate in wetland permitting for the 
14th Street Improvements project with Gee & Jensen, Inc. 

Item 
.......................... 
Aerial photograph prep 
Flag wetlands 
Site assessment report & map prep 
Prepare COE JDS request 
COE site inspection 
SJRWMD site inspection 
SJRWMD MSSW RAls prep 
COE PDNIIP RAI prep 
Coord wlproject team 
.......................... 

Subtotals 

Totals 
($) 

----- 
105.00 
625.00 
530.00 
175.00 
505.00 
385.00 
730.00 
130.00 
365.00 

PGl Fee $3,550.00 

Total Costs $3,550.00 

Senior Associate CADD 
Scientist Scientist Operator 

(HE) (HE) (Hrs) 

Direct 
Costs 

($) ----- 
15.00 
25.00 
10.00 
1 0.00 
25.00 
25.00 
1 0.00 
10.00 
35.00 

Source: Pruitt & Gallop, Inc., July 22,1994. 
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July 15, 1994 1 

Gee & Jenson 
9452 Phillips Highway 
Suite 4 
Jacksonville, Florida 32256 
ATTN: Mr. Harry Skahn 

RE: 14th Street Widening, Drainage Outfall, Fernandina Beach, 
Nassau County, Florida. 

Gentlemen: 

We are pleased to offer our proposal to provide professional 
surveying services for the above subject project as follows: 

1) Provide Center-line profile of Nectarine Street from 
C/L of 14th Street, West to proposed retention pond. 

2) Cross-section proposed retention pond site (800' X 
&'&%I) as specified. 

3) Obtain flow-line elevation of existing outfall pipe 
at Wal Mart site. 

4) Survey jurisdictional wetlands line (flagging by others). 
5) Prepare map and legal description of retention pond site. 
6) Prepare map of outfall survey and provide Cadd Disk to 

your specifications. 

FEE : 
Items 1, 2, 3, 5 & 6 $5,150.00 4' 
Item 4; Hourly at $90.00 per Hour. 5-7 d003 

We appreciate the opportunity of offering this proposal and look 
forward to serving you in the near future. 

Thank you very much. 

Sincerely, 
PGMS Corpora io 

/A 
Carl SC co$rson, P. L. S. \ 

Vice prudent 

GEE & JSNSON - JAX, 


