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.. CS-04-H8

Kaﬁzmark, Donald

From: Frank Vallencourt [frank@vallencourt.com]
Sent: Monday, February 23, 2004 3:01 PM

To: Donald Kartzmark (E-mail)

Cc: Mike Vallencourt (E-mail)

Quotation Number 1 - Grades between William Burgess and the Judicial Complex

We have been asked to price additional work for the pond extension/grading between the road
and buildings. In accordance with the attached drawing, the pond will be extended

along William Burgess approxirnately 90 LF wide by approximately 200 LF by 6 feet

deep. The excavated fill will be used to bring the rest of the site up to an appropriate grade.

D6 Dozer: 3 weeks; 120 Hrs @ $ 80.00/Hr=$ 9,600.00
Track hoe & Truck for 2 weeks: 80 Hrs @ $165.00/Hr = $13,200.00
Total = $22,800.00 [Not to EXCEED]

This is in lieu of importing approx.. 1,100 loads of Fill plus spreading to grade - $90,000.00

Quotation Number 2 - Subgrade problems in parking areas

We have determined through additional surveying that 30% of parking lot 1 on sheet PL-5 will
require corrective action. For correcting parking subgrade problems:

Correcting 30% of Lot 1 - Lump Sum: $24,120

This does not include any work in parking lot 2 shown on sheet PL-6. We also do not know at
this time if any rework will be required.

Thanks,

Frank Vallencourt
Project Manager

Vallencourt Construction Co., Inc.

P. O. Box 65849

Orange Park, Florida 32065
904-291-9330 FAX 904-291-4922

Street. 1701 Blanding Boulevard
Middieburg, Florida 32068

Web Site: www.vallencourt.com
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