
A. J. JOHNS, INC. 
----CONTRACTOR------------------------------

3225 ANNISTON ROAD • JACKSONVILLE, FL 32246- 3696 • 904-641-2055 

To: Nassau County 
Fernandina, Florida 32035 

Attn: Mr. Greg Dutton 

March 19, 2009 

Re: CRII5 Old Dixie Highway 
Nassau County, Florida 
Change Order # 13 
Weather Delays 

Below is a description of days lost due to inclement weather. Attached is the back up for these days, which will include time sheets 
and Storm Water Pollution Prevention Plan Inspection & Maintenance Form. 

*August 13, 2008 Rain Out 
*August 20,2008 Rain Out 
• August 21, 2008 Rain Out 4.3" Tropical Storm Fay began 
• August 22, 2008 Rain Out 
August 24, 2008 Rained 4.1" Sunday 
• August 25, 2008 Mud Out 
• August 26, 2008 Mud Out 
• August 27, 2008 Mud Out 
• August 28, 2008 Mud Out 
• August 29, 2008 Mud Out 
*September 5, 2008 Rain Out 
September 17, 2008 PM Rain 1.3" 
*September 18, 2008 Mud Out 
*October 24, 2008 Rain Out 
*December II, 2008 Rain Out 

There has been, to date, a total of 13 days we have been unable to work due to inclement weather or conditions caused by inclement 
weather. 

We are requesting the addition of 13 days be added to our contract duration taking the project completion date to August 2, 2009. 

We thank ou for the privilege of quoting on the above-described 
dicate ace please sign and return one copy. 

A. J. JOHNS, INC. 
3225 Anniston Road 
Jacksonville, Florida 32246-3696 :;4)2?£ ;??;C_ 
Matt Mocini 
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A. J. JOHNS, INC. 
----CONTRACTOR-----------------------------

3225 ANNISTON ROAD • JACKSONVILLE, FL 32246- 3696 • 904-641-2055 

To: Nassau County 
Fernandina, Florida 32035 

Attn: Mr. Greg Dutton 

March 19, 2009 

Re: CR115 Old Dixie Highway 
Nassau County, Florida 
Change Order # 13 
Weather Delays 

Below is a description of days lost due to inclement weather. Attached is the back up for 
these days, which will include time sheets and Storm Water Pollution Prevention Plan 
Inspection & Maintenance Form. 

*August 13, 2008 Rain Out 
*August 20, 2008 Rain Out 
*August 21, 2008 Rain Out 4.3" Tropical Storm Fay began 
*August 22, 2008 Rain Out 
August 24, 2008 Rained 4.1" Sunday 
*August 25, 2008 Mud Out 
*August 26, 2008 Mud Out 
*August 27, 2008 Mud Out 
*August 28, 2008 Mud Out 
*August 29, 2008 Mud Out 
*September 5, 2008 Rain Out 
September 17, 2008 PM Rain 1.3" 
*September 18, 2008 Mud Out 
*October 24, 2008 Rain Out 
*December 11, 2008 Rain Out 

There has been, to date, a total of 13 days we have been unable to work due to inclement 
weather or conditions caused by inclement weather. 

We are requesting the addition of 13 days be added to our contract duration taking the 

Q :oject om:T;.:te to August 2, 2009 
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A. J. JOHNS, INC. 
----CONTRACTOR----------------------------

3225 ANNISTON ROAD • JACKSONVILLE, FL 32246- 3696 • 904-641-2055 

To: Nassau County 
Fernandina, Florida 32035 

Attn: Mr. Greg Dutton 

March 19, 2009 

Re: CR115 Old Dixie Highway 
Nassau County, Florida 
Change Order # 13 
Weather Delays 

Below is a description of days lost due to inclement weather. Attached is the back up for 
these days, which will include time sheets and Storm Water Pollution Prevention Plan 
Inspection & Maintenance Form. 

*August 13, 2008 Rain Out 
*August 20, 2008 Rain Out 
*August 21, 2008 Rain Out 4.3" Tropical Storm Fay began 
*August 22, 2008 Rain Out 
August 24, 2008 Rained 4.1" Sunday 
*August 25, 2008 Mud Out 
*August 26, 2008 Mud Out 
*August 27,2008 Mud Out 
*August 28, 2008 Mud Out 
*August 29,2008 Mud Out 
*September 5, 2008 Rain Out 
September 17, 2008 PM Rain 1.3" 
*September 18, 2008 Mud Out 
*October 24, 2008 Rain Out 
*December 11, 2008 Rain Out 

There has been, to date, a total of 13 days we have been unable to work due to inclement 
weather or conditions caused by inclement weather. 

We are requesting the addition of 13 days be added to our contract duration taking the 
project completion date to August 2, 2009. 

Signed._-'f""::........;,oo<.-+--"""'o.L--------

By __ ~J~pJ~~4T~~~~~~~----------

Date __ _.,, f-+1/~' o""-19~.---------
f I 

A. J. JOHNS, INC 
3225 Anniston Road 
Jacksonville, Florida 32246-3696 

~9041li(ul 
~rty Adams 

(Off Use: SQ- slj,fb2S 02) th 


