
CHANGE ORDER APPROVAL FORM 

PROJECT: American Beach Community Center CHANGEORDERNUMBER: ___ 4~?~:--~--
w 
U\ 

DATE: 1/7/10 

CONTRACTNUMBER: -=C=M~1=39=8~-------

TOCONTRACTOR: ----~B~M~be~r~C~o~n~stru~c~ti~o~n~S~e~~~i~ce~m~c~·-------------------------------

Reason for Change Order: COR#8 Additional HMdie Trim 
COR#9 Revise Vent Pipe 

$ 817.88 
$ 1,140.34 

COR#IO Add Column Covers $ 6,167.62 

Original Contract Sum................................................... $ 
Net Change by Previous Change Order/Supplemental Agreement. $ 
Contract Sum Prior to This Change Order............................. $ 

Amount of This Change Order (Add/Deduct) .......................... $ 

New Contract Sum Including this Change Order. ..................... $ 

APPROVED BY:~~ 
Project Manager (DepMtment Head) 

APPROVED BY: ('h. t1 O.ati;t, iJ ~.{)AJ..t+-Q 
ContractManager Q Q 

-
AP~~O~DBY: _D_i~~~~~~~~~---------

,_:.... 

DATE: 

DATE: 

DATE: 

DATE: 
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Nassau County 
Department of Contract Management 

County D 
Contractor D 
Field D 
Other D 

CHANGE ORDER REQUEST 

PROJECT: American Beach community center CHANGE ORDER NUMBER: 4 
---'-----

DATE: December 30, 2009 

CONTRACT NUMBER: 

CONTRACTOR: Barber Construction Services, Inc. 

The Contract is changed pS follows: 

COR #8- Additional Hardie Trim- $817.88 

COR #9- Revise Vent Piping- $1,140.34 

COR #1 0- Provide Column Covers- 6,167.62 

Original Contract Sum 

Net change by Previous Change Order 

Contract Sum Prior to This Change Order 

Amount of This Change Order (Add/Deduct) 

New Contract Sum, Including ~his Change 
Order 

s 808,101.00 

$ 30,592.15 

$ 838,693.15 

$ 8,125.84 

s 846,818.99 

The Contract Time for substantial completion will 
(decreased) (unchanged) by ------~-5~----------- days. 

be (increased) 

This document, when signed by all parties, shall become an amendment to 
the Contract and all provisions of the Contract shall apply hereto. 

RECOMMENDED BY: DATE: 

ACCEPTED BY: 

Approved by: 

Re~ident Project Representative 
///:. 0 .... ·) ..._.4/ ·. 
,_. \/ '0;~-~- ~- / --r DATE: 

Contractor 

Board of County Commissioners 
Or their Designee 

DATE: 



American Beach Barber Construction Services, Inc. 
12627 San Jose Blvd. Ste. 605 

Jacksonville, FL 32223 

Cost w/Markups by Subdivision 
Bid 3211-8: Additional Hardie Trim 

Item 
Code Description 

Division 6: Carpentry 

Subdivision 6.3: Trim 

6.300 Hardie Trim (Top ban}-4" 

6.300 Hardie Trim (Bttm ban)-4" 

Division 99: General Requirements-Reimb 

Subdivision 99.7: Bondnnsurance 

99.700 Performance/Pay'mt Bond 

Quantity Unit 

256.00 If 

256.00 If 

Trim= 

Division 6: Carpentry= 

1.00 Is 

Bond/Insurance= 

Approx. 
Unit Cost 

1.35 

1.35 

15.98 

Division 99: General Requirements-Reimb = 

Subtotal 

Overhead- 10.00% 

Profit- 5.00% 

Total= 

Page 1 
12/30/2009 

7:59AM 

Total 
Cost 

346.07 

346.07 

692.14 

692.14 

15.98 

15.98 

15.98 

708.12 

70.82 

38.95 

817.88 



American Beach 

Item 
Code Description 

Division 15: Mechanical 

Subdivision 15.0: Plumbing 

15.099 Plumbing Sub. 

Barber Construction Services, Inc. 

12627 San Jose Blvd. Ste. 605 
Jacksonville, FL 32223 

Cost w/Markups by Subdivision 
Bid 3211-9: Revise Vent Piping 

Quantity Unit 

1.00 Is 

Plumbing= 

Division 15: Mechanical= 

Approx. 
Unit Cost 

965.00 

Division 99: General Requirements-Reimb 

Subdivision 99.7: Bond/Insurance 

99.700 Performance/Pay'mt Bond 1.00 Is 22.30 

Bond/Insurance = 

Division 99: General Requirements-Reimb = 

Subtotal 

Overhead- 10.00% 

Profit- 5.00% 

Total= 

Page 1 

12/14/2009 
6:11 PM 

Total 
Cost 

965.00 

965.00 

965.00 

22.30 

22.30 

22.30 

987.30 

98.73 

54.31 

1,140.34 



American faeach Barber Construction Services. Inc. 
12627 San Jose Blvd. Ste. 605 

Jacksonville, FL 32223 

Cost w/Markups by Subdivision 
Bid 3211-10: Provide Column Covers 

Item 
Code Description 

Division 6: Carpentry 

Subdivision 6.0: Rough carpentry 

6.031 Hardie Trim 

Division 99: General Requirements-Reimb 

Subdivision 99.7: Bond/Insurance 

99.700 Performance/Pay'mt Bond 

Quantity Unit 

36.00 

Rough carpentry= 

Division 6: Carpentry= 

1 00 Is 

Bond/Insurance = 

Approx. 
Unit Cost 

144.98 

120.56 

Division 99: General Requirements-Reimb = 

Subtotal 

Overhead -· 10.00% 

Profit - 5. 00% 

Total = 

Page 1 
12/14/2009 

6:59PM 

Total 
Cost 

5,219.37 

5,219.37 

5,219.37 

120.56 

120.56 

120.56 

5,339.93 

534.00 

293.70 

6,167.62 


