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CHANGEORDERNUMBER: ----~-· --~o~f-~ __ PROJECT: ~M~ob=i=licy~P~lan~=&~M==ob=i=licy~F~e~e __ __ 

(Task 3-6} DATE: ____ 8~-=26~-~13~----------------

CONTRACTNUMBER: --=C=M~1=68=8~-W~A~-0~5~-

TOCONTRACTOR: ----~Gil="=l=ett=e~&~As==soc==ia=re=s--------------------------------------

Reason for Change Order: Add Task 8 -East Nassau Community Planning Area (EN CPA)- Detailed Specific 
Area Plan (DSAP) #1 traffic review (see attached detailed scope of services) 

Original Contract Swn................................................... $ 
Net Change by Previous Change Order/Supplemental Agreement. $ 
Contract Swn Prior to This Change Order. . . . . . . . . . . . . . . . . . . . . . . . . . . .. $ 

Amount ofThis Change Order (Add/Deduct) .......................... $ 

New Contract Swn Including this Change Order...................... $ 

"'- Ill .306.42 
.00 

111,306.42 

7 779.64 

119,086.06 

The contract for substantial c p etion iWill be (increased) (decreased) (oochaR:ged) by 6 months; 
Estimated Final Completion Decem r 3 j / 
APPROVEDBY: .. DATE: 71~~/'$ 

l 

APPROVEDBY: U..tuJJJl~ ... y~U~ 
Contract Manager 

DATE: _ Q-L-. ......,1~-.},_...,a.-~--

APPROVED BY: ;~--= DATE:~1~~~~~~-~~~--------
Director of Office of Management & Budget 

APPROVEDBY: ~ 
Cou~anager 

ACCOUNTNO.: 03420541-531400-MTP 
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Civil & Environmental Engineering • Mechanical & Structural Engineering • Construction Management 

August 26,2013 

Mr. Peter King, AICP 
Growth Management Director 
Nassau County Growth Management 
96161 Nassau Place 
Yulee, Florida 32097 

Dear Mr. King: 

Gillette & Associates, Inc. is pleased to submit this Scope of Services and proposal in connection with the 
County's creation of a Mobility Plan and Mobility Fee. This estimate assumes final completion and 
adoption of the Mobility Plan and associated Mobility Fee. This agreement is made as of the date of 
signature of this contract between Nassau County Board of County Commissioners Client) and 
Gillette & Associates, Inc. 

SCOPE OF SERVICES 
The Client and Gillette & Associates, Inc. have agreed to a list of Basic Services Gillette & Associates, 
Inc. will provide listed below: 

Task 8- East Nassau Community Planning Area (ENCPA)­
Detailed Specific Area Plan (DSAP) # 1 traffic review 

Task 8- East Nassau Community Planning Area (ENCPA) ­
Detailed Specific Area Plan (DSAP) # 1 traffic review 

As part of the review of the ENCPA, Gillette & Associates, Inc. and King Engineering reviewed the 
traffic analysis and Mobility Plan as it related to DSAP #I. As part of the original contract, the EN CPA's 
Mobility Plan and traffic review only pertained to the overall Sector Plan and did not relate to a specific 
DSAP. This review for the DSAP required new trip generation via the model, model runs and output, 
indentification of any failed segments, and identification of any fees. This also included a review of an 
intersection analysis oflnterstate 95/ State Road AlA submitted as part ofthe DSAP. Numerous meetings 
were also held with County staff and the ENCPA representative to discuss the impacts. This review 
resulted in additional allocations for the interchange and State Road AlA in excess of $1M from the 
ENCPA. 

PROFESSIONAL FEES 

Task 8 Review the ENCPA DSAP #I 
Gillette - Sr. Engineer ($97. 79/hour x 16 hours) = 
King - Project Manager 2 ($11 0/hour x 56.5 hours)= 

Total 

$ 1,564.64 
$ 6,215.00 
$ 7,779.64 
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FEE SCHEDULE 

Upon agreement by both parties, any additional work to be performed outside the scope of services listed 
within this contract will adhere to the following hourly rates: 

Standard Hourly Rates: 

Gillette & Associates, Inc. 
Senior Engineer ...... ...... ............. ........ ... .. ........ ..... ............ .. ...... ........ .... .... .... .... . 
Project Engineer .. .......... ... ... .... ... .................. .. ...... ........ .. .... ..... ....... .... ... ... .. .. .. .. 
Project Manager ...... ..... ... .... ........ ........... ... ....... .. ....... .... ..... ... ... .. .... ... .. ... ......... . 
Office Manager ... ......... ....... .. .. ........................ ... .. ... .... ............. ... ..... ............... . 
Drafting I CADD ............. .. .. ... .. ......................... .. ........................ .. .. ... ......... ... .. 
Outside Consultant ... .. .. .......... ...... .. .... ......... ............. .. .... .... ..... .... ........ .. ......... . . 

King Engineering. 
Principal 10 .... ..... .. .. .............. .... ... ....... ... .. ................. .. ..... .. ............................. . 
Project Manager 2 ....... .. ....... .. .... ......... ...... ....... ...... ..... ..... ... ... ... ..... ....... .......... . 
Designer 2 ....... .. .......... .. .............. .. .... .. .......................... .. ............. .. .... ... .......... . 

SERVICES NOT INCLUDED WITH THIS PROPOSAL 

.. $ 97.79 

... $ 65.20 
... $ 65.20 

.... $64.41 
..... $ 61.02 
~mark-up 

.... $ 175.00 
' $ 1 I 0.00 
...... $ 75.00 

Our fees, unless otherwise stated herein, do not include miscellaneous expenses or optional services 
required in conjunction with: 

• Due diligence 
• Wildlife surveys 
• Geotechnical 
• Irrigation plans 
• Tree surveys 
• Aerial photography 
• Permit fees 
• Bonds 
• Assistance with financial packages 
• Off-site utility coordination 
• Water and sewer Department of Environmental Protection permit applications 
• Contract or construction administration 

All such costs shall be paid directly by the Client, negotiated as additional services or paid at our standard 
hourly rates. If this information is performed by others, Gillette & Associates, Inc. assumes no 
responsibility for the accuracy of such information or services, and shall not be liable for error or 
omissions therein. 

DESIGN APPROVALS 
Mr. Peter King has been designated as the Client Representative who will be responsible for design 
direction for this project and has authority for design approval in the Nassau County right of way. In the 
event that the design, as approved by Mr. King, is rejected by others and redesign is required, such 
redesign services shall be compensated as extra services at our standard hourly rates. 
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CONSTRUCTION MEANS AND METHODS 
It is expressly understood and agreed that Gillette & Associates, Inc. shall not have control of and shall in 
no event be responsible for construction means, methods, techniques, sequences or procedures, or for 
safety precautions in connection with the project or for the acts or omissions of any contractor, subcon­
tractor or other persons performing work for the project. The Client shall indemnity Gillette & 
Associates, Inc. and hold Gillette & Associates, Inc. harmless from and against any and all claims, 
demands, losses, costs, liabilities and expenses, incurred by Gillette & Associates, Inc. and arising out of 
or related to any of the aforesaid. 

We are very excited about working with you on this project and trust that this proposal is responsive to 
your needs. If so, please return a signed copy to us as authorization to proceed. 

( ):// 
1ck : . ~tte, P.E. 

Principal 
Gillette & Associates, Inc. 

CONFIRMED AND ACCEPTED FOR NASSAU COUNTY BOARD OF COUNTY COMMISSIONERS 

Accepted by: 

Title: 

pda-
Date: 
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