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Contract Number CM1845-A3 

AMENDMENT NUMBER 3ffHIRD EXTENSION TO THE 
CONTRACT FOR SAISS PROJECT ESCARPMENT REMOVAL AND TILLING 

THIS AMENDMENT entered into this~ day of February '2015 by 

and between the BOARD OF COUNTY COMMISSIONERS OF NASSAU COUNTY, 

FLORIDA, a political subdivision of the State of Florida, (hereinafter referred to as 

"County") and EASTMAN AGGREGATE ENTERPRISES, LLC, 3705 Bellevue 

Avenue, Lake Worth, Florida 33461, (hereinafter referred to as "Contractor"). 

WHEREAS, the parties entered into an Agreement dated March 22, 2012; and 

WHEREAS, the original agreement provided for an initial term beginning March 

22, 2012 and ending March 21, 2013, with an option to extend for four (4) additional one 

(1) year periods upon written agreement of both parties; and 

WHEREAS, the parties agreed to extend the agreement for the period March 22, 

2013 through March 21, 2014, and again for the period March 22, 2014 through March 21, 

2015;and 

WHEREAS, the parties desire to amend and extend said Agreement; and 

NOW, THEREFORE, FOR AND IN CONSIDERATION of the mutual covenants 

and agreements herein contained, the parties hereto agree as follows: 

1. In accordance with Section 2 of the 

Contract for SAISS Project Escarpment Removal and Tilling dated March 

22, 2012, the performance period is hereby extended for an additional one (1) 

year beginning March 22, 2015 and ending March 21, 2016. 

2. All other provisions of said Agreement not in conflict with this Addendum 

shall remain in full force and effect. 

3. Time is ofthe essence. 
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Approved as to form by: 

~~~~ 

STATE OF E~~CL 
COUNTYOFtlQCb 

Contract Number CM1845-A3 

BOARD OF COUNTY COMMISSIONERS 
NASSAU COUNTY, FLORIDA 

cY:~.- & 
PAT EDWARDS 
Its: Chair 

EASTMAN AGGREGATE ENTERPRISES, LLC 

6'J~ 
By: BERNARD ASTMAN 
Its: Managing Member 

Notary-Public-State of ______ at large 
My Commission expires: 
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