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CHANGE ORDER APPROVAL FORM 

PROJECT: CR 115A Bridge Repair CHANGEORDERNUMBER: --~2~------

(over Little St. Mary's River); DATE: ____ 0=2~/0=9~/2=0~16~--------------

Bridge No. 740068 CONTRACTNUMBER: ---=CM==2=16=6~-----

TOCONTRACTOR: ----~C~i~vt~·I~S~eN~ic=e~s,~In~c=·~(C=S~I~). __________________________________ __ 

Reason for Change Order: Provide additional design and post design seNices to replace the existing 
substandard bridge railing with on that meets the current FDOT safety and performance standards for Bridge 
No. 740068 on the CR 115A Bridge over Little St. Mary's River. 

Original Contract Sum................................................... $ 
Net Change by Previous Change Order/Supplemental Agreement. $ 
Contract Sum Prior to This Change Order.. . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 

Amount of This Change Order (Add/Deduct) .......................... $ 
New Contract Sum Including this Change Order...................... $ 

Charlotte Young, Contr~:~: 

APPROVED BY: }. ~ _.-

~aftV;~Sha~ ofMana 

APPROVEDBY: ----~~~~~~~----------
Ted 

~ 
ACCOUNT NO.: 63470541-563100 BRIDG 

29,995.00 
5,000.00 

34,955.00 

12,625.00 
47 620.00 

;po 

DATE: A--1"-\\~; 
.t:" 

DATE: .;;l.)lla I J ~ 

DATE: _-z=--..-1_1_-l_lt ___ _ 



E I -CIVIL SERVICES, INC. 
CONSULTING ENGINEERS 

January 27, 2016 

Mr. J. Scott Herring, PE 

ROADWAY • CIVIL • BRIDGE • WATER RESOURCES 

Jacksonville • Atlanta • West Palm Beach 

Nassau County Public Works Department 
96161 Nassau Place 
Yulee, Florida 32097 

Re: CR 155A Bridge over Little St. Mary's River 
Railing Replacement Additional Scope of Work 

Dear Mr. Herring: 

Civil Services, Inc. (CSI) is pleased to submit the following Change Order Request Letter for 
providing professional engineering services for the County Road 155A Bridge over Little St. 
Mary's River. This Exhibit forms an integral part ofthe agreement between the Nassau County 
Public Works Department (hereinafter referred to as the "COUNTY") and Civil Services, Inc. 
(CSI) (hereinafter referred to as the "CONSULTANT") relative to the transportation facility 
described as follows: 

Description: The purpose of this project is to replace the existing substandard bridge 
railing with one that meets the current FDOT safety and performance 
standards for Bridge No. 740068 over Little St. Mary's River 

The CSI design team visited the site on January 27, 2016 to assess the current condition of the 
bridge railings and the existing guardrail and end treatments. 

The project objective is that CONSULTANT will design and prepare extra construction plan 
sheets suitable for bidding purposes and to be included as an addendum during the bidding 
process. 

All of the design is to be conducted in accordance with the latest standard specifications adopted 
by AASHTO, FDOT Standard Specifications, FDOT Design Standards, and directions provided 
by the COUNTY. 

The construction plan sheets will detail the following sections: 

A. Guardrail Design 
Remove the existing end posts at all four comers and design new end posts to connect the 
new end anchorage assemblies at all four comers with the existing W -Beam on the 
bridge. 
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Mr. J. Scott Herring, PE 
CR 155A Bridge over Little St. Mary's River Repair 

B. Bridge Barrier Replacement Plans Design 
Provide repair details for damaged U-bolts 
Update submitted drawings to reflect the new repairs 
Update construction cost estimate 

Post Design Services: 

January 27, 2016 
Page 2 of2 

The Consultant will provide post design services to include shop drawing review and approval, 
response to contractor RFI's, as-built drawings review, and certification and filing of a N.O.T. 
upon completion of the project. 

Our total engineering fee for the above referenced tasks is $12,625.00, as detailed here. 

BREAKDOWN OF PROPOSED FEES 

TASK 

I. 

II. 

III. 

Guardrail Design 

Bridge Railing Design 

Extra Post Design Services 

TOTAL FEE 

FEE 

$1,155.00 

$9,170.00 

$2,300.00 

$12,625.00 

Upon your review and concurrence, please sign and return one copy of this proposal for our 
record. 

Sincerely, 
CIVIL SERVICES, INC. 

Christopher Morse, P.E. 
President 

Approved: BOARD OF COUNTY COMMISSIONERS 
NASSAU COUNTY WBf.:i€-weR*S--BEPA-R:-~'f 

_::t~Herrirrg;-PE Ted 
Nassau County PtthlieW~Btreetor County Manager 
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