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CHANGE ORDER APPROVAL FORM

PROJECT: Preparation of Solid Waste Management Plan for Nassau County

CHANGE ORDER NUMBER: CO003

DATE: 11/10/2021

CONTRACT NUMBER: CM2685 WORK AUTHORIZATION_WA10
TO CONTRACTOR: S2Li

Description: Add 91 contract days

Reason for Change Order: The Board has requested additional time to answer questions, the need to provide
additional information, and the time to prepare the draft report for them.

Original Contract SUM...........ccoeririiiiiiiineieeinieiiiianaaannnn $ 129.817.61
Net Change by Previous Change Order/Supplemental Agreement. §  0.00
Contract Sum Prior to This Change Order............c.c.oovvvveunenn. § 129.817.61
Amount of this Change Order (Add).......................... $ 0.00
New Contract Sum Including this Change Order...................... $ 129.817.61
The Contract Time will be 91 (Ninety One ) days

Previous Substantial Completion: 12/30/2021 Previous Final Completion: 12/30/2021 New
Substantial Completion: 3/31/2022 New Final Completion: 03/31/2022

- 11/12/2021
APPROVED BY: Jowg P "ak DATE:
Department Head
APPROVED BY: _Marskall Equman DATE: 11/12/2021
Procurement Department
APPROVED BY: Marslall €ytyman I DATE;: 11/12/2021 11/16/2021
Office of Man:agement and Budget
11/16/2021

APPROVED BY: _Junist (. May DATE:
County Attorney’s Office
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APPROVED BY: W DATE: 11/16/2021

Taco E. Pope, AICP, County Manager

APPROVED BY: N/A DATE:
Thomas R. Ford, Chairman

ATTEST: N/A DATE:

John A. Crawford, Clerk of Courts

Account No(s). 01357534-531000
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Mr. Douglas Podiak
Public Works Director

Nassau County Solid Waste

46026 Landfill Road
Callahan, Florida 32011

RE: Request for Time Extensions for:
CM2685-WA09-CO2 Preparation of Updates to the Nassau County Solid Waste Ordinance
CM2685-WA10-CO2 Preparation of Solid Waste Management Plan for Nassau County

Dear Mr. Podiak:

October 28, 2021

S2L, Incorporated (S2Li) is requesting time extensions to the Work Authorizations (WA) listed below. Because the Board has
requested additional time to answer guestions, the need to provide additional information, and the time to prepare the draft
reports for them, S2Li would like to extend both Work Authorizations CM2685-WA09 and WA10. S2Li is requesting the
following timeline extensions:

co2

. L. Current WA Requested Time Requested
X ¢ .. . L
WA No Project Description Expiration Date Extension (days) | Expiration Date

Preparation of Updates to the Nassau

E(I\JAZZ 685-WAQS- County Sofid Waste December 30, 2021 91 March 31, 2022
Ordinance
Preparation of Solid Waste

CM2685-WA10- Management Plan for Nassau County December 30, 2021 91 March 31, 2022

Should you have any questions, please do not hesitate to contact us.

Sincerely,

€71 Inrnrnnrated

Omar E. Smnn, r.c., v.r.
Regional Manager

Attachment

5:\S2Lj Projects\Nassau County\19-869 Revisions to Solid Waste Ordinance\Extension Request No. 3_10-28-2021 chh.oes.docx






