
Page 1 of 1 

a 4 3 4 8  

Kartzmark, Donald 
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From: Frank Vallencourt [frank@vallenwurt.com] 

Sent: Monday, February 23.2004 3:01 PM 

To: Donald Kartzmark (E-mail) 

Cc: Mike Vallencourt (E-mail) 

Quotation Number 1 - Grades between William Burgess and the Judicial Complex 
We have been asked to price additional work for the pond extensionlgrading between the road 
and buildings. In accordance with the attached drawing, the pond will be extended 
along William Burgess approxirnately 90 LF wide by approximately 200 LF by 6 feet 
deep. The excavated fill will be used to bring the rest of the site up to an appropriate grade. 

D6 Dozer: 3 weeks; 120 Hrs @ $80.00lHr = $ 9,600.00 
Track hoe & Truck for 2 weeks: 80 Hrs @ $165.00lHr = $13,200.00 

Total = $22,800.00 [Not to EXCEED] 

This is in lieu of importing approx.. 1,100 loads of Fill plus spreading to grade - $90,000.00 

Quotation Number 2 - Sub~rade problems in parking areas 

We have determined through additional surveying that 30% of parking lot 1 on sheet PL-5 will 
require corrective action. For correcting parking subgrade problems: 

Correcting 30% of Lot 1 - Lump Sum: $24,120 
This does not include any work in parking lot 2 shown on sheet PL-6. We also do not know at 

this time if arty rework will be required. 
Thanks, 

Frank Vallencourt 
Project Manager 

Vallencourt Construction Co., I nc. 
P. 0. Box 65849 
Orange Park, Florida 32065 

904-29 1 -9330 FAX 904-291 -4922 

Street: 1701 Blanding Boulevard 
Middleburg, Florida 32068 

Web Site: www.vallencourt.com 
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