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BOCC CONTRACT
APPROVAL FORM

SECTION 1 - GENERAL INFORMATION
Requesting Department: Capital Improvement Projects Contact Person: George Murray
TC]CphOHC: (904) 530-6373 Email: gmurray@nassaucountyfl.com

CONTRACT i
TRACKING NO. ;
]
1

CM2371-A12

SECTION 2 - VENDOR INFORMATION
Name: Connelly & Wicker, Inc.

Address: 10060 Skinner Lake Dr., Suite 500

Clty Jacksonville State: FL le Code: 32246
Vendor’s Administrator Name: Richard Welch Title: President
Telephone; (904) 265-3030 Email: rwelch@cwieng.com

SECTION 3 — VENDOR AUTHORIZED SIGNATORY
Authorized Signatory Name: Richard Welch

Authorized Signatory Email: rwelch@cwieng.com
(IDENTIFY WHO WILL SIGN THE CONTRACT ON BEHALF OF THE VENDOR. OFFICER/DIRECTOR WITH AUTHORITY TO BIND COMPANY.)

SECTION 4 - CONTRACT INFORMATION
Contract Name: Agreement for Design Services for Pages Dairy/Chester Road

Type: HENew Contract [OWork Authorization [ Supplemental Agreement

Short DCSCI"iptiOH of PI‘Oduct(S)/SCI'ViCC(S) Being Requested: Urbanize intersection from David Hallman to Pages Dairy Road. Replace signals at
David Hallman, New Signal at Pages Dairy.
(GOODS AND/OR SERVICES TO BE PROCURED, PHYSICAL LOCATION, ETC.)

Procured Method: [OQuotes [OITB [RFP MWRFQ [OPiggyback [OExemption [Sole Source
OSingle Source OOther

Total Amount of Contract: $1,305,196.54 (Estimate if necessary)
Account Number: 63470541-563365 PDCII

Source of Funds: [County MState MFederal [IOther:
County Authorized Signatory: MBOCC Chairman [OCounty Manager

(IDENTIFY WHO WILL SIGN CONTRACT ON BEHALF OF BOCC)

SECTION 5 — INSURANCE
Insurance Category: OCategory L [dCategory M [ElCategory H OOther:

I Risk Manager Initials: I

SECTION 6 - AMENDMENT INFORMATION

Contract Tracking No: €M2371 Amendment No: 12

Type of Amendment: [ORenewal ETime Only Extension [1 Additional Scope [Other:

Increased Amount to Existing Contract: $0 (ifany) Total with Amended Amount: $1,389,070.02
Account Code Change From: To:

County Authorized Signatory: [OBOCC Chairman B County Manager

(IDENTIFY WHO WILL SIGN AMENDMENT ON BEHALF OF BOCC)

APPROVALS PURSUANT TO NASSAU COUNTY PURCHASING POLICY

I, _&M@mrmm 3/18/2024 3. Hamace (ilrote 3/20/2024
Department Head/Contract Manager  Date Procurement Date
(Signature required only if procurement related)

2. _(funs | acamlova. 3/19/2024 Vi 4 Denioe O May 3/20/2024- L)

Office of Mgmt. & Budget Date County Attorney Date

COUNTY MANAGER - FINAL SIGNATURE APPROVAL

Tz 3/20/2024
\Y

County Manager Date

REV. 2024-01-03
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TWELFTH AMENDMENT TO THE AGREEMENT FOR DESIGN SERVICES FOR
THE PAGES DAIRY/CHESTER ROAD INTERSECTION IMPROVEMENTS PROJECT
NASSAU COUNTY, FLORIDA

THIS AMENDMENT TO THE CONTRACT FOR DESIGN SERVICES FOR THE
PAGES DAIRY/CHESTER ROAD INTERSECTION IMPROVEMENTS PROJECT
(hereinafter “Amendment”) is made by and between the Board of County Commissioners of
Nassau County, Florida, a political subdivision of the State of Florida (hereinafter the “County”),
and Connelly & Wicker, Inc., a business having its primary business location at 10060 Skinner
Lake Drive, Suite 500, Jacksonville, Florida 32246, (hereinafter the “Vendor”).

WITNESSETH:

WHEREAS, the Parties previously entered into a Contract to provide professional
engineering design services for the Pages Dairy Road/Chester Road Intersection Improvements
project - Chester Road resurfacing, Pages Dairy Road widening and Chester Road at Pages Dairy
Road intersection improvements dated November 21, 2016 (hereinafter “Contract”); and

WHEREAS, the original Agreement provided for an initial performance period beginning
November 21, 2016 and ending November 20, 2018, with an option to extend upon mutual
agreement between the Consultant and the County; and

WHEREAS, on August 28, 2017, the parties agreed to amend the original Agreement
adding additional services to the original Scope of Services, including the resurfacing of an
additional 2,000 of Chester Road, redesigning the Pages Dairy Road/Chester Road intersection as
an Urban design and Felmor Road/Pages Dairy Road intersection improvements and widening;
and

WHEREAS, on December 26, 2018, the parties agreed to amend the original Agreement
extending the performance period from November 21, 2018 to May 21, 2019 to allow for
additional time to complete the additional services; and

WHEREAS, on January 22, 2019, the parties agreed to amend the original Agreement
again adding additional services to the original Scope of Services, including geotechnical

exploration, structural design and civil design to address subsurface issues; and
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WHEREAS, on July 26, 2019, the parties agreed that additional time was needed to

complete the additional services added to the original Scope of Services and extended the
performance period from May 22, 2019 to May 21, 2020; and

WHEREAS, on October 28, 2019, the parties agreed to amend the original Agreement
adding additional services to the original Scope of Services, including the JEA watermain design.
The County was reimbursed by JEA for the costs expended for the watermain design; and

WHEREAS, on January 13, 2020, the parties agreed to amend the original Agreement
revising the Scope of Services to include signalization and mast arm design for unknown signal
facilities at David Hallman Parkway; and

WHEREAS, on July 9, 2020, the parties agreed that additional time was needed to
complete the additional services added to the original Scope of Services and extended the
performance period from May 22, 2020 to December 31, 2020; and

WHEREAS, on December 22, 2020, the parties agreed to extend the performance period
from January 1, 2021 to May 31, 2021 to allow the Consultant additional time to complete the
Pages Dairy Road/Chester Road intersection improvements due to a delay in coordination with
CSX for crossing signal upgrades; and

WHEREAS, the parties extended the performance period of the Agreement for an
additional one (1) year from June 1, 2021 to May 31, 2022 to allow the Consultant additional time
to complete post-design services with respect to the Pages Dairy Road/Chester Road intersection
improvements; and

WHEREAS, the agreement entered into on February 3, 2022 with First Coast Railroad
allows until December 30, 2022 to complete the review of the engineering plans with respect to

crossing signal upgrades at the Pages Dairy Road/Chester Road intersection, and
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WHEREAS, the parties desire to extend the performance period of the Agreement for an

additional one (1) year beginning June 1, 2022 and ending May 31, 2023 to allow the Consultant
additional time to complete the engineering design plans with respect to the railroad’s engineering
comments, and

WHEREAS, on May 2, 2023, the parties agreed that additional time was needed to
complete the additional services added to the original Scope of Services including the JEA
additional services and structural sub-consultant for a re-design of two mast arm poles. The County
was reimbursed by JEA for the costs expended for the additional services and extended the
performance period from May 31, 2023 and ending November 30, 2023; and

WHEREAS, on or about January 29, 2024, the County determined that additional time
would be needed in order to complete the services under the Contract; and

WHEREAS, the Contract was not formally amended to extend the performance period,
but the parties continued to perform their contractual duties and responsibilities under the Contract,
and the Parties agree by this performance there was an implied extension of the performance period
of the Contract; and

WHEREAS, the County Engineer believes it to be in the best interest of the County to
extend the performance period of the Agreement from November 30, 2023 and ending August 31,

2025.

WHEREAS, the Parties now desire to amend the Contract terms and conditions subject to
the provisions contained herein.

NOW, THEREFORE, for good and valuable consideration the receipt and sufficiency of
which is hereby acknowledged, and intending to be legally bound, the Parties do agree to amend
the Contract as follows:

SECTION 1. Artticle 4 of the Contract is hereby amended to extend the term of the

Contract for an additional six-hundred forty days (640) and the Contract shall now terminate on
August 31, 2025.
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CS-23-442
DocuSign Envelope ID; CACB4FB9-7B02-4813-967D-5489A10DB0SF Contract No. CM2371-A12

CM2371-A12

SECTION 2. All other terms and conditions of the Contract not inconsistent with the
provisions of this Amendment shall remain the same and in full force and effect.

[The remainder of this page left intentionally blank.]
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IN WITNESS WHEREOF, the Parties have caused this Amendment to be executed by
its duly authorized representatives, effective as of the last date below.

THE COUNTY

NASSAU COUNTY BOARD OF COUNTY COMMISSIONERS

Signature: W

Print Name: Taco E. Pope

Title: Designee

Date: 3/20/2024

ATTEST:

REVIEWED FOR LEGAL FORM AND CONTENT:

Dendae C. Moy
DENISE C. MAY, County Attorney

VENDOR:

Signature: Kl(fmy/[ (Nl

By: Richard Welch

Title: President

Date: 3/20/2024

Rev. 7-19-2023
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ELECTRONIC RECORD AND SIGNATURE DISCLOSURE

From time to time, County of Nassau (we, us or Company) may be required by law to provide to
you certain written notices or disclosures. Described below are the terms and conditions for
providing to you such notices and disclosures electronically through the DocuSign system.
Please read the information below carefully and thoroughly, and if you can access this
information electronically to your satisfaction and agree to this Electronic Record and Signature
Disclosure (ERSD), please confirm your agreement by selecting the check-box next to ‘I agree to
use electronic records and signatures’ before clicking ‘CONTINUE’ within the DocuSign
system.

Getting paper copies

At any time, you may request from us a paper copy of any record provided or made available
electronically to you by us. You will have the ability to download and print documents we send
to you through the DocuSign system during and immediately after the signing session and, if you
elect to create a DocuSign account, you may access the documents for a limited period of time
(usually 30 days) after such documents are first sent to you. After such time, if you wish for us to
send you paper copies of any such documents from our office to you, you will be charged a
$0.00 per-page fee. You may request delivery of such paper copies from us by following the
procedure described below.

Withdrawing your consent
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receive required notices and consents electronically from us or to sign electronically documents
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