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CS-23-467

CHANGE ORDER APPROVAL FORM

PROJECT: American Beach Well and Septic Tank Replacement

CHANGE ORDER NUMBER: 6

DATE: _ 6/24/24

CONTRACT NUMBER: __CM3171

PURCHASE ORDER NUMBER (IF APPLICABLE): N/A

TO CONTRACTOR: U.S. Water Services Corporation

Description: Manholel.1 located at Lewis Street and Mary

Reason for Change Order: _The elevation of the manhole was incorrect and required coring of the manhole to
correct the grade.

Original Contract SUM...........ooooiiiiiiiiiiiiiii e, $ _7.831,538.00
Net Change by Previous Change Order/Supplemental Agreement. $ 1,576,095.85
Contract Sum Prior to This Change Order............................. $ 9,407,633.85
Amount of this Change Order (Add).......................... $ 3010.95
New Contract Sum Including this Change Order...................... $ 9,410,644.80
The Contract Time will be increased or decreased (select one) 0 days
Previous Substantial Completion: _10/17/2024 Previous Final Completion: _11/16/2024
New Substantial Completion: N/A New Final Completion: N/A
¢ APPROVED BY: (s (atambora DATE: 7/26/2024
7/26,/2024 Department Head/Managing Agent
7/26/2024
APPROVED BY: Hanase (Alprote DATE: 126/
Procurement
7 APPROVED BY: (s (acambra DATE: 7/26/2024
7/26/2024 Office of Management and Budget
Denise C.
APPROVED BY: My DATE: _ /%9/20%4
County Attorney
APPROVED BY: || 2~ DATE: 7/29/2024

County Manager
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APPROVED BY: N/A

Chairman

ATTEST: N/A

John A. Crawford, Clerk of Courts

Account No(s). _72005536-563552 SSRF3

DATE:

DATE:
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SECTION 00 63 63

CHANGE ORDER REQUEST FORM

(Instructions on 00 63 63-2) No. 6

PROJECT
DATE OF ISSUANCE EFFECTIVE DATE 5/1/2023

AMERICAN BEACH WATER AND SEWER DISTRICT

COUNTY Contract / Purchase Order No.: CM3171

CONIRACTOR _ U.S. Water Services Corporation ENGINEER / ARCHITECT Wade Trim/FGUA

You are directed to make the following changes in the Contract Documents.

CHANGE IN CONTRACT PRICE: CHANGE IN CONTRACT TIMES:
Original Contract Times
Original Contract Price
$___7.83153800 o Ready for Final Payment: 01/07/24
580 days
(days and dates)
Net change from previous Change Orders No._ 0 toNo5 Net change from previous Change Orders No.0 to No.5
$ 1,576,095.85 _ 214
(days)
Contract Price prior to this Change Order Contract Times Prior to this Change Order
$ _9.407.633.85
Substantial Completion: 10/17/2024 (864) days)
Final Payment:_ __11/16/2024 (894 days)
(days and dates)
Net Increase (decrease) of this Change Order Net Increase (decrease) of this Change Order
5 $3010.95 ¥ | S
(days)
Contract Price with all approved Change Orders Contract Times with all approved Change Orders
$ 9.410.644.80
Substantial Completion: ___10/17/2024 (864 days)
Final Payment: ___11/16/2024 (894 days)
(days and dates)

RECOMMENDED: MW
By: W Jﬁ%—géf%’/ By:

Engincer/Architect (Authogzed Signature) COUNTY (Njihorized Signature)
Signaturc)

Dae: __06.24.24 Dee: [, 24 24
CHANGE ORDER

INSTRUCTIONS
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A. GENERAL INFORMATION

This document was developed to provide a uniform format for handling contract changes that
affect Contract Price or Contract Times. Changes that have been initiated by a Work Change
Directive must be incorporated into a subsequent Change Order if they affect Contract Price or
Times.

Changes that affect Contract Price or Contract Times should be promptly covered by a Change
Order. The practice of accumulating change order items to reduce the administrative burden may
lead to unnecessary disputes.

[f Milestones have been listed, any effect of a Change Order, thereon, should be addressed.

For supplemental instructions and minor changes not involving a change in the Contract Price or
Contract

Times, a Field Order may be used.
B. COMPLETING THE CHANGE ORDER FORM

Engineer / Architect / Etc. initiates the form, including a description of the changes involved and
attachments based upon documents and proposals submitted by Contractor, or requests from the
County or both.

Once Engineer / Architect / Etc. has completed and signed the form, all copies should be sent to
Contractor for approval. After approval by Contractor, all copies should be sent to the County for
approval. Engineer should make distribution of executed copies after approval by the County.

If a change only applies to Contract Price or to Contract Times, cross out the part of the
tabulation that does not apply.

END OF SECTION
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Sﬁﬂltlﬁ ellllmill Change Order #6

US Water Corporation
939 Cross Bayou Bivd
Port Richey, Florida, 34652

Project Name: American Beach Well and Septic Tank Replacement  Name: Scott Anaheim

Project Number: J021922001 Title: Senior Project Manager

Project Location: Multiple Locations on Project Email: sanaheim@uswatercorp.net
Phone: 863-712-8211

The contractor agrees to perform, and the owner agrees to pay
for the following changes to this contract. Plans Attached D
Ordered By: Customer Order: Specifications Attached [ ]
Description of Work 7 Amount

Manhole 1.1 located at Lewis ST and Mary elevation was incorrect and required coring of manhole to correct grade. The
correct grade was missed during approval of submittals.

Negative changes will lower the overall contract Requested Amount of Change $3010.95

price requiring no additional payment by the owner.
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US WATER
B JotmiaT American Beach Water & Sewer District Well and Septic Tank Phase Out Program
.
b
FGUA/N. Scott DATE: 1/17/2023 Change Order "%
FOR: 8Y: Anahelm [
LABOR In:sarnon OF WORK Standard Overtime BaseRate | Overtime TOTALS|
Hours Hours Rate
PROJECT MANAGER (Scott Anaheim) [ 5 $154.37 5770.85
INSPECTOR | |
Labor Subtotal
Mark Up ]
Labor Total $770.85
MATERIALS DESCRIPTION ar UNIT COST TOTAL
Matertal Subtotal 3 %
[Tax 3 s
Mark Up 3 =
TOTAL COST $0.00
EQUIPMENT ary UNIT COST WEEKS TOTAL
Tax l
Mark Up [ 5%
|Equipment Total
(GENERAL CONDITIONS DESCRIPTION an. UNIT COST WEEKS
Bond increase Tax | $ 1686
US Water Cosp Mark Up- subcoatract Mark Up ] 5% $ 10587
Total Cost $122.73
SUBCONTRACTORS DESCRIPTION QTY. Rate UNIT COST WEEKS TOTAL
GWP S 2,11737
s 3
Subcontractor Subtotal $2,117.37
SUMMARY
Coring MH1 1 Remaining Allowance overage ( Mobve from CO#3)
Subcontractors S 2,117.37
Material s
US Water Labor S 77085
General Conditions s a7
Equipment S
|subtotal $ 3010.95
Total $3,010.95
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GWP CONSTRUCTION INC - T&M COST BREAKDOWN

WORK PERFORMED Coring Manhole 1.1
Date : 08/10/2023

COST CALCULATION-

Description

Labor Total Hours Unit Total exclude direct labor Cost
Superintendent 3 Hrs S 47.57 $142.70
Foreman 3 Hrs S 44.04 $132.13
Trackhoe Operator 3 Hrs S 46.54 $139.63
Trackhoe Operator 0 Hrs S 46.54 $0.00
Pipelayer 3 Hrs S 35.23 $105.70
Loader Operator 3 Hrs S 31.71 $95.13
Labor 3 Hrs S 31.71 $95.13
Current Daily Labor Cost- L $710.42 |
Equipment Documented Hourly costs
Crew Truck with Trailer 3 HR $46.00 $138.00
Trailer 3 HR $1.48 $4.44
Work Truck 3 HR $42.34 $127.02
210 Deere Excavator 3 HR $78.33 $235.00
135 Deere Excavator 0 HR $70.33 $0.00
524K Deere Loader 0 HR $80.22 $0.00
50 Deere Excavator 0 HR $61.78 $0.00
Skid Steer 0 HR $17.53 $0.00
Roller 48" 0 HR $15.47 $0.00
Trench Boxes 0 HR $48.42 $0.00
Total Equip Cost- I $504.46 I
Housing
Camper x 2 each 3 HR $12.00 $36.00
Camper Spaces 3 HR $30.10 $90.30
Per Diem 3 HR $16.67 $50.01
Hourly Housing total- l $176.31 |
Subcontractor
Per Diem 1 EA $450.00 $450.00
Hourly Subcontractor total- | $450.00 |
$1,841.19
Allowable Markup 15% $276.18

Total Cost- | $2,117.37 |
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RIDER

TO BE ATTACHED TO AND FORM PART OF

Performance and Payment Bonds NO. 2330540

(Bond Type) (Bond Number)
IN FAVOR OF American Beach Water and Sewer District, Nassau County Board of County Commissioners

(Obligee)
ON BEHALF OF  U.S. Water Services Corporation

(Principal)

EFFECTIVE May 10, 2022

(Original‘Eﬁ'ectr've Da}é)

PROJECT: American Beach Water and Sewer District Well and Septic Tank Phase Out Program, Bid Number: NC21-029-ITB, Nassau
County, Florida

IT IS AGREED THAT, in consideration of the original premium charged for this bond, and any additional premium that may be
properly chargeable as a result of this rider.

The Surety,  Swiss Re Corporate Solutions America Insurance Corporation
hereby gives its consent to change; Contract Amount/Bond Amount

(of) the attached bond FROM: $9.407,633.85

TO: $9,410,644.80

REASON: To include changes to the contract through and including Change Order No. 6

EFFECTIVE: _ June 18,2024

PROVIDED, however that the attached bond shall be subject to ail its agreements, limitations, and conditions except as herein
expressly modified, and that the liability of the Surety as changed by this rider shall not be cumulative.

SIGNED, AND SEALED this 18th day of _ June, 2024
U: § VWater Sgrvices Co_rporation 0 N \:. ' asamsat ’?WQ : i ) utance Corperation
Principal . & 7 P 7— ) )
/ Y
'/ ef )
By: /_[

Qcowv)\%iﬂelmgr o0 T ;
mquixtes: (407) 834-0022
_ i

" fpggn
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SWISS RE CORPORATE SOLUTIONS

SWISS RE CORPORATE SOLUTIONS AMERICA INSURANCE CORPORATION ("SRCSAICT)
SWISS RE CORPORATE SOLUTIONS PREMIER INSURANCE CORPORATION ("SRCSPIC™)
WESTPORTINSURANCE CORPORATION ("WIC™)

GENERAL POWER OF ATTORNEY

KNOW ALL MEN BY THESE PRESENTS, THAT SRCSAIC, a corporation duly organized and existing under laws of the State of Missouri, and
having its principal ofVice in the City of Kansas City. Missouri. and SRCSPIC, a corporation organized and existing under the laws of the State of
Missouri and having its principal office in the City of Kansas City, Missouri, and WIC, organized under the laws of the State of Missouri, and having its
principal office in the City of Kansas City. Missouri. each does hereby make. constitute and appoint:

BRYCE R. GUIGNARD, APRIL L. LIVELY, JENNIFER L. HINDLEY, MARGIE L. MORRIS, DEBORAH ANN MURRAY,

M. GARY FRANCIS, CHRISTINE MORTON, KELLY PHELAN, ALLYSON FOSS WING, DAVID TURCIOS,
and WESLEY MATT ADCOCK JOINTLY OR SEVERALLY

Its true and lawful Attomey(s)-in-Fact. to make, execute, seal and deliver, for and on its behalf and as its act and deed, bonds or other writings
obligatory in the nature of a bond on behalf of each of said Companies, as surety. on contracts of suretyship as are or may be required or permitted by
law, regulation, contract or otherwise, provided that no bond or undertaking or contract or suretyship executed under this authority shall exceed the
amountof:

TWO HUNDRED MILLION ($200.000.000.00) DOLLARS

This Power of Attorney is granted and is signed by facsimile under and by the authority of the following Resolutions adopted by the Boards of
Directors of both SRCSAIC and SRCSPIC at meetings duly called and held on the 18th of November 2021 and WIC by written consent of its
Executive Committee dated July 18,2011

“RESOLVED, that any two of the President, any Managing Director, any Senior Vice President, any Vice President, the Secretary or any Assistant
Secretary be, and each or any of them hereby is, authorized to execute a Power of Attorney qualifying the attomey named in the given Power of
Attorney 10 execute on behaif of the Corporation bonds, undertakings and all contracts of surety, and that each or any of them hereby is authorized to
attest to the execution of any such Power of Attorney and to attach therein the seal of the Corporation; and it is

FURTHER RESOLVED, that the signature of such officers and the seal of the Corporation may be affixed to any such Power of Attorney or to
any certificate relating thereto by facsimile, and any such Power of Attorney or certificate bearing such facsimile signatures or facsimile seal shall be
aftixed and in the future with g ard to any bond. underiaking or contract of surety to which it is attached.”

Y

CA ->

Y =
restdent of SRCSAIC & Scoior Vice President

SPIC ¥ Senior Vice President of WIC
24 /
¢ 4 XL LAY T

By__
""u,,,, it C»uﬁhgmu)b’. Vice Pyésiglent (CSAIC & Vice President of SRCSPIC
s & Vide phesides A WiC
IN WITNESS WHEREOF, SRCSAIC, SRCSPIC, and WIC have caused their official seals to be hereunto affixed, and these presents 1o be signed by their

authonzed oflicers
this26TH day of ___ APRIL 39 24

Swiss Re Corporate Solutions America Insurance Corporation
State of Illinois Swiss Re Corporate Solutions Premier Insurance Corporation
County of Cook Westport Insurance Corporation

On this 26TH day of _AH{IL ,20 A before me, a Notary Public personally appeared Enk Janssens , Senior Vice President of SRCSAIC
and Senior Vice President of SRCSPIC and Senior Vice President of WIC and Gerald Jagrowski , Vice President of SRCSAIC and Vice President of
SPCSPIC and Vice President of WIC, personally known to me, who being by me duly sworn, acknowledged that they signed the above Power of Attorney
as officers of and acknowledged said instrument to be the voluntary act and deed of their respgy ive ¢ mpanies.

L@aé;_ .

Kareny &"zweda, Notary
1, Jeffrey Goldbere. the duly elected Senior Vice President and Assistant Secretary of SR&A| C and SRCSPIC and WIC. do hereby certify that the above and
foregoing is a true and correct copy of a Power of Attomey given by said SRCSAIC and SRCSPIC and WIC, which s still in full force and ef¥ect.

IN WITNESS WHEREOF. | have set my hand and affixed the seals of the Companies this_18th_day of June 20 24
P ‘ /:-/ = e
Y —

ﬁmy Goldberg, Senior Vice President &
Assistant Secretary of SRCSAIC and
SRCSPIC and WIC
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you certain written notices or disclosures. Described below are the terms and conditions for
providing to you such notices and disclosures electronically through the DocuSign system.
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information electronically to your satisfaction and agree to this Electronic Record and Signature
Disclosure (ERSD), please confirm your agreement by selecting the check-box next to ‘I agree to
use electronic records and signatures’ before clicking ‘CONTINUE’ within the DocuSign
system.

Getting paper copies

At any time, you may request from us a paper copy of any record provided or made available
electronically to you by us. You will have the ability to download and print documents we send
to you through the DocuSign system during and immediately after the signing session and, if you
elect to create a DocuSign account, you may access the documents for a limited period of time
(usually 30 days) after such documents are first sent to you. After such time, if you wish for us to
send you paper copies of any such documents from our office to you, you will be charged a
$0.00 per-page fee. You may request delivery of such paper copies from us by following the
procedure described below.

Withdrawing your consent

If you decide to receive notices and disclosures from us electronically, you may at any time
change your mind and tell us that thereafter you want to receive required notices and disclosures
only in paper format. How you must inform us of your decision to receive future notices and
disclosure in paper format and withdraw your consent to receive notices and disclosures
electronically is described below.
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receive required notices and consents electronically from us or to sign electronically documents
from us.

All notices and disclosures will be sent to you electronically
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