

CM3597-A3

THIRD AMENDMENT TO CONTRACT FOR PAVEMENT MARKINGS SERVICES

THIS THIRD AMENDMENT TO THE CONTRACT FOR PAVEMENT MARKING SERVICES (hereinafter “Amendment”) is made by and between the **BOARD OF COUNTY COMMISSIONERS OF NASSAU COUNTY, FLORIDA**, a political subdivision of the State of Florida (hereinafter the “County”), and **TRP Construction Group, LLC**, a Foreign Limited Liability Company having its primary business location at 2411 Minnis Drive, Fort Worth, Texas, 76117, (hereinafter the “Vendor”).

WITNESSETH:

WHEREAS, the Parties previously entered into a Contract for Pavement Marking Services dated February 12, 2024 (hereinafter “Contract”) and a First Amendment on June 25, 2024, and a Second Amendment on November 14, 2024; and

WHEREAS, the Parties now desire to amend the Contract terms and conditions subject to the provisions contained herein.

NOW, THEREFORE, for good and valuable consideration the receipt and sufficiency of which is hereby acknowledged, and intending to be legally bound, the Parties do agree to amend the Contract as follows:

SECTION 1. Section 4.1. of the Contract is hereby amended to increase the compensation amount by Three Hundred Thousand Dollars and 00/100 (\$300,000.00) and the County shall now compensate the Vendor in an amount not to exceed Nine Hundred Twenty Thousand, Nine Hundred Five Dollars and 21/100 (\$920,905.21).

SECTION 2. Section 6.1. of the Contract is hereby amended to extend the term of the Contract for an additional one (1) year and the Contract shall now terminate on September 30, 2026.

SECTION 3. Upon execution of this Amendment, and in accordance with Section 287.138, Florida Statutes, the Vendor shall provide the County an affidavit, on a form approved by the County, signed by an officer or representative of the Vendor under penalty of perjury attesting that the Vendor will comply with all requirements of Section 287.138, Florida Statutes.

SECTION 4. All other terms and conditions of the Contract not inconsistent with the provisions of this Amendment shall remain the same and in full force and effect.

[The remainder of this page left intentionally blank.]

CM3597-A3

IN WITNESS WHEREOF, the Parties have caused this Amendment to be executed by its duly authorized representatives, effective as of the last date below.

**BOARD OF COUNTY COMMISSIONERS
NASSAU COUNTY, FLORIDA**


Signature: 

Print Name: A.M. "Hupp" Huppmann

Title: Chairman

Date: 9/8/2025

ATTEST:



Mitch L. Keiter
Its: Ex-Officio Clerk

REVIEWED FOR LEGAL FORM AND CONTENT:

Denise C. May, Esq., BCS

DENISE C. MAY, County Attorney

VENDOR:

Signature: Thomas Underwood

By: Thomas Underwood

Title: General Manager

Date: 7/1/2025