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CDBG- EXPANSION ITEM 
(f)\_ s;~V> I O(p 

Agenda Request For: May 22,2006 

Department: Grants 

Background: A Community Development Block Grant for housing rehabilitation in 
unincorporated Nassau County is currently underway. The project is funded with 
$750,000 in CDBG funds and $550,000 in SHIP funds to complete 20 owner occupied 
homes for low to moderate-income residents. Jordan & Associates administers this 
project. 

Five change orders for consideration. 
o Change order 3 submitted by the TR Group for Program applicant #7 Linda 

Weaver for an additional $3,352 to the original contract price making the new 
contract price $41,911.00 and for an extension of time to June 15, 2006. 

o Change order 3 submitted by the TR Group for Program applicant #14 Bernice 
Walker for an extension of time to July 15, 2006. 

o Change order 1 submitted by the TR Group for Program applicant #22 Daniel & 
Heather Perry for an additional $5,234 to the original contract price making the 
new contract price $7 5, 834.00 and for an extension of time to July 15, 2006. 

o Change order 3 submitted by the TR Group for Program applicant #24 Evelyn 
Kimble for an extension of time to May 21, 2006. 

o Change order 1 submitted by the TR Group for Program applicant #25 Gloria 
Thomas for an extension of time to July 15, 2006. 

Financial/Economic Impact to Future Years Budgeting Process or Effect on Citizens: 
Implementation of this housing rehabilitation project will enhance the housing stock in 
Nassau County and the work will be performed by licensed contractors and inspected by 
a Nassau County building inspector. 

Action requested and recommendation: 
o Request that the BOCC approve one change order: 

1. Program applicant #7 (Weaver) for an additional $3,352 and a time 
extension to 6115106. 

2. Program applicant # 14 (Walker) for a time extension to 7 I 15106. 
3. Program applicant #22 (Perry) for an additional $5,234 and a time 

extension to 7 I 15106. 
4. Program applicant #24 (Kimble) for a time extension to 5121106. 
5. Program applicant #25 (G. Thomas) for a time extension to 7115106. 

Is this action consistent with the Nassau County Comprehensive Land Use Plan? 
Is this action consistent with the Nassau County Comprehensive Land Use Plan? 
This action is not inconsistent with the Comprehensive Land Use Plan. 

Funding Source: 

Reviewed by: 

Community Development Block Grant and SHIP funds 
69548554-583400 

APPROVE)) 
.. s/ J tt.t---DATE .!~:?. C?.~ ~ 
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Finance 
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Grants 

Revised 09/05 
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HOUSING REHABILITATION PROGRAM 
CONTRACT FOR REHABILITATION WORK 

Change Order # 03 

Owner: __ ____.,L=IND=--A,__,WE=A~VE~R ___ Q,'---A-~_1 _______________ _ 

Contractor: ----'THE~~TR~G~R~O~UP~~IN~C"--. -----------------------

Job Address:._~12!:.:5~0~L:!..:=O~U~S~HE~L~T..:::O~NY~R~O~A~D~YUL~,.,E~E::..... ~FL!:,:·~32"'"'0'-"-9..!...7 _____________ _ 

The Contract for Rehabilitation Work entered into on 22 NOV .• 2006, by and between the above Owner and 
Contractor and approved by the local government, is hereby amended to include the following changes, additions 
and/or deletions to the work (attach additional sheets if needed): 

Item# Spec# Description ofWork Location Price 

TERMITE AND FUNGI TREATMENT EXT. $3,352 

TOTAL $3,352 

This Change Order hereby becomes an integral part ofthe Contract, pursuant to Sections 18 and 19 of the Contract. 
The Contract amount is hereby amended by$ 3,352.00 for a new total of$ 41.911.00. 

The additional cost will be covered by $ ~in and $~.62in S tt-1 f funds. 

The work completion deadline: 0 is not extended; 121 is extended to JUNE 15. 2006. 

121 Occupancy of the structure will be as originally contracted; 

0 The structure will be vacant for an additional _ days. 

5/22/06 
Date 

Jordan & Associates FormM 
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HOUSING REHABILITATION PROGRAM 
CONTRACT FOR REHABILITATION WORK 

Change Order # 03 

Owner: __ ___,!B~E~RNI~CE!:....W~AL~KE~R~----~LL~..:..........:.\~-----------
Contractor. ____ ~THE~~TR~G~R~O~UP~~UN~C~·----------------------------------------------

Job Address:_~86~0~64~HE~ND~E~RS~O~N~S~TRE~~ET~YUL~~E~E'"-', F~L~-..:.3::.20>!..<9:...!.7 _____________ _ 

The Contract for Rehabilitation Work entered into on September 19. 2006. by and between the above Owner and 
Contractor and approved by the local government, is hereby amended to include the following changes, additions 
and/or deletions to the work (attach additional sheets if needed): 

Item# Spec# Description of Work Location Price 

ADDITIONAL TIME FOR RE-SURVEYING MAIN $N/C 
PROPERTY AND ADJACENT PROPERTIES DUE TO 
UNMATCHED PROPERTY ID NUMBER ON FILE WITH 
NASSAU COUNTY 

TOTAL skY 
This Change Order hereby becomes an integral part of the Contract, pursuant to Sections 18 and 19 of the Contract 
The Contract amount is hereby amended by$ 0.00 for a new total of$ 64.800.00. 

The additional cost will be covered by $ 0.00 in and$ 0.00 in funds. 

The work completion deadline: 0 is not extended; 181 is extended to JULY 15, 2006. 

181 Occupancy of the structure will be as originally contracted; 

0 The structure will be vacant for an additional _ days. 

.f-IJ-~t, 
Date 

Jordan & Associates FormM 



HOUSING REHABILITATION PROGRAM 
CONTRACT FOR REHABILITATION WORK 

Change Order # ~ l NASSAU COUNlY GRANTS OFFICE 

Owner: __ ~D.u.ANIE~.!:!..L~PE~RR~Y __ ..:..JQ ~L....-...~-!!_~....::....._ ______________ _ 

Conuactm: ____ T~HE~~TR~G~R~O~UP~~IN~C~·~------------------------------------------

Job Address: __ -=30 .... 9:..::;5...::S,...P.,Oc:::O""'NB=IL~L~W'-'-A"-'Y'-'F....,E:<.!RN~A.:..ND=fN""'-'-'-A.._B...,E""'A...._C::::.H.""'""'F....,L,.,.. _______________________ _ 

The Contract for Rehabilitation Work entered into on NOVEMBER 22.2006, by and between the above Owner and 
Contractor and approved by the local government, is hereby amended to include the following changes, additions 
and/or deletions to the work (attach additional sheets if needed): 

Item# Spec# Description ofWork Location Price 

ADDITION OF COUNTY REQUIRED CONCRETE DRIVEWAY $5,234 
AND NEW CULVERT 

TOTAL $5,234 

This Change Order hereby becomes an integral part of the Contract, pursuant to Sections 18 and 19 of the Contract. 
The Contract amount is hereby amended by$ 5,234.00 for a new total of$ 75.834.00. 

-134 
The additional cost will be covered by $ 0.00 in and i~ in~ m p funds. 

The work completion deadline: 0 is not extended;~ is extended to JULY 15. 2006. 

~Occupancy of the structure will be as originally contracted; 

0 The structure Will be vacant for an additional _ days. 

5/22/06 
Date 

Jordan & Associates FormM 



HOUSING REHABILITATION PROGRAM 
CONTRACT FOR REHABILITATION WORK 

Change Order # .1. 

0~~: __ --~EV~E~L~YN~K~~~L=E----~~~-~~~-~------------------------------
Contractor: __ THE~~TR=-=G::..:R""'O'""'UP-=.J.-"'IN~C,_. ----------------------

Job Address:, _ __,_,76<.:;:0.:;;:...39<--HARP==-=E=R,:,...C=HA=P::...::E=L._W.:..:...:..::A=Y--'Y....,UL=E=E,_. """FL=·....::c3=20"""9_,_7 ____________ _ 

The Contract for Rehabilitation Work entered into on NOV. 2006, by and between the above Owner and Contractor 
and approved by the local government, is hereby amended to include the following changes, additions and/or 
deletions to the work (attach additional sheets if needed): 

Item# Spec# Description of Work Location Price 

ADDITIONAL TIME TO REPAIR DAMAGES TO THE EXT $N/C 
FRONT EXTERIOR WALL OF THE HOME TO INCLUDE 
REMOVE AND REPLACE EXISTING DAMAGED EXTERIOR 
STUD FRAMING AND SIDING AND REPLACE WITH NEW 
STUDS AND NEW SIDING 

TOTAL $N/C 

This Change Order hereby becomes an integral part of the Contract, pursuant to Sections 18 and 19 of the Contract. 
The Contract amount is h~eby amended by$ 0.00 for a new total of$ 30.921.00. 

The additional cost will be covered by $ __ in and$ in funds. 

The work completion deadline: 0 is not extended; ~ is extended to MAY 21. 2006. 

~Occupancy of the structure will be as originally contracted; 

0 The structure will be vacant for an additional_ days. 

Date 

/p'/0 b 5/22/06 
Date Date 

Jordan & Associates FormM 
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HOUSING REHABILITATION PROGRAM 
CONTRACT FOR REHABILITATION WORK 

Change Order# t( I 
Owner: __ --=G=LO=Rl"'"'A~TH=O=MA-==-=S,._ __ _.e>+-ft_,_~--'J_5'---------------
Contractor: ____ IHE~~TR~G~R~O~UP~·~IN~C~·---------------------------------------------

Job Address: __ ----!;46~2'-'<-9_,__,73~S...,R~20"'""0'--YUL"'--""'""'E~E~FL-'='!.... --------------------

The Contract for Rehabilitation Work entered into on September 19. 2006, by and between the above Owner and 
Contractor and approved by the local government, is hereby amended to include the following changes, additions 
and/or deletions to the work (attach additional sheets if needed): 

Item# Spec# Description of Work Location Price 

ADDITIONAL TIME FOR RE-SURVEYING MAIN $N/C 
PROPERTY AND ADJACENT PROPERTIES DUE TO 
UNMATCHED PROPERTY ID NUMBER ON FILE WITH 
NASSAU COUNTY 

TOTAL $~ 

This Change Order hereby becomes an integral part of the Contract, pursuant to Sections 18 and 19 of the Contract. 
The Contract amount is hereby amended by$ 0.00 for a new total of$ 68,600.00. 

The additional cost will be covered by$ 0.00 in and$ 0.00 in funds. 

The work completion deadline: 0 is not extended; 181 is extended to JULY 15, 2006. 

181 Occupancy of the structure will be as originally contracted; 

0 The structure will be vacant for an additional _ days. 

Jordan & Associates 

~~~)()~ 
/ 'tate 

Sp/lt 
I 

Date 

FonnM 



CDBG Housing Rehab Change Order matrix 
Project No. 04DB-1Q-04-55-01-H05 
Name of applicant Vend or 
(PA#) 

Beatrice Thompson, 1 
Benjamin Alderman, 3 
Magaline Albertie, 4 

William Thomas, 5 

Charles Speaker, 8 

Sandra Pendergrass, 2 
Hugh Smith, 16 
Beatrice Thompson, 1 
Charles Speaker, 8 

Magaline Albertie, 4 

Edgar Campbell, 9 

Leon Freeman, 20 

Leon Freeman, 20 

Hugh Smith, 16 

Nassau County Grants Office 
Created September 27, 2005 let 

A&R Construction 
A&R Construction 
Sound Bay 
Develo_l)_ment Group 
Sound Bay 
Development Group 
Sound Bay 
Development Group 
A&R Construction 
TheTRGroup 
A&R Construction 
Sound Bay 
Development Group 
Sound Bay 
Development Group 
Sound Bay 
Development Group 
TheTR Group 

TheTRGroup 

TheTR Group 

1 
1 
1 

1 

1 

1 
1 
2 
2 

2 

1 

1 

2 

2 

Amount of change 
order 

$0.00 
$0.00 
$8,000.00 

$1,300.00 

$9,600.00 

$0.00 
$455.00 
$0.00 
$0.00 

$0.00 

$0.00 

$2,083 

NOTE: changes 
contract price to 
25,466. 
$2,100 

NOTE: changes 
contract price to 
27,566. 
$4,836 

NOTE: changes 
contract price to 
$38,012. 

Reason for change order 

Time extension to 11/26/05 9/14/05 
Time extension to 11130/05 9/14/05 
Additional 200 sq ft @ $8,000 cost 9/14/05 

Exterior paint 9/26/05 

a. RE: new septic system 10/12/05 
b. Time extension to 10/25/05 

Time extension to 11/30/05 10/12/05 
Re: water heater 10112/05 
Time extension to 12/30/05 11/9/05 
Time extension to 11/30/05 11/9/05 

Time extension to 11/30/05 11/9/05 

Time extension to 3/3/06 12/14/05 

Exterior wall, drywall, joists, wood 12/14/05 
rot and decking repairs; and time 
extension to 12/23/05 

Thermal protective layer, decking 12/14/05 
for existing sub-floor, baseboards, 
casing for interior doors, 2 exterior 
doors, floor joists; and time 
extension to 12/23/05 
Damaged drywall, vanity, commode, 12/14/05 
countertop, faucets, defective 
switches and outlets, variety of 
doors, shelving; and time extension 
to 12/30/05. 

1 



CDBG Housing Rehab Change Order matrix 
Project No. 04DB-1Q-04-55-01-H05 

I Name of applicant I Vendor 
(PA#) 

Joseph Mayes, 11 

William Thomas, 5 

Elizabeth Sutton, 18 

Beatrice Thom_pson, 1 
Myrtle Sikes, 15 
Lucretia Mason, 21 

Bernice Walker, 14 
Linda Weaver, 7 
William Thomas, 5 

Nassau County Grants Office 
Created September 27, 2005 /et 

TheTR Group 

Sound Bay 
Development Group 

TheTR Group 

A&R Construction 
A&R Construction 
TheTR Group 

TheTR Group 
TheTRGroup 
Sound Bay 
Development Group 

1 

2 

1 

3 
1 
1 

1 
1 
5 

Amount of change 
order 

$2,420 

NOTE: changes 
contract price to 
$39,955. 
$2,828 

NOTE: changes 
contract price to 
$43,778. 
$3,200 

NOTE: changes 
contract price to 
$20,253. 
$0.00 
$0.00 
$3,935.00 

$0.00 
$0.00 
$6,690.00 

Reason for change order 

Rear porch work, foundation piers, 
level area, new stairs, entry area of 
porch; and a time extension to 
12/16/05. 

Master bathroom and kitchen 
ceilings, walls, remove damaged 
wallpaper - interior paint; and time 
extension to 12/23/05. 

Resolve kitchen cabinetry issues; 
and time extension to 12/30/05. 

Time extension to 3/30/06. 
Time extension to 3/30/06. 
Drywall in master bathroom; 
drywall in laundry room; drywall in 
main hall bath; floor joist, subfloor 
and partition wall in laundry; 
replace approx. 92 square feet of 
flooring in laundry room and master 
bathroom and a time extension to 
3/24/06. 
Time extension to 3/22/06. 
Time extension to 3/24/06. 
Abandon existing septic and install 
drainfield, tank, sump pump, 
electrical for lift pump, conduit, set 
post, W /P box, materials and labor 
and a time extension to 3/19/06. 

BOCC 
approved 

1111/06 

1/11/06 

1/11106 

3/8/06 
3/8/06 
3/8/06 

3/8/06 
3/8/06 
3/8/06 

2 



CDBG Housing Rehab Change Order matrix 
Project No. 04DB-1 Q-04-55-01-H05 
Name of applicant Vendor 
(PA#) 

Evelyn Kimble, 24 

Linda Weaver, 7 

Lucretia Mason, 21 

Evelyn Kimble, 24 

Linda Weaver, 7 

Bernice Walker, 14 

Nassau County Grants Office 
Created September 27, 2005 let 

TheTRGroup 

TheTRGroup 

TheTRGroup 

TheTRGroup 

TheTR Group 

TheTR Group 

1 

2 

2 

2 

3 

3 

Amount of change 
order 

$3,405.00 

$1,633.00 

$472.00 

$2,460 

$3,352 

$0.00 

Reason for change order 

Master bathroom: Remove and 
replace wood floor and subfloor 
damage, remove and replace vinyl 
flooring, replace toilet flange and 
piping, remove and replace vanity, 
repair bottoms of existing wall 
framing, remove portion of existing 
closet wall and repair wall and 
flooring, and a time extension to 
4114106. 
Additional linear feet of new sewer 
lines to complete hookup to the new 
septic system. Total of four areas 
where sewers exit the home. 
Demolish three separate septic 
tanks. Time extension to 4/21106. 
Install new wiring for electric range. 
The existing wiring was 20 amp 
wire for a 50 amp stove circuit. 
Potential fire hazard. 
Replace old wiring for porch light 
and fans due to frayed and burnt 
existing wiring potential fire hazard. 
Time extension to 4/21/06. 
Remove and replace existing 
damaged exterior stud framing and 
siding and replace with new studs 
and new siding. Time extension to 
4/21/06. 
Termite and Fungi Treatment. Time 
extension to 6/15/06. 
Additional time for re-surveying 

BOCC 
approved 

5110106 

Expansion item 
5110/06 

Expansion item 
5/10/06 

Expansion item 
5/10/06 

Expansion item 
Pending 5/22/06 
Expansion item 

3 



CDBG Housing Rehab Change Order matrix 
Project No. 04DB-1Q-04-55-01-H05 
Name of applicant l Vendor 
(PA#) 

Daniel Perry, 22 

Evelyn Kimble 

Gloria Thomas, 25 

Nassau County Grants Office 
Created September 27, 2005 /et 

TheTR Group 

TheTR Group 

The TR Group 

Change Amount of change 
order# order 

1 $5,234 

3 $0.00 

1 $0.00 

Reason for change order IBOCC 
I approved 

main property and adjacent Pending 5/22/06 
properties due to unmatched 
property id number on file with 
Nassau County. Time extension to 
7/15/06. 
Addition of County required Expansion item 
concrete driveway and new culvert. Pending 5/22/06 
Time extension to 7 I 15106. 
Additional time to repair damages to Expansion item 
the front exterior wall of the home to Pending 5/22/06 
include remove and replace existing 
damaged exterior stud framing and 
siding and replace with new studs 
and new siding. Time extension to 
5/21/06. 
Additional time for re-surveying Expansion item 
main property and adjacent Pending 5/22/06 
properties due to unmatched 
property id number on file with 
Nassau County. Time extension to 
7/15/06. 

4 



NASSAU COUNTY BOARD OF COUNTY COMMISSIONERS 
CDBG GRANT 
USE OF FUNDS 
BEGINNING 04/05 FISCAL YEAR 

#of TOTAL GRANT APPR'D APPR'D 

M:t. ~ .!12!:!:§ ~ Q8li AMT BALAt:jQE 
69548554-583400 CDBG-Housing Rehab 20 $ 974,500.00 

for 8 homes, applications 1-
6, 8, 9 (B) 4/13/05 $ (559,950.00) $ 414,550.00 

Balance per grant 12 $ 414,550.00 
BCC 9/14/05 4 9/14/05 $ (8,000.00) $ 408,550.00 
BCC 9/14/05 11,14,15,16,18,20 (6) 9/14/05 $ (241,492.00) $ 165,058.00 

BOCC 9/26/05 5 9/26/05 $ (1,300.00) $ 163,758.00 
pending-recording fees est per E. Thompson $ (700.00) 
BOCC 1 0/12105 8 10/12105 $ (9,600.00) $ 153,456.00 
BOCC 1 0/12105 16 10/12105 $ (455.00) $ 153,003.00 

Balance after 1 0/12105 6 $ 153,003.00 
BOCC 11/9/05 7, 19,21,22,24,25 (6) 11/9/05 $ (308,474.00) $ (155,471.00) 

Requested transfer from SHIP 11/9/05 $ 200,000.00 $ 44,529.00 

BOCC 12114/05 9 (one), 20 (two change orders) 12114/05 $ (4,163.00) $ 40,346.00 
Expansion 12114/05 16 (one change order) 12114/05 $ (4,836.00) $ 35,510.00 

BOCC 1/11/06 11,5,1 B (one change order each) 1/1112006 $ (8,446.00) $ 27,062.00 

BOCC 3/8/06 1,15,21,14,7 (five change orders) 3/6/2008 $ (3,935.00) $ 23,127.00 
BOCC 3/8/06 5 (one change order) 3/8/2006 $ (6,690.00) $ 16,437.00 

Available balance following 3/8/06 approval $ 16,437.00 

BOCC 3/27/06 19 (release of funding) (1) 3/27/2006 $ 69,600.00 $ 86,037.00 
BOCC 3/27/06 26 (award of funds) 1 3/27/2006 $ (70,900.00) $ 15,137.00 

Available balance following 3/27/06 approval $ 15,137.00 

Liqiudated damages 8 (Speaker) 2/2/06 from Sound Bay Dev Grp $ 1,800.00 $ 16,937.00 
Liqiudated damages 4 (Aibertie) 3/29/06 from Sound Bay Dev Grp $ 3,100.00 $ 20,037.00 

BOCC 5/1 0/06 24 5/10/06 ($3,405.00) $ 16,632.00 

BOCC 5/1 0/06 9 (release of funding) (1) 5/10/06 $68,900.00 $ 85,532.00 
BOCC 5/10/06 27 (award of funds) 1 5/10/06 ($20,914.00) $ 64,618.00 

BOCC 5/10/06 EXPANSION 7 5/10/06 ($1,633.00) $ 62,985.00 
BOCC 5/10/06 EXPANSION 21 5/10/06 ($472.00) $ 62,513.00 
BOCC 5/10/06 EXPANSION 24 5/10/06 ($2,460.00) $ 60,053.00 

Available balance following 5/22106 approval (FIVE EXPANSION ITEMS) $ 51,467.00 

cdbg housing rehab balance 5/17/2006 



FOR 2006 99 
as of 4/19/06 

369 CAPITAL PROJECT-CDBG 

369 CAPITAL PROJECT-CDBG 

69548554 CDBG 04DB-04-55-01-H05 

Revenues: 
69548554 331121 CDBG 04DB-1 Q-04-55-01-H05 
69548554 361101 INTEREST-BANK 
69548554 381421 TRANS IN-HOUSING (CDBG) 
69548554 389910 BALANCES FORWARD-CASH 

Expenditures: 
69548554 531000 ADMINISTRATION 
69548554 549000 OTHER CURENT CHARGES 

Totals 

69548554 583400 CDBG-HOUSING REHAB/DEMO/RE 
69548554 583401 CDBG-TEMP RELOCATION 
69548554 583402 CDBG-HOUSING REHAB CATEGOR 
69999599 599256 RESERVES-INCOME INTEREST 

Totals 

04/05 Fiscal Year Budget 
Approved for Use 4/13/05 
Approved for Use 9/14/05 
Approved for Use 9/14/05 
Approved for Use 9/26/06 

Total Approved Expenses FY 04/05 

Actual Expenditures FY 04/05 

Budget FY 05/06 (04/05 budget minus expenses) 
Expenses approved in 04/05 but not yet paid 

Recbrding Fees 
Approved for Use 10/12/05 
Approved for Use 1 0/12/05 

SHIP transfer being held in 583402 
Approved for Use 11/9/05 

Approved for Use 12/14/05 
Approved for Use 12/14/05 
Approved for Use 1/11/06 
Approved for Use 3/8/06 
Approved for Use 3/8/06 

Release of funding 3/27/06 
Approved for Use 3/27/06 

Release of funding 2/2/06 
Release of funding 3/29/06 
Release of funding 5/1 0/06 

Approved use 5/1 0/06 
Pending approval 5/22/06 

REVISED 
BUDGET 

-582,232.00 
0.00 

-200,000.00 
-254,568.00 

-1,036,800.00 

105,000.00 
7,151.00 

705,849.00 
11,137.00 

200,000.00 
7,663.00 

1 ,036,800.00 

974,500 

705,849 

200,000 

69,600 

1,800 
3,100 

68,900 

AVAILABLE 
YTD ACTUAL BUDGET 

PCT 
USED 

-108,952.74 -691,184.74 18.71% 
-1,197.60 1,197.60 100.00% 

0.00 -200,000.00 0.00% 
0.00 -254,568.00 0.00% 

-110,150.34 -1,144,555.14 10.62% 

0.00 105,000.00 0.00% 
0.00 7,151.00 0.00% 

521,028.00 184,821.00 73.82% 
3,985.82 7,151.18 35.79% 

0.00 200,000.00 0.00% 
0.00 7,663.00 0.00% 

525,013.82 511,786.18 50.64% 

(559,950) 
(8,000) 

(241 ,492) 
(1,300) 

(810,742) 163,758 Available end 04/05 

268,651 

(542,091) 163,758 Available begin 05/06 
(700) 163,058 

(9,600) 153,458 
(455) 153,003 

353,003 
(308,474) 44,529 

(4,183) 40,346 
(4,836) 35,510 
(8,448) 27,062 
(3,935) 23,127 
(6,690) 16,437 

86,037 
(70,900) 15,137 

16,937 
20,037 
88,937 

(28,884) 60,053 
(8,586) 51,467 


